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I 
Teneinde te komen tot een efficiency- en effectiviteitsverbetering van het bodemonderzoeks- en 
bodemsaneringsproces zullen we - ondanks de rol die Peters voor een multidisciplinaire aanpak ziet 
weggelegd - de gangbare mono- en multidisciplinaire paden moeten verlaten en zullen we ons meer 
cross- of transdisciplinair moeten gaan bewegen. 
Peters, T. (1992) Liberation management. Pan Books, London 
Dit proefschrift 
II 
De stelling van Brus dat het een wijdverbreid misverstand is dat een statistische aanpak van 
bodembemonstering tot hogere kosten leidt, gaat geheel voorbij aan het utiliteitsvraagstuk en is dus in 
haar algemeenheid onjuist. 




Informatie omtrent de onzekerheid van de verontreinigingssituatie verkregen door toepassing 
van geostatistische technieken dient te worden gebruikt bij de kostencalculatie van saneringen en 
vormt derhalve een van de mogelijkheden om het door Groen aangegeven handelen op basis 
van onzekerheden te operationaliseren. 
Groen, M. (1998) TbelQof the soil. CUR/NOBIS, Gouda 
Dit proefschrift 
IV 
Het genereren en kiezen van bodemsaneringsalternatieven dient te worden beschouwd als een 
modified search decision process of een dynamic design decision process, maar niet als een basic search decision 
process. 
Janssen, R. (1991) Multiobjectivt decision support for environmental problems. Proefschrift Vrije Universiteit te Amsterdam 
Dit proefschrift 
V 
De systeembenadering toegepast op het bodemonderzoeks- en bodemsaneringsproces leidt in 
tegenstelling tot hetgeen Hudson suggereert niet zozeer tot een algemeen geldend paradigma 
voor alle binnen het werkveld vertegenwoordigde disciplines, als wel tot een paradigmatisch 
raamwerk waaraan de paradigmata van de verschillende disciplines dienen te worden aangepast. 
Hudson, B.D., 1992. The soil survey as paradigm-based science. Soil Science Society ofAmerica journal, 56 
Dit proefschrift 
VI 
Een geografisch informatie systeem kan de identificatie van verontreinigde deelgebieden 
aanzienlijk verbeteren en vergemakkelijken en vormt derhalve een ideaal startpunt voor een 
geautomatiseerde ruimtelijke search routine binnen de development fase van het bodemonderzoeks-
en bodemsaneringsproces. 
VII 
In het geval dat verschillende actoren verschillende beslisregels hanteren is onderhandelen over 
de te nemen beslissing wellicht effectiever dan het trachten vast te stellen van een gezamenlijke 
beslisregel. 
VIII 
Divergeren alvorens te convergeren tijdens de development fase van het algemene besluit-
vormingsproces van Mintzberg is essentieel indien men de kennisbasis wil verbreden. 
IX 
Werken volgens de in de gangbare kwaliteitssystemen voorkomende normen leidt niet per definitie 
tot een product dat aan alle gestelde eisen en verwachtingen voldoet. 
X 
Onzekerheid is het substraat van de wetenschap. 
XI 
Niets is zo theoretisch als de ideale praktijk. 
XII 
Het nadere voorschrift bij artikel 5.1 van het promotie-reglement van de Landbouwuniversiteit 
Wageningen waarin staat dat volgens goed gebruik de promovendus iedere stelling die niet op het 
proefschrift betrekking heeft met de hoogjeraar bespreekt totwiens vakgebied het onderwerp van die 
stelling behoort geeft aan dat niet alle tijd van een hoogleraar nuttig dient te worden besteed. 
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Voorwoord 
Bij de totstandkoming van dit proefschrift kon ik terugvallen op de kennis en 
kunde zoals aanwezig binnen de Sectie Bodemkunde en Geologie van het 
Departement Omgevingsvraagstukken van de Landbouwuniversiteit Wageningen, 
het Wagenings Instituut voor Milieu- en Klimaatstudies en Tauw Milieu. Het is 
goed om de bodemsaneringspraktijk van nabij te kennen teneinde er iets zinnigs 
over te kunnen schrijven, maar het is nog beter je zo af en toe aan de praktijk te 
kunnen onttrekken om een wat objectiever oordeel over die praktijk te kunnen 
vellen en eventuele alternatieven te bedenken. De momenten dat ik mij aan de 
praktijk heb kunnen onttrekken en mij volledig aan dit proefschrift kon wijden heb 
ik derhalve als bijzonder positief en verrijkend ervaren. De ivoren toren is dan ook 
wat mij betreft — weliswaar als wisselwoning — aan herwaardering toe! 
Gedurende alle fasen van mijn onderzoek heb ik mogen beschikken over de 
bezielende en deskundige bemoeienis van prof.dr.ir. A. Stein, prof.dr.ir. J. Bouma 
en prof.dr. L. Hordijk. 
Allereerst gaat mijn dank uit naar mijn co-promotor Alfred Stein. Alfred, je bent 
niet alleen diegene geweest die er voor gezorgd heeft dat ik aan het avontuur 
begon, maar je hebt er ook voor gezorgd dat ik het werk heb afgerond. Je hebt 
bovendien dit proefschrift voor een groot deel de vorm en inhoud gegeven die het 
nu heeft en daar ben ik je zeer dankbaar voor. Tengevolge van mijn activiteiten 
binnen Tauw heb je nogal eens wat langer op stukken moeten wachten dan de 
bedoeling was. Ik besef dat ik daarmee de grenzen van je geduld zo nu en dan 
aardig verkend heb, maar desondanks hoop ik dat je het de moeite waard hebt 
gevonden. Voor mij was je de ideale co-promotor. 
Johan Bouma, ik ben je bijzonder erkentelijk voor het meedenken in alle fases van 
het onderzoek. Je hebt mij steeds een aangename ruimte gelaten en met name je 
'stakeholder-verhalen' zijn ook binnen 'bodemsaneringsland' zeer bruikbaar 
gebleken. Ik heb uitstekende herinneringen aan de afgelopen jaren. 
Leen Hordijk, jij hebt mij de weg gewezen op het gebied van de systeemanalyse. 
Bovendien heb je - in een voor mij lastige fase - mij er van overtuigd dat het 
gekozen abstractieniveau juist was. Bedankt voor je inbreng en ik hoop dat onze 
wegen elkaar nog eens zullen kruisen. 
Bram de Borst, directeur van Tauw Milieu, ik wil je graag bedanken voor de 
mogelijkheid die je mij hebt geboden om dit onderzoek te verrichten. De vele 
gesprekken die wij — ondanks je uiterst kostbare tijd - hebben gevoerd over het vak 
en met name over de organisatie van de daarbij horende werkzaamheden hebben 
bovendien in niet geringe mate bijgedragen tot de in dit proefschrift verwerkte 
ideeen. Bedankt! 
Xlll 
Op de 'werkvloer' Tauw Milieu bevond ik mij in een prikkelend en inventief 
gezelschap. Han de Wit, Arne Alphenaar, Annemieke Nijhof (inmiddels werkzaam 
bij het Ministerie van Onderwijs, Cultuur en Wetenschappen), Charles Pijls en 
Matthijs Nijboer ik wil jullie graag bedanken voor de wijze waarop jullie door 
middel van vele — soms uitputtende — discussies en jullie werk hebben bijgedragen 
aan dit proefschrift. Ernst-Jan Henkens bedankt voor het last minute' GIS-werk, 
het ziet er perfect uit. Henk Kale, Erika Frankhuizen en Jorunn Fleumer, bedankt 
voor het werk dat jullie als stagiaire voor mij verricht hebben. Ook wil ik graag alle 
andere Tauw'ers binnen en buiten de afdeling Research & Development bedanken 
voor jullie collegialiteit door de jaren heen en voor de belangstelling die jullie voor 
chet proefschrift' hebben getoond. Tenslotte dank ik sommigen van jullie voor de 
vele uren die we in aangename ledigheid hebben doorgebracht op gezellige 
terrassen op de Brink, in chique cafes in Berlijn en in obscure kroegen in 
Edinburgh. 
Ondanks het feit dat er in de eerste alinea slechts een beperkt aantal organisaties 
zijn genoemd, zijn er uiteraard meer organisaties geweest waar ik mijn licht heb 
mogen opsteken. Een organisatie wil ik hier noemen: het Instituut voor 
Milieuvraagstukken (IVM) van de Vrije Universiteit Amsterdam. Ron Janssen, Euro 
Beinat en Michiel van Drunen. Afgezien van het feit dat jullie uitstekende 
projectpartners zijn, denk ik met plezier terug aan de discussies die we in de 
afgelopen jaren over chet proefschrift' hebben gevoerd. Ik heb veel van jullie 
geleerd. Ik hoop dat we nog menig project van de grond zullen trekken. 
Heleen. Het is — met name het laatste jaar - nogal hectisch geweest. Talloze 
weekeinden en avonden heb ik boven op zolder achter de PC gezeten om aan 'het 
proefschrift' te werken. Gezellig beneden zitten is er wat al te vaak bij ingeschoten 
en als dat dan een keer lukte was ik er vaak met mijn gedachten niet bij. Dank voor 
je geduld, maar ook voor het in voorraad houden van grote hoeveelheden koekjes 
(speculaas is het lekkerst als je er minimaal vijf tegelijk eet) en de aanvoer van vele 
koppen koffie. Maar het is eindelijk af, laten we weer eens gaan genieten. 
Thorn en Lisette. 'Tapa, is je proefschrift nou nog niet af?" Deze vraag hebben 
jullie mij vaak gesteld het laatste jaar. Het is eindelijk zover en dat betekent dat er 
weer vliegtuigen van papier-mache gebouwd kunnen gaan worden, dat we weer 
samen kunnen knutselen en schilderen en dat je weer zomaar de zolder op kunt. Ik 
denk alleen dat jullie het met wat minder kladpapier zullen moeten doen. 
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Abstract 
Okx, J.P., 1998. Soil remediation. A systems approach. Doctoral thesis, 
Wageningen Agricultural University, The Netherlands. 
Soil remediation has only a short history, but the problem addressed is a significant 
one. When solving soil remediation problems we have to deal with a large number 
of scientific disciplines, however solutions are often presented from the viewpoint 
of just one discipline. In order to benefit from the combined disciplinary 
knowledge and experience it is necessary to describe the interrelations between 
these disciplines. This has been realised by developing an adequate model of the 
desired process, which enables to consider and evaluate the essential factors as 
interdependent components. 
Three main phases in the soil remediation process are distinguished: problem 
identification, development of problem solving alternatives and selection of the best 
alternative. 
In the identification phase several sampling strategies may have to be compared. In 
this thesis probabilistic decision trees are used for the comparison. In the case studies 
we found that the value of surveys depends not only on the costs of the survey itself, 
but equally on the ratio of expected failure or success and the related costs of the 
actions based on the survey. Once a sampling strategy is chosen and data is collected, 
the results can be used to estimate the amount of polluted soil material. Probability 
kriging is a non-linear geostatistical estimation technique suitable for the estimation 
of the amount of polluted soil material. 
In the development phase work is aimed at generating problem solving alternatives. 
This thesis presents expert support models recombining knowledge and experiences 
obtained during ex and in situ soil remediations. The aim of the models is to 
optimise knowledge transfer among the various parties involved in contaminated site 
management. Structured Knowledge Engineering (SKE) has been used as a 
framework for model development. The model was applied several polluted sites. 
The structured approach requires scrutinising all relevant data in order to answer the 
questions related to ex and in situ soil remediations. Moreover, it clarifies the roles of 
the different disciplines involved in the process. 
After deciding whether or not a soil cleanup operation is necessary, the question 
remains which remedial strategy and technique should be applied. The triple-
perspective REC framework simultaneously takes into account risk reduction, 
environmental performance and costs, and aims at increasing the effectiveness and 
efficiency of cleanup operations. 
Additional index words: soil remediation, systems science, decision making, ex situ soil 




Sokrates: Herinnert ge u niet dat ge ge^egd hebt, dat het vak van vertelkr een ander is dan dot 
van wagenmenner? 
loon: J a, dat meet ik nog. 
Sokrates: En omdat het een ander vak is, vindtge dan met mij dat het ook kennis van andere 
qaken inhoudt? 
loon: J a. 
Sokrates: Dus kan het vak van vertelkr volgens u niet alle kennis bevatten, noch kan de verteller 
%elfalles weten. 
loon: Behalve misschien degenoemde voorbeelden, Sokrates. l 
1.1 General 
Concerns arose about what we inherited from previous generations when it became 
apparent that a number of residential and recreational areas had been built on 
heavily contaminated soil or chemical waste (Otten et al., 1997). Events such as the 
Japanese "Hexavalent Chromium Incident" in Tokyo in 1975 (Gotoh and 
Udoguchi, 1993) or the Dutch Lekkerkerk case in 1980 brought about the 
development of soil protection policies with the intention to protect public health 
and environment against adverse effects of soil contamination. These policies 
resulted in numerous remedial actions. 
The number of contaminated sites is enormous and so are the costs. In Europe and 
the United States the clean-up operation is expected to cost more than 1,400 billion 
ECU. Whatever the exact figures will be, such an enormous operation deserves 
serious attention. Wrong estimations may possibly lead to political and social 
turbulence and clean-up operations will inevitably be slowed down. 
Soil-water-air environments are extremely complex and different soil fractions and 
constituents give rise to diverse reactions when anthropogenic chemicals are 
introduced (Caimey and Hobson, 1998), thus making correct estimations is far 
from an easy task. 
1
 Taken from Platoon (428/427 - 348/347 BC), "loon"; [Dutch translation], De Driehoek, 
Amsterdam 
The toxicity of contaminants in soil is associated with soil properties that affect the 
bioavailability of the contaminants, such as pH, cation exchange capacity (CEQ 
and composition and concentration of soil organic matter. In soil ecosystems, these 
parameters vary as a function of time and space (Marinussen, 1997). In many cases, 
contaminants become bonded, particularly to clay and organic content particles, 
and so are unavailable to present future risk. In other situations introduced 
chemicals may remain unbonded, or can be remobilised by changes in soil acidity 
or redox potential, and then become far more able to create risk (Cairney and 
Hobson, 1998). As most of the corrective remedial actions nowadays are risk-based 
corrective actions, it is obvious that knowledge of the above-mentioned processes 
and their spatial distribution is essential for risk assessment. 
Soil properties, however, are also to be evaluated when deciding on the remedial 
actions for most of these actions are based on trying to change the availability of 
the introduced chemicals. 
Many scientists and engineers agree that problems concerning soil remediation 
require at least an interdisciplinary approach. In the private as well as in the public 
sector, however, responsibilities are more and more decentralised. Therefore 
knowledge about the business process is dispersed. As a consequence multi- or 
even monodisciplinary approaches are still very common and knowledge is often 
acquired through analysis rather than through synthesis. As a consequence, soil 
remediation lacks an explanatory concept providing a foundation and structure for 
scientific research as well as for the environmental production sector performing 
the clean-up operations. As a result soil remediation research as well as clean-up 
operations will fail to develop into optimal processes. 
This image of today's soil remediation research leads to the aim of this thesis that 
may be summarised as: to foster soil remediation research towards a fully-fledged 
problem-oriented discipline in order to yield efficient and effective solutions for 
soil pollution problems. Two core objectives are derived from this single aim: 
• to supply soil remediation research with a explanatory concept or a paradigmatic 
framework to guide the future research; 
• to facilitate consistent problem analysis and decision making. 
The following sections will focus on what is needed to foster soil remediation 
research towards a fully-fledged problem-oriented discipline. 
1.2 Environmental science 
Environmental science theory 
Soil remediation research could benefit from the recent advances of environmental 
science. Environmental science as a problem-oriented discipline belongs to a 
subgroup of the normative family of sciences. Although the boundaries are vague, 
the normative sciences consist of three types of disciplines (De Groot, 1992): 
(1) Ethics, occupying itself with general values and normative procedures. 
(2) Problem-oriented disciplines, focussing on areas of societal problems. 
Compared to ethics they are much more concrete and 'filled with facts'. 
(3) Design-oriented disciplines, differing from the problem-oriented ones in that 
they are grounded more in generalised societal demands than in concrete 
problems: civil engineering in the generalised demand for efficient 
infrastructure, agricultural science in the generalised demand for secure food 
production, and so on. 
Design is an inherent element in the problem-oriented disciplines, but these designs 
arise as answers (proposed solutions) to concrete questions (problems). In the 
design-oriented disciplines, the designs predominate. 
The situation regarding soil remediation research now is comparable to that of 
environmental science a few years ago. Environmental science education has been 
characterised by rapid developments in the early nineties. Up to that time, only 
minor subjects and field research had been supplied to neighbouring, 
monodisciplinary departments. In those days, although students could study 
environmental science for two years, they remained students in biology, sociology 
or some other discipline. Environmental science had a tradition of 'problem 
hopping' without much reflection on general methodologies or on the normative 
principles that are applied to define what is a problem or a good solution at all (De 
Groot, 1992). However, today environmental science is a fully-fledged problem-
oriented discipline. Soil remediation research, however, has failed to benefit from 
the recent advances of environmental science. Practitioners study soil remediation 
problems, but remain soil scientists, geologists, hydrologists, microbiologists or 
whatever. 
Common to all sciences is a notion of methodological circularity. In the positive 
branch of empirical science there is the 'empirical cycle': hypotheses are deduced 
from general theories, they are tested in real-world cases, and the results are fed 
back into the theory. Usually, three steps are distinguished. The first is 
characterised by terms such as problem identification, problem description, 
problem diagnosis, problem analysis, modelling and so on. The second step is 
characterised by terms such as design, policy formulation, plan evaluation and so 
on. The third step is usually called implementation (De Groot, 1992). 
Systems approach 
Despite the notion of methodological circularity, suggesting some kind of system, 
classical science has far more concern with thinghood than systemhood. In fact, the 
many disciplines and specialisations that have evolved in science during the last four 
centuries reflect predominantly the differences between things rather studied than 
the differences in their way of being organised (Klir, 1991). Drilling equipment, 
chemical analytical instruments, shovels or bioreactors are well within the 
competence of the engineer trained in the respective discipline. But when it comes to 
solve environmental problems such as the greenhouse effect or the soil pollution 
problem, the call for interdisciplinary teams is often heard. However, experience has 
emphasised that this is not a successful way to tackle such problems, rather the fact 
that it is quite difficult for specialists from one discipline to understand the concepts 
and language of another (Checkland, 1976). 
We need cross- or trans disciplinary concepts which serve to unify knowledge by 
being applicable in areas which cut across trenches that mark traditional academic 
boundaries. Systems science provides such concepts, for (Klir, 1991): 
• Systems science and methodology are direct applicable in virtually all disciplines 
of classical science; 
• Systems science has the flexibility to study systemhood properties of systems and 
the associated problems that include aspects derived from any number of 
different disciplines and specialisation's of classical science. Such cross- or 
transdisciplinary systems and problems can thus be studied as wholes rather than 
collection of the disciplinary subsystems and subproblems; 
• The cross- or transdisciplinary orientation of systems science has a unifying 
influence on classical science, increasingly fractured into countless numbers of 
narrow specialisation's, by offering unifying principles that transient its self 
imposed boundaries. 
The application of the cross- or transdisciplinary concept to the problems related to 
soil remediation allows us study the problem as a whole and not as a collection of 
unrelated subsystems and subproblems. This does not mean that disciplines become 
invisible. In fact a certain discipline may seem to be dominant in a particular stage of 
the soil remediation process. However, the discipline will always be subordinated to 
the problem. 
1.3 Decision processes 
Many descriptions of the concept problem can be found in the literature. According to 
Monhemius (1984) an individual has a problem if he finds himself in a situation in 
which he experiences a discrepancy between his notion of the desired reality and his 
perception of the reality, and wishes to eliminate that discrepancy. According to 
Ackoff (1981) a problem is a situation that satisfies three conditions: first, a decision-
maker has alternative courses of action available; second, the choice made can have a 
significant effect; third, the decision-maker has some doubt as to which alternative 
should be selected. In this thesis we will use Ackoff s definition of a problem. 
A general model tot problem solving or decision making is given by Mintzberg et al. 
(1976). They distinguish three main phases of decision-making: problem 
identification, development of problem solving alternatives and selection of the 
best alternative (Figure 1.1). Ex situ and in situ remediation design involves 
identification and development of problem solving alternatives. The phases can 
easily be identified in most guidelines for contaminated soils. 
The identification phase consists of the central routines: recognition, in which the 
problem is recognised and evokes decisional activity and diagnosis, in which the 
decision makers seek to comprehend the evoking stimuli and determine the cause-
effect relations for the decision situation. 
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Figure 1.1. A general model of decision processes (Mintzberg et al., 1976) 
The development phase contains a search routine to find ready-made solutions and a 
design routine to develop tailor-made solutions. Finally, the selection phase consists 
of a screen routine, several valuation/choice routines and an authorisation/implementation 
routine. Thus, Mintzberg's model serves the 'empirical cycle' and it describes the 
way our 'soil remediation system' works. 
Thus, the benefits of a systems approach are demonstrated in three critical phases in 
the decision process: 
1. Decisions on identification or characterisation of the soil pollution problem (see 
Chapters 3 and 4); 
2. Decisions on development of ex and in situ soil remediation concepts (see 
Chapter 5 and 6); 
3. Decisions regarding the selection of a suitable solution for the addressed problem 
(see Chapter 7). 
1.4 Spatial statistics 
As discussed in the previous section we can deal with generating possible solutions 
for a soil pollution problem, only after the problem is described. In this thesis I will 
restrict myself to spatial description, which is usually called geostatistics. 
Geostatistics are the application of the theory of the regionalised variables 
(Matheron, 1960) to the estimation of all kind of deposits. More generally, when a 
phenomenon spreads in space and exhibits a certain spatial structure, we shall say 
that it is regionalised (Matheron, 1971). In its simplest form, a geostatistical model 
can be written as: 
Ki = V + £t 
where % is the value of Z at any location i, ju is the mean of Z and £, is a spatially 
correlated random component whose variation is defined by a semivariogram. 
Early applications of geostatistics were in mining. An author like Krige (1951) will 
be forever linked to ore evaluation. Much later the theory found its way to soil 
science. Early applications in soil science are to be found in Burgess et al. (1980) 
and Webster (1980). Stein (1991) offers not only an overview of spatial 
interpolation, but in addition gives many examples of applications of geostatistics 
in soil science. Finally, soil pollution problems are addressed by Leenaers et al. 
(1988), Okx et al. (1992), Boekhold (1992) and many others. The geostatistical 
descriptions are frequently used to estimate the volume of polluted soil that is one 
of the key cost factors in soil remediation. 
1.5 Outline of this thesis 
This thesis is a compilation of articles published in or submitted to scientific 
journals but subsequently slightly modified. 
Chapter 2 introduces soil remediation in its present form. The first part gives an 
overview of the extent of the problem. The second part points out the major 
problems related to soil remediation operations. The chapter ends with giving a 
number of suggestions to handle these problems, to be worked out in the rest of 
the thesis. 
Chapter 3 deals with decision theory as a tool for the valuation of investigation 
strategies. It is shown that a combination of decision trees and probability 
assessment tools such as statistics and geostatistics are useful for a priori evaluation 
of chosen strategies. It also shows the importance of feedforward and feedback 
mechanisms in achieving the considered goals. 
Chapter 4 shows two applications of probability kriging. This technique can be 
used as a probability assessment tool in the above-mentioned valuation process as 
well as a tool to provide 3D-models of the polluted subsurface, which are used as 
the basis for the design of remedial alternatives. The technique is applied to two 
cases. The first case describes a heavy metal pollution caused by atmospheric 
deposition stemming from a zinc factory in the south of The Netherlands. The 
second case addresses a heavy metal pollution related to a former cotton mill in the 
city of Haarlem in The Netherlands. The chapter emphasizes the importance of 
describing uncertainties regarding the estimated volume of contaminated soil for 
cost estimations. 
In Chapter 5 an expert support model for the design of ex situ soil remediation 
alternatives is presented. It recombines knowledge and experiences in order to 
optimize knowledge transfer among the various parties involved in contaminated 
site management and remedial design. Structured Knowledge Engineering (SKE) 
has been used as a framework for model development. The model was applied to a 
hydrocarbon pollution at a former fuel station as well as to a polycyclic aromatic 
hydrocarbon pollution at a former gasworks. It is shown that the model provides 
the answers to the most relevant questions regarding ex situ remediation. 
Chapter 6 presents the in situ version of an expert support model. The model 
requires scrutinizing of all relevant data to answer questions related to the design of 
in situ soil remediation alternatives. The model was applied to a chlorinated 
hydrocarbon pollution at a dry cleaner's. It is shown that the model supplies 
answers to the questions necessary to make decisions regarding in situ soil 
remediation. 
10 
After a number of remedial alternatives are worked out, the question remains 
which remedial strategy or techniques should be applied. In the first part of 
Chapter 7 the triple-perspective REC framework that enables to answer this 
question is presented. The framework simultaneously takes into account risk 
reduction, environmental performance and costs, and aims at increasing the 
effectiveness and efficiency of cleanup operations. In the second part the REC 
framework is applied to chlorinated hydrocarbon pollution caused by a dry-cleaner. 
Finally, Chapter 8 offers an overview of the results in view of the objectives of this 
thesis as well as some thoughts on possible future developments. 
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Chapter 2 
THE NATURE OF 
SOIL REMEDIATION PROBLEMS 
Soil remediation has only a short history, but the problem addressed is a significant 
one. Cost estimates for the clean-up of contaminated sites in the European Union 
and the United States are in the order of magnitude of 1,400 billion ECU. Such an 
enormous operation deserves the best management it can get. Reliable cost 
estimations per contaminated site are an important prerequisite. In this thesis we 
will address the problems related to site-wise estimations. 
When solving soil remediation problems we have to deal with a large number of 
scientific disciplines. Too often solutions are presented from the viewpoint of just 
one discipline. In order to benefit from the combined disciplinary knowledge and 
experience we think that it is necessary to describe the interrelations between these 
disciplines. This can be realised by developing an adequate model of the desired 
process, which enables to consider and evaluate the essential factors as 
interdependent components of the total system. 
The resulting model provides a binding paradigm to the contributing disciplines 
that will result in improved efficiency and effectivity of the decision and the cost 
estimation process. 
Part of this chapter is published in: 
ESPR - Environ. Sci. <&Volht. Res. 3 (4) 229-235 (1996): J.P. Okx, L. Hordijk, A. Stein 
Not to see the forest for the trees is a serious failing. But it is an equally serious failing not to see 
the trees for the forest. One can only plant and cut down individual trees. Yet the forest is the 
"ecology", the environment without which individual trees would never grow. To make knowledge 
productive, we will have to learn to see both forest and tree. We will have to learn to connect. 2 
2.1 Introduction 
Background 
The interest in the field of soil remediation from all parts of society has been 
considerable over the past decade and has resulted in the rapid development of the 
environmental production sector. What started as the subject of a few 
environmental activists is now an important source of employment. In general, the 
sixties, seventies and eighties have been characterised by an increasing awareness 
for environmental problems related to water, air and soil, respectively (Carrera and 
Robertiello, 1992). Hence, soil remediation has only a short history. 
In 1980 the Unites States federal government promulgated the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA) normally 
addressed as the Superfund Act. Initially approximately 30,000 sites had been 
identified, but nowadays it is believed that about 75,000 sites may benefit from the 
Superfund Act. Moreover, within the realm of the more recent Resource, 
Conservation and Recovery Act (1976), it is believed that remedial action is 
necessary for another 37,000 sites (Russell, 1991). The cost of the entire US 
operation is expected to be in excess of 880 billion ECU. 
In the various EU member states the number of contaminated sites was estimated 
to be approximately 55,000 (Merzagora, 1991). Total cost of the initial long-term 
clean-up programs of the European Union member states was estimated to be in 
the order of 100 billion ECU (Porta, 1991). However, as indicated in the 
proceedings of the international workshop on contaminated sites in the EU 
(Bundesministerium fur Umwelt, Naturschutz und Reaktorsicherheit, 1995), the 
1994 predictions of the various member states sum up to a total of over 500,000 
sites (see Table 2.1). 
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Table 2.1. Inventory of contaminated sites in the EU (Anonymous, 1994) 















total EU 502,444 
1) Bundesministerium fur Umwelt, Naturschutz und Reaktor-
sicherheit, 1995. Proceedings of the International Workshop on 
Contaminated Sites in the European Union, December 1994, Bonn. 
2) OVAM, 1990. Verontreinigde sites. Voorbereiding ontwerpplan 
1991-1995. OVAM, Openbare Afvalstoffenmaatschappij voor het 
Vlaamse Gewest. 
3) Ministere de 1' Environnement, France. 
Moreover, as the following Dutch example shows, early estimations could be 
underestimations. In 1981, as a result of the so-called Lekkerkerk affair (Vijgen, 
1992), the then Ministry of Public Health and Environmental Hygiene, now 
Ministry of Housing, Physical Planning and Environment (VROM), executed the 
so-called Ginjaar inventory. In this inventory, all provinces reported the number of 
hazardous waste dumps. This first estimate yielded about 4000 suspect locations, 
about 1200 of which required further study. Finally, about 350 of these locations 
were found to qualify for immediate remediation. Cost estimates made in 1981 
concerning the entire operation amounted to approximately 460 million ECU. This 
inventory and the subsequent cost calculations were repeated in 1984 as well as in 
1986 and new estimates of respectively 920 and 1380 million ECU were published. 
In the mid-eighties, it became apparent that also current industrial sites were 
contaminated (Eikelboom and von Meijenfeldt, 1985; Gravesteyn, 1990; Holtkamp 
and Gravesteyn, 1993). The present estimate of the number of contaminated sites 
ranges between 195,000 and 315,000 and the current cost estimate is about 38 
billion ECU (Vijgen, 1992). 
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Emerging reseanch theme 
One of the conclusions in the report "Soil remediation" of the Dutch Auditor's 
Office (1993) was, however, that the initial estimated average cost estimate for 
larger sites of 0.46 million ECU per case turned out to be close to 1.15 million 
ECU. This could mean that the present estimate of 38 billion ECU will have to be 
adjusted in the future. 
Extrapolation of the Dutch findings to the EU - which is a dubious procedure and 
only yields very rough estimates - provides an estimate of the number of 
contaminated sites ranging between 500,000 and 700,000 and a cost estimate which 
could be between 225 billion and 800 billion ECU. 
Whatever the exact figures will be, such an enormous operation deserves all the 
attention it can get. Faulty (under)estimations will lead to political and social 
turbulence and the clean-up operations will inevitably be slowed down. Both the 
number of cases and the cost per case are difficult to estimate. In this article we will 
discuss possible causes and we will suggest some solutions to improve the 
estimations of the cost per case. 
To discover the problems linked to estimation of the costs of soil remediation we 
will first describe the nature of soil remediation. The description focuses on the 
types of problems as encountered in the soil remediation process. A description of 
the problems will be given in the next section. Finally we will give some suggestions 
to improve the estimations. 
2.2 A complex and turbulent business 
In soil remediation one has to deal with a large number of scientific disciplines: 
physical geography, soil science, geohydrology, biology, ecology, toxicology, 
biotechnology, chemistry, chemical technology, civil engineering, geostatistics, 
sociology, psychology, law and economics. The full extent of the relations between 
the disciplines is not fully known, but a first attempt to show these relations as 
concerns the soil remediation process is given in Figure 2.1. 
Despite these relations, many of the existing problems within the process are 
studied separately from each other. Such analysis also tends to get increasingly 
profound and consequently a synthesis becomes increasingly difficult. 
Moreover a considerable number of social viewpoints or perspectives may have to 
be taken into account while making decisions. Viewpoints of policy makers, 
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polluters and house tenants regarding a polluted area may differ drastically from 
each other. The process of solving soil contamination problems has been described 
as a situation in which a large number of relevant perspectives has to be taken into 
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Figure 2.1. A general scheme showing data processing within an interactive GIS 
applied to spatial variability of risk assessment for soil contamination 
research (Stein et al., 1994) 
Complexity is not the only problem present day the soil remediation business has 
to face. Our society is also characterized by turbulence (Naisbitt, 1982). New 
technologies and the effective use thereof will shorten the time span for research 
and development, yielding shorter product life cycles. The same phenomenon is 
seen in policy making. In soil remediation, this is evident from the growing number 
of publications and regulations. 
Since adaptability is a necessity for organizations (Ackoff and Emery, 1972) the 
described complexity and turbulence will influence the way in which organizations 
design their strategies and business processes. 
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2.3 Knowledge dispersion 
Mono-, multi-, inter-, trans- or crossdisciplinary approaches can be distinguished in 
scientific activities. A monodisciplinary approach uses the knowledge and 
experience from one single discipline. Multidisciplinary work is created when a 
number of fields cooperate but the "borders" between each of them remain. An 
interdisciplinary approach can create a new dimension to merge the original 
disciplines through cooperation (Derks, 1977). The differences between these three 
approaches are illustrated in Figure 2.2. 
So-
a) b) c) d) 
Figure 2.2. The development from mono-(a), to multi-(b), to inter-(c), to 
monodisciplinarity (d) (Derks, 1977) 
However, the trans- or crossdisciplinary approach is not about merging different 
disciplines into a new holistic discipline, but rather about looking after the 
interrelations between these disciplines. Where the interdisciplinary approach 
inevitably leads to a decreased richness compared to the original disciplines, the 
trans- or crossdisciplinary approach insures the preservation of the richness of the 
originals. 
Many scientists and engineers agree that problems concerning soil remediation 
require at least an interdisciplinary approach (Verkuijlen, 1989; Salomons and 
Forstner, 1988). In the private as well as in the public sector, however, 
responsibilities are more and more decentralised. Therefore knowledge about the 
business process is dispersed and partial for organisation members. As a 
consequence multi- or even monodisciplinary approaches are still very common 
and knowledge is often acquired through analysis rather than through synthesis, 
implying that the emphasis is on technical rather than on organisational issues. 
As a consequence, the soil remediation business lacks a co-ordinating explanatory 
concept providing a foundation and structure for scientific research. Such an 
explanatory concept, or paradigm as it is called by Kuhn (1962, 1970) is necessary 
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to make substantial progress. In absence of a paradigm, all facts that could pertain 
to an area of study are likely to appear equally relevant. As a result, scientific 
practice tends to be a nearly random activity (Hudson, 1992) in which only slow 
progress is achieved. 
For the complex and turbulent remediation business to keep up with existing 
knowledge and remaining compatible within the environment means having to 
operate on a more abstract level and having to make strategic choices in knowledge 
acquisition for some common purpose. This is not easy for an individual, but it 
becomes even more difficult when an organisation as a whole has to make out the 
direction into which it wants to develop or strengthen its position. In the following 
chapter different viewpoints on how to acquire this knowledge will be discussed. 
2.4 Achieving organisational effectiveness 
General 
Possible solutions for the optimisation of the effectiveness of organisations dealing 
with soil remediation can be found in management science, information science 
and systems sciences. However none of these sciences gives complete solutions. 
Hammer (1993) - one of the pre-eminent management gurus of the 1990s -
promotes a radical redesign of processes, organisation and culture to achieve a 
quantum leap in performance, but fails to say how this should be achieved. 
Although a number of decision support tools have emerged from information 
science, important items in decision making like personal knowledge, intimate 
understanding of the business and "Fingerspitzengefuhl" cannot be formalised into 
systems. Therefore, the knowledge that can be feasibly encoded in a system is not 
sufficient for decision-making (Luconi et al., 1984). Bots and Sol (1988) argue that 
an optimisation of organisational effectiveness can be achieved by paying attention 
to co-ordination of different actions for problem solving. 
Finally systems science provide methods applicable to nearly all disciplines of 
classical science. It also has a unifying effect on the disciplines which contribute to 
a process (Klir, 1990). 
The management science point of view 
Where Senge (1990) argues correcdy that traditional hierarchical organisations are 
not designed to provide people's higher-order needs, self-respect and self-
actualisation and the importance of personal mastery, Hammer and Champy (1993) 
and Mintzberg (1973, 1994) manage to give an explanation for this phenomenon. 
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Hammer and Champy (1993) argue that the majority of organisations are built 
around Adam Smith's (1776) brilliant discovery that industrial work should be 
broken down into its simplest and most basic tasks. This practice resulted in a 
spectacular rise of productivity, but it also ended craftsmanship (Mintzberg, 1973) 
and personal mastery (Senge, 1990). In Smithsonian organisations, where responsi-
bilities are decentralised, people simply became detached from their work. In the 
automobile-industry, where Henry Ford and Alfred Sloan (General Motors) 
developed division of labour into nothing less than a fine art, Volvo was probably 
the first to recognise the detachment of workers and a consequent loss of 
organisational effectiveness. As soon as Volvo reinvented car building by aban-
doning flow production or rather by reunifying tasks into one coherent business 
process, people became involved again. This way people's attitude was changed by 
changing the business process. 
As we can see in Figure 2.1, soil remediation is a process in which the 
decentralisation of responsibilities seems almost logical. In Denmark sampling and 
interpretation are a responsibility of the local authorities, the decision on the 
remedial action, however, is taken by the national authorities. This results in low 
sampling and interpretation budgets, which are serious threats to the quality of the 
final decision making. The Danish Environmental Protection Agency therefore 
considers this division of labour and responsibilities as the main problem of the 
Danish soil remediation program. In the Netherlands the Minister of Housing, 
Physical Planning and Environment (VROM) also mentioned the decentralisation 
in the Dutch Soil Remediation Operation process as one of the causes of an 
insufficient control and progress of the operation (Dutch Auditor's Office, 1993). 
Hammer and Champy (1993) believe that reunifying tasks into coherent business 
processes is essential for founding and building of corporations in the post-
industrial business age we are about to enter. They stress the importance of looking 
at the process and argue that one way to do so is through 'business re engineering'. 
Business reengineering is the fundamental rethinking and radical redesign of 
business processes to achieve dramatic improvements in critical, contemporary 
measures of performance, such as cost, quality, service, and speed. It is not about 
making incremental changes that leave basic structures intact (Hammer and 
Champy, 1993). The same reunification of tasks is an important prerequisite for 
changing people's attitude, because reunification of tasks generally leads to a deeper 
understanding of the business. This, in turn leads to a situation in which workers 
feel that they make a difference! It is this situation which will make people feel res-
ponsible and motivated to challenge the goals of soil remediation and they will 
therefore willingly contribute to its success. 
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Although professionals and managers agree that business reengineering is an 
important tool, differences in attitude towards the organisation between both 
groups are a complicating factor. Professionals tend to take their own decisions 
without too much attention for the organisational structures, whereas managers are 
far more loyal to their organisation. Where professionals find restructuring of the 
business as proposed by Hammer and Champy (1993) a prerequisite for changing 
people's attitude, managers consider it a direct threat to the stability of the 
organisation and are reluctant to discuss the matter. Nevertheless, business re-
engineering happens to be a possible solution for problems concerning communi-
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Figure 2.3. Procedure for business reengineering (Hammer, 1994) 
Business reengineering is an interesting concept, but unfortunately procedures 
given for reengineering are not very detailed (see Figure 2.3). Creating a 
breakthrough process design concept, redesigning the entire business system, 
developing a detailed process design sounds very reasonable, but the question 
remains: how to do it? 
The information science point of view 
Dearden (1972) as well as In 't Veld (1988) reported that managers have been 
thinking in processes and systems for centuries and that this way of thinking is quite 
useful. In the early sixties many organisations entered the era of computer-based 
information systems, which makes information technology relatively new in the 
management business. In the sixties Transaction Processing Systems (TPS) and 
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Management Information Systems (MIS) emerged (van Weelderen, 1991). Both 
system types were aimed at collecting, updating and presenting information accor-
ding to predefined procedures. The MIS was aimed at providing aggregated 
information to the management Mintzberg (1973) however considered oral media, 
hearsay, gossip, tangible details and speculation as far more important. In the early 
seventies Gorry and Scott Morton (1971) introduced the Decision Support System 
(DSS) which was aimed at improving the quality of decisions. These DSS's were 
mainly concerned with organisational problem solving (van Weelderen, 1991). In the 
late seventies the Knowledge Based System (KBS) or Expert System (ES) concept 
emerged. According to Zeidner et al. (1986) this concept is aimed at replacing the 
engineering experts with software that emulates their behaviour and rationale. 
Decision making, however, goes beyond the processing of well-structured intellectual 
knowledge, analytical reports, abstracted facts and figures. Personal knowledge, 
intimate understanding of the business and "Fingerspitzengefuhl" should be 
considered equally important and this kind of knowledge cannot be formalised into a 
KBS or ES. Luconi et al. (1984) consequently argued that the knowledge that can be 
feasibly encoded in an ES is not sufficient to make decisions by itself and introduced 
the Expert Support System (ESS) concept. The ESS concept is aimed at aiding, 
rather than replacing, the human decision-makers. The fact that decision making 
goes beyond formal knowledge was not acknowledged by Janssen et al. (1990) and -
although their assessment procedure itself is elegant - this is probably the reason that 
their decision support system for management of polluted soils never found its way 
to the potential users. 
The systems science point of view 
Somewhere in between information science and systems science Bots and Sol (1988) 
made a distinction into three different perspectives from which organisational 
performance can be reviewed: the micro perspective, the meso perspective and the 
macro perspective. In the micro perspective is concerned with the workplace of the 
individual information worker in the organisation, and improvements at this level 
aim for an increased performance of such an individual (Sprague, 1986). The meso 
perspective is concerned with the business processes within an organisation, and 
improvements at this level are expressed in terms of specific characteristics of the 
product being made. As a consequence, from the meso perspective the focus is on 
the co-ordination of different information workers active within the same business 
process (Dur, 1992). The macro perspective is concerned with the common 
objective of an interorganisational system and its performance in achieving this 
objective. In this context boundaries between two or more organisations are 
disregarded (van Weelderen, 1991). 
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This way of thinking has a strong resemblance to the systems science way of 
thinking. In 'General System Theory', von Bertalanffy (1968) pointed out that the 
history of systems science dates back to the 15th century in which Nicholas of Cusa 
wrote his 'De ludo globi' (1463). However it took about five centuries before the 
subject became fashionable, as von Bertalanffy puts it. In 1967 the Canadian Prime 
Minister Manning wrote the systems approach in his political platform saying that '... 
an interrelationship exists between all elements and constituents of society. The 
essential factors in public problems, issues, policies, and programs must always be 
considered and evaluated as interdependent components of a total system'. In the 
literature dealing with general system theory, one finds wide divergence in the 
definition of systems, criteria of classification, and in the evaluation of the systemic 
approach as a contribution to knowledge, understanding, or pursuit of specific 
practical goals (Rapoport, 1986). 
Klir (1990) gives a guided tour through systems science. He distinguishes three 
classes of problem-solving activities: 
a. Systems inquiry. The set of activities to create a system that is an adequate 
model of the actual business process. These activities are the realisation of 
Hammer's mobilisation stage (see Figure 2.3). 
b. Systems design. The set of activities to create a system that is an adequate 
model of the desired business process. This set is the concrete form to 
Hammer's diagnosis and redesign stages (see Figure 2.3). 
c. Systems implementation. The set of activities to implement the designed 
system. This set models Hammer's transition stage (see Figure 2.3). 
Building a system can be done in many different ways and indeed the established 
scientific disciplines all developed different preferred ways to divide the world into 
environment and system. These ways are strongly related to the paradigms 
mentioned earlier in this study. 
Systems science, however, investigates the isomorphy of concepts, laws, and models 
from various fields and helps in useful transfers from one field to another. It also 
promotes the development of adequate theoretical models in fields that lack them. 
Moreover systems science minimises the duplication of theoretical effort in different 
fields by promoting the unity of science through improving communication among 
specialists (Klir, 1990). It is for this reason that systems science should play its role in 
the optimisation of the soil remediation process. 
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2.5 Towards an operational system 
As we have shown knowledge on the process of remedial investigations is being 
dispersed and hardly anyone has a complete overview. In order to improve this 
unsatisfying situation we made a start to collect, examine and categorise all existing 
knowledge and experiences in the field of in situ remediations. The aim of the 
operational system is to optimise the transfer of knowledge and experience among 
the various parties involved in remedial investigations aimed at the design of in situ 
soil remediation. 
(in situ remediation^ / i n situ remediation A 
possible J V. not possible J 
Figure 2.4. Process diagram of the feasibility of in situ treatment 
Knowledge technology comprises a large number of methods that can be used in 
support of the development of expert support systems (ESS). In this example 
Structured Knowledge Engineering (SKE) (Bolesian, 1991) was used for the 
development of the system. SKE distinguishes four different phases: a preliminary 
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phase, a feasibility study, analysis and the design. In both the analysis and the design 
phase, the information needed was obtained by means of literature research and 
interviews. 
Table 2.1. Contaminant information on in situ treatment 
Contamination 
Hydrocarbons 
Gasoline (Gt - C12) 
Kerosene (C6 - C15) 
Gasoil (C9 - C26) 
Domestic fuel (C9 - C24) 
Lubricants (C15 - Go) 
Aromatics (BTEX) 
PAH 
Light (2-3 rings) 
Heavy (4-5 rings) 
Chlorinated Hydrocarbons 































































* Solubility can be enhanced by detergents (for hydrocarbons) 
or by acidification (heavy metals) 
In Figure 2.4 an example of a process diagram used in the system is displayed. It 
shows three simple questions which lead to the answer of the question "Is in situ 
treatment feasible?". The three questions can be answered by using Tables 2.1 to 2.3. 
The Tables are filled with state of the art knowledge and experience on in situ 
remediations. Table 2.1 answers the question whether contaminants prohibit in situ 
remediation. Table 2.2 gives an answer whether the soil type is a limiting factor for in 
situ remediation, just as Table 2.3 answers the question whether the organic matter 
content is a limiting factor. This structured approach forces the user to answer all the 
crucial questions needed for an in situ soil remediation operation and moreover it 
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clarifies the position of the different disciplines in the process. The rest of the 
process diagrams concerning in situ remediation are shown in Chapter 6. 
Table 2.2. Geohydrological information on in situ treatment 
Soil type 
Gravel 









5 - 1 0 












Table 2.3. Information related to organic matter content 
Organic matter content in % In situ possibilities 
0-1 low Yes 
1-5 medium adsorption can give problems 
> 5 high No 
2.6 Summary and conclusions 
Discrepancies between cost estimations and cost realisations should be avoided. 
Organisations dealing with case-wise cost estimations must produce more reliable 
figures. To enable these organisations to do so it is necessary to provide a supporting 
system. This should be an adequate model of the desired business process, which 
enables to consider and evaluate the essential factors as interdependent components 
of the total system. Decision making differs from processing of well-structured 
intellectual knowledge, analytical reports, abstracted facts and figures, since it also 
involves personal knowledge and experience, intimate understanding of the business 
and a touch of Fingerspitzengefuhl. Therefore we need a concept aimed at aiding, 
rather than replacing, the human decision-makers. 
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For this purpose, we identified three problem-solving activities: systems inquiry, 
systems design and systems implementation. In addition the perspective from which 
the problem is viewed is important. In soil remediation studies a strong preference 
exists for the analytical point of view, which is comparable to the micro perspective. 
Although there is no doubt that such tools are useful, we will devote ourselves to a 
more synthetic point of view, corresponding to the meso and the macro perspective. 
Many difficulties in trying to yield reliable estimates stem from the lack of a single 
binding paradigm. Systems science is able to provide such a paradigm. On the other 
hand an overaccentuation of the meso and macro perspective may withhold from 
the analysis what is needed for the synthesis. In other words the three perspectives 
can not be regarded in isolation from each other. 
As soon as the desired business process is known, fallacies of the current system 
will become visible and a strategy of change can be elaborated. There are at least 
three parties that will benefit: the scientific community, the environmental 
production sector and the responsible authorities. In the scientific community the 
required interdisciplinary approach is often obstructed by the existence of too 
many separate disciplines within the (academic) institutions. Since interrelations 
between contributing disciplines are essential in systems design, the necessity of co-
operation is obvious. System science is the most important tool to show how 
disciplines interrelate and should therefore be part of any scientific curriculum. The 
environmental production sector will benefit because their estimates will be far 
more accurate than before which should give them a competitive advantage. Finally 




USE OF DECISION TREES TO VALUE 
INVESTIGATION STRATEGIES FOR 
SOIL POLLUTION PROBLEMS 
Remediation of a contaminated site usually requires costly actions. Several clean-up 
and sampling strategies may have to be compared. In this chapter several common 
environmental pollution problems have been addressed by using probabilistic 
decision trees. Decisions in this chapter are on how to sample to detect a hot spot 
at different consumer's risks, whether to take additional samples to obtain a 
sufficiently precise estimate of an environmental contaminant, how to value 
environmental sampling strategies and how to choose between different test-
procedures prior to the remediation of soils. Decision trees combine costs with 
possible actions and chance events. For the studies analysed they prove to be of use 
to make a well-supported decision. In the case studies we found that the value of 
surveys depends not only on the costs of the survey itself, but equally on the ratio 
of expected failure or success and the related costs of the actions based on the 
survey. Thus, minimising costs on surveys and tests can lead to considerable losses 
in terms of effectiveness and efficiency. 
This chapter is submitted for publication in: 
Envirvnmetricr. J.P. Okx, A.Stein 
Art is a lie that lets us recognise the truth 
3.1 Introduction 
A wide range of soil pollution problems is currently being addressed. Each pollution 
problem requires skilful treatment to avoid exceeding the estimated costs. Decisions 
therefore have to be made, for example on optimal sampling to discover hot spots, 
to estimate the average concentration or the amount of polluted soil, but also on 
balancing the choice of new in situ clean-up technologies against the traditional ones. 
Based upon collected data and intuitive knowledge on effectiveness, a remediation 
plan is made, including a list of options for different strategies (Okx et al., subm.). 
Also, during remediation itself decisions are to be made, like investing in large or 
small sums of money to collect additional observations, to collect the most 
informative set of data and to give reliable estimate of the size of the environmental 
problem to address. To the remediation plan costs are associated based upon 
economic estimates. At present no publications are available that deal with a 
balanced, quantitative way to select the best scenario. 
Since we want to spend our money as effective as possible to solve as many 
problems as possible, it is important to value clean-up strategies in a realistic way. 
Each strategy, however, is subject to random events, like the probability to hit (or to 
miss) a hot spot, the spatial uncertainty caused by limited available data and 
effectiveness of a remediation technology. Therefore strategies consist of 
combinations of actions, random events and associated costs. So far, valuation 
depends upon best possible guesses from the literature, combined with a small 
number of observations (Raiffa and Schlaiffer, 1961; Raiffa, 1968; Baird, 1989; 
Clemen, 1995). Using statistical decision theory we may quantify the value of 
strategies (Berger, 1985; Puterman, 1994; Ten Berge and Stein, 1997). For example, 
soil surveys and field experiments should be realistic given the estimated costs and 
the costs of consequential actions: as data are expensive, they should be carried out 
as efficiently and effectively as possible to honour environmental objectives. 
The objective of this study is to investigate how statistical decision theory can 
support to make a decision between different investigation alternatives. We focus 
upon four cases with objectives typical for soil remediation studies and taken from 
current studies at an environmental engineering agency. 
3
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3.2 Four cases 
Case 1: A company wishes to take over a possibly contaminated 6 ha industrial 
complex. The source of possible contamination was a large shoe factory, which 
operated at the complex since 1946. The main environmental concern is presence 
of chromium VI, a degradation-product of chromium-sulphate, being used in the 
tanning-process. In 1991 the shoe factory moved its activities to another site. 
Taking over the site includes taking over liabilities for the contamination. Thus, 
estimation of clean-up costs prior to the take-over is desired. Although some 
original plans and aerial photographs were available, they proved to be of little 
value when trying to find the hot spots and a survey is used instead. The company 
has to choose between two survey schemes. Missing hot spots with a radius of 12.5 
m will result in unforeseen remediation costs of approximately 90 kECU. The first 
survey scheme aims for total certainty: the chance of missing such a hot spot (the 
consumer's r i s k ^ is equal to 0. The second survey scheme accepts -afi value of 0.1. 
In this study, it is relevant to question whether investing in a more expensive 
scheme is advantageous to the company. 
Case 2: This case considers a residential area of 1 ha polluted with lead in the 
Netherlands. Contamination sources were several small lead smelters operating 
within this area. They emitted large amounts of lead containing particles. The 
objective of the survey is to estimate the mean lead concentration and to check 
whether it is above an intervention value. The Dutch intervention value of lead is 
based upon clay and organic matter content, In = 6.24 A mg-kg"1 where A = 50 + L 
+ H mg-kg"1, A being the target value, L the clay content (%) and H the organic 
matter content (%) (Van den Berg et al., 1993). Measuring instruments are standard. 
An initial sample of 20 observations is available. Exceeding the IPb would require an 
additional investment of 20 kECU, whereas a single observation costs 0.1 kECU. 
The question arises whether additional samples should be taken to make a reasonable 
save remediation decision. 
Case 3: The third case study considers a residential quarter near the centre of one of 
the older Dutch cities, covering an area of approximately 17 ha. In the beginning of 
this century a cotton-mill was established in the eastern part of the district. The 
energy for the mill was provided by the factory's own gasworks. Discovering paint 
residues in pavements and gardens initiated a soil pollution research focussing on 
cadmium. The volume of contaminated soil must be estimated as precisely as 
possible because the total volume of polluted soil to be removed is the key factor in 
the cost calculations. 
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In the cotton-mill case the threshold, above which soil has to be removed, equals 5.0 
mg.kg1 Cd. A common approach is: 
1. Use the average of the calculations as the base scenario; 
2. Produce a remedial action plan on the base case, and; 
3. Use the probability of obtaining the base case and decide how much flexibility 
will have to be incorporated into the cost calculations. 
The first two steps are quite common; the third step, however, a sensitivity analysis is 
seldom made. The costs (v) of a remedial alternative / are best represented by their 
expected value (E), to which the standard deviation (J^ is added, multiplied by a risk 
avoidance factor (k) (Okx, 1998). 
V> = E; + k . S; 
Case 4: In the fourth study a company plans to remediate a contaminated site. 
There are two alternatives: an expensive standard excavate and ex situ treatment of 
the excavated soil (500 kECU), and a relatively cheap innovative in situ treatment 
(250 kECU). If in situ fails, the ex situ technique has to be applied as well. On 
similar sites the in situ technique had a success rate of about 0.5. Before a decision 
for either alternative is made a laboratory column test (10 kECU) can be done. 
From experience it is known that in cases were the test indicated that in situ 
remediation is possible the success rate increased to 0.6. If the test indicates that in 
situ treatment is not possible the success rate decreased to 0.2. As an alternative, 
installing a small pilot plant at a cost of 75 kECU might be a better solution. From 
the past, it is known that the success rate equals 0.9 for C = 1 and 0.05 for C = 0. 
The question arises whether the column test or the pilot test should be performed. 
3.3 Methods 
A general structure for decision making 
In this section we describe a general set-up for surveys and laboratory or pilot 
experiments for soil pollution problems. There are several principal steps that define 
an investigation strategy. We will distinguish between objectives, population, sample, 
degree of precision, measuring methods, sampling strategy and visualisation (Figure 
3.1). 
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The objective of case 1 is to determine the possible presence of chromium VI (Cr-
VI) hot spots, that is those locations where the concentration exceeds a pre-set 
threshold ICf The objective function (p^Sfi), depending upon the sampling scheme S 
and the risk /?, equals the costs to detect that [Cr-VI] > ICr. The objective of case 2 is 
to estimate an average lead concentration as precisely as possible. The objective 
function (p/S,a), depending upon the sampling scheme S and the risk a, equals the 
costs to make a reasonably sound remediation. The objective of case 3 is to estimate 
the volume of polluted soil to be removed from the area. Let the volume be given by 
Kand let the set of possible contaminants be denoted by Z. Then it has been shown 
(Staritsky et al., 1992) that a good estimate is given by 
? = £/*(*,) 
where Iz(Xj) is the indicator function, taking the value 1 if any contaminant from the 
set Z exceeds the threshold t and 0 otherwise, whereas summation extends over the 
discretised volume of soil. The objective function <p3(S, y, tK), depending upon the 
sampling scheme S, variogram y and threshold / , equals the minimised kriging 
variance. 
The objective of case 4 is to find out which test procedures lead to the most efficient 
and effective remedial alternative. The objective function <p4(T), depending upon a 
choice for technology T, equals the total expected costs and we aim to minimise 
these. 
A clear and unambiguous definition of the population must allow during a survey 
to decide whether a particular location belongs to it The population of case 1 is an 
industrial complex of 6 ha. The depth to which the survey should extend is defined 
as the unsaturated zone. Similarly, the population of case 2 is the surface of the 1 ha 
residential area and of case 3 the first 4 m of the 17 ha residential quarter. The 
population of case 4 is the volume of soil to be excavated or to be treated. 
To avoid large costs, all sampled environmental variables must be relevant to the 
objective of the survey, whereas no variables are omitted. For each of the cases 1, 2 
and 3 historical information on shoe making, lead distribution and gaswork 























ground radar, etc 
design based, 
model based, 
hot spot, etc. 
mapping 
Figure 3.1. The general decision strategy for soil pollution problems 
have to be measured to calculate the intervention level. For case 4, relevant data are 
related to the proposed in situ technique. The data must give a clear indication 
whether the in situ process occurs as predicted. 
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An essential element of statistical decision support is the precision to be reached in 
terms of the objective function. We distinguish between spatial uncertainty and non-
spatial uncertainty. Spatial uncertainty is caused by the necessarily limited number of 
observations and can be reduced by taking more samples. Non-spatial uncertainty 
such as measurement error can be reduced by repeating the number of experiments 
or by improved measurement devices. Both are costly, and optimisation should 
obviously reflect the degree of required precision. 
Measuring instruments need to be specified in relation to the objectives of the 
survey. Commonly arrangements have to be made with laboratories to have these 
available at the right time. In the first three cases no ambiguity exists, and well-
defined methods can be applied. The fourth case, however, requires careful 
reflection. There are many ways and little standards to set up column experiments or 
pilot experiments. When designing such experiments the main question is whether 
the experiments yield the wanted data-
Strategies rely upon an effective sampling scheme indicating how many 
observations have to be taken and at which locations. Domburg (1994) distinguishes 
two objectives. The first objective is to estimate how much of a contaminant is present, 
leading to classical or design-based sampling (Cochran, 1977; Samdal, 1992). The 
second objective is to predict as accurately as possible where the contaminant is 
present, leading to geostatistical or model-based sampling (e.g. Webster, 1985; Van 
Groenigen et al., subm.). Design-based sampling yields unbiased estimation of the 
frequency distribution of the contaminants. Model-based sampling yields a 
description of spatial dependence and optimal interpolation at unvisited sites 
(Cressie, 1991). To these two we add the objective to identify the presence of hot 
spots. In that case we applied Singer's approach (Singer 1975, see appendix). 
Finally, since decisions are to be made on the basis of the investigation, a clear 
presentation and visualisation of results is required. In particular geographical 
information systems can play here a central role. These show the extent of the 
environmental problem in its real context, they allow to make a link with 
hydrological models, show possible alternative strategies. For making the proper 
statistically based decision, the amount of error and uncertainty in the objective 
function can be presented as well. 
Evaluating the value of soil surveys and experiments 
The four different cases can be analysed using statistical decision trees. In a decision 
tree, squares represent decisions to be made, while the circles represent chance 
events. The branches emanating from a square correspond to the choices available to 
the decision-maker, and the branches from a circle represent the possible outcomes 
of a chance event. The third decision element, the consequence, is specified at the 
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ends of the branches (Clemen, 1996). In decision trees both actions taken by the 
decision maker and random events are displayed, and associated costs and 




Pr (AB)=Pr(A)xPt(B |A) 
VA + V. 
Pr(AB) = Pr(A)xPt(B|A) 
Pr(AB)x(VA + VB) 
+ Pr(AB)x(VA + V6) 
B Pr(AB) = Pr(A) x Pr(B|A) 
V r t v . 
B Pi(AB)= Pr(A) x Pi(B~|A) 
Pr(B|A) v x + vg 
V = Pr(AB)x(V- + VB) 
+ Pt (AB)x(V-
 + V5) 
Act Event Value 
Figure 3.2. The statistical decision tree, including events (A,B), costs ( Q and 
probabilities (Pr) and values (V). Squares indicate decisions, circles 
indicate chance events. 
Suppose that at some stage a decision T, among several alternatives TA is made, / = 
1,...,k. Each decision is followed by a random event where A ox. A may occur with 
costs CA and C2 and probabilities Pr^A) and Pr^A), respectively. This event is 
followed by a second random event where B or B may occur with costs CB and 
Cg, and conditional probabilities Prt(B \ A), Prt(B\A), Pri(B\A) and 
Prt(B | A), respectively. The scheme can be extended in a straightforward way to 
include more random events as well, but we only consider two levels to make the 
presentation as transparent as possible. 
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In case of two events a standard Bayesian approach yields that 
Pri(A\B) = 
Pri(A)Pri(B\A) Pr{(AB) _ Pr{(AB) 
Pr{ (B) ~ Pr( (AB) + Pr{ (AB) ~ Pr{ (A)Pri(B\A)+ Pr{ (A)Pr{(B \ A) 
The joint probabilities can be obtained from decision trees. The value Vt for T„ 
expressed as expected costs is then obtained as 
Vt = C0ii +CA. Pr(A\B) + C-.. Pr{(A\B) 
where Q , is an investment for strategy i, such as collecting an additional set of n 
observations, or investing into a laboratory test, CA are the costs in case of event A 
and in case of A. The best decision is the decision with the lowest expected costs. 
Therefore, based upon possible decisions, the aim is to calculate the expected loss 
and to choose the decision with minimal expected loss. 
As an example, a company considers to invest in taking over a possibly contaminated 
site. Two clean-up alternatives are considered: a relatively cheap innovative 
technology T, and a more expensive proven technology Tr Failing risks for T, are 
higher than those for TT A choice for T, with costs C, may save considerable money. 
On the other hand, if T, fails, the problem remains unsolved and T2 with costs C2 is 
applied. The decision tree (Figure 3.3) shows that for T, a chance event (success or 
failure) determines the final costs. The chance of success, i.e. ending with the lowest 
costs, is compared with the risk of ending up with the highest costs. 
Success 
Low cost, 'Risky" remediation T t 
Cost C, 
High cost, "Low risk* remediation T2 
BestV=C, 
Failure 
Worst: V = C , + C„ 
Intermediate: V=C_ 
Cost C_ 
Act Event Value 
Figure 3.3. A decision tree for taking over a possibly contaminated site 
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An immediate choice for T2 results in intermediate costs. Costs are known for each 
branch, but a final decision can be reached only if these costs are combined with 
probabilities of events. The best decision is a choice for the technique with the 
highest value. 
As a second example, decisions for clean-up technologies rely for a large part on 
prior information such as surveys, laboratory tests or pilot tests. The choice for 
relevant prior information is made before deciding upon the clean-up technology, 
yielding a sequence of decisions. Figure 3.4 shows how we may first run a test with 
costs C3 before deciding upon either T2 or T,. Costs can be calculated for each 
branch, but the final decision can only be made after combining economic 
considerations with event probabilities. 
Success 
CostC, 






Event Event Value 
Figure 3.4. A decision tree for several options on clean-up technologies 
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3.4 Results 
The take-over case 
In the take-over case the company has to choose between two survey schemes. 
Missing circular (S=l) hot spots with a radius of 12.5 m will result in unforeseen 
remediation costs of approximately 90 kECU. Strategy T, is given by a scheme 
designed for total certainty, i.e. Pr (Hot spot is detected) —1, e.g. of a consumer's risky? 
equal to 0, whereas strategy T2 is equal to a scheme that accepts a consumer's risk 
equal to 0.1. The necessary grid spacings are 17.6 m for T, and 22.3 m for T^ 
requiring 194 and 122 samples with associated costs of 17.6 kECU and 11.1 kECU, 
respectively. Therefore the company either pays for the costlier, but never failing Tt 
or cuts costs and decides for T2 (Figure 3.5). The value of T, equals l x l 7 .6+ Ox 
107.6 = 17.6 kECU, whereas the value of T2 equals 0.9 x 11.1 + 0.1 x 101.1 =20.1 
kECU. Therefore, the value of T, is lower than that of T^ although an initial glance 
at the sampling costs may have suggested differently. 
Vail 
Figure 3.5. The decision tree for the take-over case. Costs and value in kECU 
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The metal pollution case 
For the metal pollution case, the decision tree is given in Figure 3.6, whereas 
summary statistics for the lead observations are given in Table 3.1. Use of mean clay 
and organic carbon contents yields JPb = 6.24 x (50 + 5.3 + 4.0) = 370 mg-kg"1 as the 
intervention level. We want to know whether the observed sample mean m of 305 
mg-kg"1 Pb indicates a soil quality below the intervention value. 
Act 
Figure 3.6. The decision tree for the metal pollution case. Costs and values in kECU 
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The probability of exceeding the intervention value can equals 
Vt(m > 370) = Pr fmz301>6_£l 
55 55 ' 
assuming that m follows a standard Gaussian distribution. The number of samples 
needed to reduce the probability of exceeding Ipb to 0.05 equals 37. Recall that 
exceeding the intervention value would require an additional investment of 20 kECU 
and an additional sample requires 0.1 kECU. The decision maker therefore has to 
decide whether take the risk for granted (T,) or to invest into an additional 1.7 kECU 
sample survey (T2). The values of the two decisions are 0.88 x 2.0 + 0.12 x 22.0 = 
4.4 kECU for T t and 0.95 x 3.7 + 0.05 x 23.7 = 4.7 kECU for 7T Thus, in this case, 




(Mean = 2050, 
Std Dev = 7555 
v = - 1 1 7 2 0 
Value 
Normal 
(Mean = 2090, 
Std Dev = 2800 
-5760 
Act Rvent Value 
Figure 3.7. The decision tree for the case of taking additional samples to delineate a 
volume of contaminated soil. Costs and values in kECU 
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The case of taking additional samples to delineate a volume of contaminated soil 
The average outcome using probability kriging on 719 samples (T,) shows a volume 
above the threshold equal to 2050 m3. As the clean-up of 1 m3 costs approximately 1 
kECU, expected costs (E;) equal 2050 kECU. Taking the normal distribution 
N[2050,7555] of the amount of volume to be removed, and using a k-factor of 1.28 
allowing 10% chance of exceeding v;, the costs are set to 11720 kECU. To reduce 
the uncertainties additional sampling of 100 samples (T2) at a cost of 40 kECU is 
evaluated. The additional samples are not to be equally distributed over the site, but 
are to be taken at a small distance of the locations were the 5 mg.kg"1 Cd boundary is 
predicted with the original 719 observations and were the kriging standard-deviation 
is highest. These are on the one hand the locations of the highest interest with values 
close to / , and on the other hand with the largest uncertainty. With the additional 
sampling the normal distribution changes to N [2090,2800], and using the cost 
formula with k-factor 1.28, the costs calculations yield 5760 kECU. It has to be 
decided whether the costs calculated with the original strategy (T,) are acceptable or 
whether additional sampling (T^ ,) should be preferred. The decision tree is given in 
Figure 3.7. Even though the expected costs attached to T, are lower than the 
expected costs attached to Tv T1 has a far greater probability of costs higher than 
5600 kECU. To avoid excessive costs the additional sampling (T?) should be carried 
out. 
The case of choosing the best clean-up treatment 
We calculate the conditional probability that in situ treatment is possible for the 4th 
case given a positive column test result. Recall that the expected costs for ex situ 
remediation equals 500 kECU. We will now investigate possible options for in situ 
remediation. Define the following decision alternatives: 
T, = No a priori tests; 
T2 — Use of a column test; 
T} = Use of a pilot plant. 
The event A is the event that clean soil emerges after in situ remediation, the event B 
is a positive indication given by either the column test or the pilot plant for in situ 
remediation. Figure 3.8 gives an overview of possible outcomes of the project with a 
choice between column test and pilot plant as an option as well. Starting with the 
payoffs listed on the right-hand side of the diagram we can reduce event forks to one 
single expected cost. 
For T„ Pr(A) = 0.5 and its value V, expressed as expected costs equals 0.5-250 + 
0.5-750 = 500 kECU. 
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Act Act Event Act Event Value 
Figure 3.8. The decision tree for choosing the best clean-up treatment. Costs and 
values in kECU 
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For T„ Pr(A | B) = 0.6, Pr(A \ B)=0.2, Pr(A \ B)=0A and Pr(A | B) = 0.8. We 
therefore have that Pr(AB)- 0.3, Pr(MB j = 0.1, Pr(AB) = 0.2 and Pr(AB)- 0.4. 
The probability that clean soil emerges and a positive column test equals 0.3/0.4 = 
0.75. Thus the value V2 of T2 expressed as expected costs equals 10 + 0.3-250 + 
0.2-(250 + 500) = 372.5 kECU. We notice, therefore, that the value of T2 increases as 
compared to T,. 
A similar reasoning applies for T}. The probability of obtaining clean soil and a 
positive pilot plant equals 0.45/0.475 = 0.947. Therefore use of the pilot plant yields 
a higher value for T,, and lower expected costs, being equal to 75 + 0.947-250 + 
0.053-(250+500) = 351.3 kECU. These calculations show that an investment in a 
column test is useful and beneficial, whereas investment in a pilot plant is even more 
so. 
3.5 Discussion 
In this chapter use has been made of statistical decision trees to value investigation 
strategies. These trees have been presented for two levels of random events. 
Without any problem they can be extended to more levels as well. The decision 
trees have the main advantage of allowing to use available prior information and of 
existing data in an optimal way. The decisions, however, largely rely upon sound 
quantitative knowledge of conditional and unconditional probabilities for 
occurrence of events that may influence the decision. A relevant question may be 
whether these probabilities can reliably be estimated from previous experience. 
Moreover, it is as yet unclear how uncertain guesses for these will influence the 
decisions to be made. 
In this chapter the value of a strategy is expressed in kECU, whereas, in the 
literature it is often referred to as a measurement of relative liking or preference on the 
part of a decision maker for particular outcomes. We have assumed a linear relation 
between kECU and value. This is not always a realistic assumption. Decision 
makers can have three different attitudes towards risk: risk avoiding, neutral or risk 
seeking. These attitudes can be expressed as preferences or as utility functions. 
Determination of these functions is described in most textbooks on the subject. 
Once we have obtained the preference or utility function we can transform the 
ECU's in preferences or liking. 
Another issue concerns the degree to which decision trees can be introduced to 
value decision strategies. Although they give a relatively clear picture of events, 
actions and probabilities, there is still a large uncertainty on using correct and 
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precise estimates of conditional and unconditional probabilities. On the one hand 
they may be obtained from case databases that are widely available at engineering 
offices. On the other hand, the value of the strategies may be relatively insensitive 
to minor changes in probability values.lt is our experience so far that decision trees 
serve well to identify uncertainties in a decision strategy, and to quantify their 
values, whereas an indication on the accuracy of the outcomes is usually 
appreciated. 
3.6 Conclusions 
Statistical decision trees are useful to value investigation strategies for soil 
remediation problems. They require to specify probabilities and to properly 
distinguish between decisions and random events. They allow to calculate expected 
payoffs or costs of a remediation strategy. Decision trees give insight into possible 
decision strategies and are simple to apply. Decision trees allow a careful reflection 
on specific probability and value inputs. To evaluate conditional decisions we can 
make use of probabilistic reasoning. They do not provide the answer directly, 
however, but present an overview of consequences of choices for any realistic 
option. In this chapter decisions for four common problems have been supported 
successfully by using decision trees: whether a hot spot is present, how much of a 
contaminant is present, where is the contaminant present and is it useful to invest 
in a pilot study. We have shown that (cheap) strategies do not always lead to the 
lowest costs or highest payoff. Valuing sampling schemes or experimental set-ups 
proves to be useful. 
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Appendix 
To find a hot spot one has to decide for the grid spacing needed to hit it with 
specified confidence. Singer (1975) gives solutions for locating geologic deposits by 
sampling on a square, rectangular, or triangular grid. The hot spot must be 
characterised by an ellipse with the length of its longest axis equal to /, and of its 
shortest axis equal to lr Its shape equals s = Vvlt-/,-/? The probability (Pdetect) of 
detecting a hot spot is equal to the area of the hot spot divided by the area of the 
sampled unit If the hot spot is similar to a circle with diameter L, and we apply a 
square grid with grid spacing G we obtain a simple 
Pd« 
area of pollution 
area of unit 
thus 
Pd« 




l£L/G> 1/v2, then V^^ 1. With this equation it is now easy to relate L/G to the 
consumer's risk ^(Figure 1). The analytical solutions for rectangular and triangular 
grids are similar. Note that the probability of not detecting a hot spot, commonly 
addressed as the consumer's risk B, is equal to 1 - P. 
0.00 
L/G 
I p/n *s i I 
Figure 1. The consumer's risk P as a function of L / G 
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Chapter 4 
PROBABILITY KRIGING FOR LOCAL 
SOIL REMEDIATION PROBLEMS 
In a soil remediation project, the amount of polluted soil that will be removed 
seldom equals the total amount of polluted soil. Nevertheless an estimate of the 
amount of polluted soil is essential for the development of remedial scenarios. It is 
the key to cost calculations. 
Probability kriging is a non-linear geostatistical estimation technique suitable for the 
estimation of the amount of polluted soil material. It provides conditional 
probabilities of exceeding user-defined thresholds. For volume estimation purposes, 
two pieces of information are essential. First, concentration levels of the 
contaminants related to different remedial actions or to different policy-views have 
to be known. These thresholds are called cut-off levels. Second, the probability level 
above which a remedial action becomes inevitable has to be chosen. The possibility 
of working with more than one cut-off level makes the technique an important 
management tool in decision-making. 
In the described case studies probability kriging was used to map the heavy metal 
contamination in terms of conditional probabilities that given thresholds are 
exceeded. 
In the first case study it was found that in a large area of about 30 km2 around a 
pigment factory the probability of exceeding the 150 mg.kg"1 threshold for lead is 
over 0.8. The pattern of concentric circles around the factory obtained when 
estimating the probabilities of exceeding the 300 mg.kg"1 threshold for lead is what is 
expected in a case of atmospheric deposition when taking the wind direction in 
account. 
In the second case study it was found that approximately 5000 m3 soil exceeds the 
2.5 mg.kg"1 threshold with probability equal to 0.5 or higher and approximately 
2000 m3 soil exceeds the 5.0 mg.kg"1 threshold for cadmium with the same 
probability. 
Parts of this chapter are published in: 
Probability kriging as a decision support tool for local soil pollution problems. Okx, J.P., 
Leenaers, H. and Krzanowski, R.M.. In: Proceedings of Geostatistics Troia '92, Soares, A. (ed.), 1993, 
Kluwer Academic Publishers, Dordrecht. 
Wahrscheinlichkeitskrigen fur Bodensanierungszwecke. Okx, J.P., Kuipers, B.R. and SiiBkraut, 
G.. In: Beitrage %ur Mathematischen Geokgie and Geoinformatik. Band 5. Neue ModeUierungsmetboden in 
Geologie und Uymveltinformatik Peschel, G.J. (ed.), Verlag Sven von Loga, Koln. 
Dat het onbekende als ^odanig, ponder verdere qualificatie, angst kan opwekken, heb ik reeds 
eerder bestreden. Het onbekende is in dit opzicht volstrekt neutraal; het kan gevaarlijk %ijn, het 
kan het ook niet %ijn, en %plang het onbekend blijft, beschikken wij niet over de middelen om uit 
de%e twee mogeUjkheden een keu^e te doen. Maar waarschijnUjk stoort de menselijke natuur %ich 
des te minder aan de%e logische onaantastbare uitspraak, naargelang de ervaring leert, dat het 
onbekende vaak we/ degelijk gevaarlijk is, en dan ook in verdubbelde mate, omdat het tevens het 
onbeheersbare is. 4 
Probability kriging as a decision support tool for 
local soil pollution problems 
4.1 Introduction 
In a soil remediation project the total volume of polluted soil that has to be removed 
is the key factor in the cost calculations. These volumes are estimated from the 
isarithmic maps on which the results of the soil pollution research are presented. 
However, in practice, the estimated volumes are often exceeded. Normally this is not 
caused by poor estimation but by not taking into account the errors associated with 
the estimates. In many cases these errors are not known; simply because the non-
statistical interpolation routines used do not provide them. Fortunately there are now 
a number of geostatistical techniques available which are not only better estimators 
than the methods normally used in pollution studies but they also give the errors 
related to the estimates. The work of Krige (1951) and Matheron (1965) should be 
considered as the basis for this work. 
So the main advantage of geostatistical interpolation techniques, essentially ordinary 
kriging, is that an estimation variance is attached to each estimate. Unfortunately, 
unless a Gaussian distribution of spatial errors is called for, an estimation variance 
falls short of providing confidence intervals and the error probability distribution 
required for risk assessment. Regarding the characterisation of uncertainty, most 
interpolation algorithms , including kriging, are parametric in the sense that a model 
for the distribution of errors is assumed. Such models are questionable when used 
for spatial interpolation errors (foumel, 1987). 
4
 Taken from Simon Vestdijk, "Het wezen van de angst" (1949), Uitgeverij De Bezige Bij, 
Amsterdam 
54 
Non-parametric geostatistical methods, such as indicator kriging (Journel, 1983) and 
probability kriging (Sullivan, 1984 and Joumel, 1984), which puts the modelling of 
the uncertainty as priority, do not make use of these assumptions. 
Since probability kriging is considered as an improvement of the indicator kriging 
procedure in the sense that the data is used more completely, we decided to use 
probability kriging. 
One of the ways to present the results of the probability kriging procedures is by 
means of a probability map on which conditional probabilities of exceeding given 
thresholds are represented. This way of representation makes the technique an 
important tool in decision making under risk because it communicates the 
uncertainties to decision-makers such as the responsible authorities or problem-
owners (Okx and Kuipers, 1991). After a short description of the method the 
advantages will be demonstrated in the form of a case study. 
4.2 Probability kriging 
Probability kriging is a non-parametric procedure that does not depend on any 
particular statistical distribution. It is based on an indicator function I (xa,%), which is 
then used for estimating a local distribution . The indicator function is defined in 
terms of the cut-off value z that is a threshold given by environmental protection 
regulations. If the values of the property are below the threshold no action is 
required, but if then certain measures may become necessary. 




 [ Oelse 
In this article a short description of probability kriging is given and we recommend 
for further information Sullivan (1984) and Joumel (1984). As stated earlier, 
probability kriging is an improvement on indicator kriging. Indicator kriging (see 
Journel, 1983) does not use all the available information about the variable to be 
estimated. When the probability of exceeding a certain cut-off value, (P(%)), is 
estimated only the indicator values of that particular cut-off value fo) are used. 
The basic idea is to use the grade information Z(xa) in addition to the indicator 
I(xa,%). The values of Z(xq) and I(xc^) are usually of a different magnitude, which 
may give numerical problems. To overcome this problem the grades are replaced by 
their cumulative distribution function. We will use a variable U(x): 
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U(xJ = F(Z(xJ) 
Now the estimated value is: 
<p'(V,X) = ±Xa I(xa,z) + t"a U(xJ 
Weights Xa and va will be obtained from a standard cokriging system: 
n n 
UK P,(^a-Xfi>Z)+ll';aP„(Xa-Xfi>Z)+M, = Pi(xf,V,Z) 
n a 






4.3 Case study: athmospheric deposition of lead 
Sourte of contamination and sampling scheme 
The soil in areas surrounding the town of Eijsden in the Province of Limburg in The 
Netherlands has been polluted with heavy metals in several ways. Apart from the 
diffuse inputs through atmospheric deposition and the use of fertilisers containing 
metals, three site specific sources of heavy metals can be distinguished (Rang et al., 
1987). 
One source is a pigment-producing factory, which was established in Eijsden in 
1870. At the beginning of this century the factory emitted large quantities of particles 
containing barium, zinc and lead into the atmosphere. In 1974 the annual rate of 
emission was assessed to be 64 tons of zinc, 210 tons of barium and 94 tons of lead. 
In 1975 the emission stopped almost completely as a result of changes in the 
production process. 
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A second site specific source of heavy metal pollution is from roads sealed with zinc 
oxide cinders, which are a waste product of the pigment industry. Between 1870 and 
1975, 250,000 tons of cinders were produced The total length of cinder-sealed roads 
in the area is about 100 km. 
A third source of heavy metals is the river Meuse. Part of the area of investigation is 
located on the floodplain of the river. The river mud's are contaminated with heavy 
metals as a result of waste disposal by mines and metallurgic industries in the Belgian 
part of the catchment Flooding and subsequent deposition of these mud's has 
resulted in a considerable increase in the heavy metal concentrations of the topsoil in 
the floodplain area. 
Figure 4.1. The sampling scheme for the pigment factory 
To estimate the spatial extent of soil pollution by atmospheric emissions from the 
pigment factory, 98 samples were taken from the topsoil in the area. To avoid 
disturbing the pattern of atmospheric deposition, random stratified sampling 
restricted to areas where the presence of cinders or river-sediments was unlikely was 
used. The strata were obtained by dividing the area into l x l km2 squares. In this 
case study we focused on the lead content of the soil because lead turns out to be the 
most critical element in terms of human-toxicological and ecotoxicological risk. The 
sampling scheme is given in Figure 4.1. 
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Summary statistics 
The statistical analysis, which should be the starting point of any geostatistical study, 
gives us a first impression of the variability of the variable in study. Table 4.1 shows 
the most important summary statistics. 
























The large value of 2.30 for the coefficient of variation illustrates the considerable 
variability in the lead content of the soils in the area. A maximum value of 5640 
mg.kg"1 is reached. This means that the soil is extremely polluted locally which calls 
for remedial action. The minimum value of 83 mg.kg"1 shows that all values are well 
above the detection limit of 10 mg.kg"1 so there is no zero effect. The frequency 
histogram (Figure 4.2) is markedly asymmetric and this is also reflected by the large 
skewness-value of 9.0. This distribution clearly does not follow any gaussian or 








Figure 4.2. Frequency histogram of lead content 
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Analysis and results 
The first step in the probability kriging procedure is to define a number of cut-offs. 
Different cut-offs could be related to a number of different policy-views. These 
views can be based on: 
- risk assessment 
- technical possibilities 
- economical context 
- political context. 
In Table 4.2 two different cut-offs (^J and their corresponding transformations 
(U(%J) are given. These U(^J values correspond to the relative cumulative frequency 
of the distribution function H(%(x)). 
Table 4.2. Cut-offs %, and the corresponding transformations (U(%J) 
cut-off (mg.kg^Z^ 150 300 
U(ZJ 0.469 0.915 

























The model parameters (c# nugget effect c„ at: sill and range: c'# relative nugget 
effect) are given in Table 4.3. The table shows the model parameters of the two 
indicator variograms Q1sg,I30^), of the variogram of the transformed sample values, U, 
and of the two cross variograms, UItS0 and UI300. The experimental variograms I1S0, 
U and UI300 all start with relatively high values, but they are based on two sample 
pairs only. Since the parameters of the variogram models are fitted by a simple 
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weighted least squares approximation (Cressie, 1985) these starting points are 
practically neglected. 
In the process of cross variogram fitting the Cauchy-Schwartz inequality: 
k.(hj\ ± ^ Jh)*7i(h)) for allh>0 
was checked to guarantee the positive-definiteness of the kriging matrices (Journel 
and Huybregts, 1978; Myers, 1982 and 1984; Nienhuis, 1987). It satisfies the 
inequality because the square of the covariance of increments from two variables is 
bounded by the product of the corresponding increment variances (Wackemagel, 
1995). 
The cross variogram models (UI1S0 and UIJ00 were used for probability kriging which 
resulted in a number different blocks (125 x 125 m2) filled with the probability that 
the cut-offs in question (150 mg.kg'1 and 300 mg.kgl) is being exceeded. Figures 4.3 
and 4.4 show the results for the topsoil in the Eijsden-area, the probabilities are 
represented as percentages. 















Figure 4.4. Conditional probabilities of exceedence of the 300 mg.kg"1 threshold 
for lead 
Figure 4.3 of the probabilities of exceeding the 150 mg.kg"1 threshold shows that 
there are two distinct areas. One large area around the pigment factory of about 30 
km2 with probabilities of above 0.8 that the 150 mg.kg"1 threshold is exceeded that 
has probably been exposed to atmospheric deposition from the factory. In the rest 
of the area the probabilities of exceeding the 150 mg.kg"1 threshold are highly 
variable and range from 0.1 to 0.7. 
In Figure 4.4 the probabilities of exceeding the 300 mg.kg l threshold are mapped 
and the relation with our factory is even clearer. The pattern of concentric circles 
around the factory is what you would expect in a case of atmospheric deposition. 
The area where the probability of exceeding the 300 mg.kg"1 threshold is over 0.8 is 
approximately 2.4 km2. 
By using simple tools as provided by geographical information systems we can easily 
calculate the consequences - in terms of the area for which certain measures could 
become necessary - for each possible combination of a cut-off and a critical 
probability level. This makes the technique an important management tool in the 
decision making process. The results of such calculations are given in Figure 4.5. The 
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Figure 4.5. 
20 40 60 80 
Critical probability level 
Area in which measures could be necessary as a function of cut-off and 
a critical probability level 
upper line shows the relation for the 150 mg.kg"1 threshold and the lower line for the 
300 mg.kg"1 threshold. If we consider the probability levels in Figure 4.5 as being 
consumer's risks, then it becomes clear that normally remedial action is a matter of 
reducing the consumer's risk rather than eliminating it. 
4.3 Discussion 
Probability kriging is an essential tool in the decision making process. The ability to 
produce probability maps greatly enhances the possibility of communicating 
uncertainties to the authorities responsible for soil clean-up operations. At present 
the decision-makers such as responsible authorities or problem-owners are not used 
to think in terms of probabilities and risks and it is therefore unlikely that critical 
probability levels will be specified a priori. The concept of a remedial action that 
reduces risk instead of eliminating it will force the decision-makers to make formal 
statements about what should be considered as an acceptable risk. Just as choosing 
different cut-offs can be based on different aspects such as risk assessment, and 
economic and political contexts, making statements about acceptable risks is also a 
matter of taking into account and weighing different aspects. 
Information on the local background levels - preferably also in the form of 
conditional probabilities - is, in our opinion, essential in formulating statements that 
lead to decisions in which costs and efficiency are well balanced. 
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The non-parametric nature of this method is yet another advantage when analysing 
highly skewed phenomena that are so frequently encountered in soil pollution studies 
of this kind. 
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Nicht Kunst und Wissenschafi allein, 
Geduld will bei dem Werke sein. 
Ein stiller Geist ist Jahrelanggeschaftig 




Je mehr Bodenmaterial ausgekoffert werden muB, desto hoher fallen die 
Sanierungskosten aus. Die fur die Einschatzung des Volumens notwendigen Zahlen 
gehen aus den Karten hervor, in denen die Resultate der Verunreinigungsunter-
suchung aufgezeichnet sind. Nun kommt es haufig vor, daB sich das auszukoffemde 
Volumen in der Praxis als groBer erweist, als theoretisch eingeschatzt worden war. 
Dies bedeutet in der Regel aber nicht, daB die Schatzungen an sich von unge-
niigender Qualitat waren, sondern vielmehr, daB den mit der Schatzung zusammen-
hangenden Unsicherheiten nicht Rechnung getragen wurde. Dies kommt vor aus 
dem einfachen Grund, daB die ubliche Interpolationsverfahren diese Unsicherheiten 
nicht auswiesen. Mittlerweile haben Geostatistiker aber eine Reihe von Techniken 
entwickelt, die nicht nur bessere Schatzmethoden, sondern auch Aussagen iiber die 
mit der Schatzung verbundenen Unsicherheiten liefem. Als Grundlage fur diese 
Entwicklungen dienten die Arbeiten von Krige (1951) und Matheron (1965). 
Der wichtigste Vorteil der geostatistischen Interpolationsverfahren, wie unter 
anderen da sogenannte normale Krigen, ist daB eine Schatzungsvarianz mit jeder 
Schatzung verbunden wird. Ungliicklicherweise sind diese Schatzungsvarianzen nicht 
geeignet urn irgendwelche Vertrauensintervalle oder Wahrscheinlichkeitsverteilungen 
zu ermitteln oder urn Risikoeinschatzungen zu errechnen. Gewohnlich setzt man die 
GauB'sche Verteilung der raumlichen Schatzungsfehler voraus. AnlaBlich der 
Charakterisierung von Unsicherkeiten sind die meisten Interpolationsmethoden, 
Krigen einschlieBlich, parametrischer Art. Das heiBt, daB ein gewisses Modell fur die 
Verteilung von Schatzfehler angenommen wird. Diese Modelle sind aber alle 
fraglich, wenn sie fur das Einschatzen von Interpolationsfehlern verwendet werden 
(Joumel, 1987). 
5
 Johann Wolfgang von Goethe, "Faust" (1808) 
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Nicht-parametrische geostatistische Methoden, so wie Indikatorkrigen (Journel, 
1983) und Wahrscheinlichkeitskrigen (Sullivan, 1984; Journel, 1984), die beiden das 
Modellieren der Unsicherkeiten als erste Prioritat haben, gehen nicht von irgendeiner 
Verteilung aus. Weil Wahrscheinlichkeitskrigen als eine Verbesserung des 
Indikatorkrigens betrachtet wird, weil es die vorhandenen Daten besser ausnutzt 
(David, 1988), werden wir in diese Verhandlung das Wahrscheinlichkeitskrigen 
verwenden. 
Eine der Moglichkeiten, die Resultate des Wahrscheinlichkeitskrigens zu prasen-
tieren, ist die Wiedergabe einer Wahrscheinlichkeitskarte; sie zeigt bedingte Wahrs-
cheinlichkeiten auf, mit denen im voraus festgelegte Schwellenwerte uberschritten 
werden. Diese Art der Presentation macht diese Technik zu einem nutzlichen 
Instrument, wenn es in Risikosituationen Entscheidungen zu fallen gilt, da sie dem 
Entscheidungstrager auch die Unsicherheiten verdeutlicht Der Vorteil dieser 
Methode wird in Form einer Einzelfallstudie aufgezeigt. 
4.6 Wahrscheinlichkeitskrigen 
Das Wahrscheinlichkeitskrigen ist ein nicht-lineares Verfahren, das nicht an eine 
bestimmte Verteilung gebunden ist. Es basiert auf der Definition einer sogenannten 
Indikatorfunktion l(xj%), die fiir die Einschatzung einer lokalen Verteilung 
verwendet wird. 
Der sogenannte Cutoff-Wert £. ist ein vom Anwender festgelegter Schwellenwert. 
Unterhalb dieses Wertes sind keine MaBnahmen erforderlich, iibersteigen die 
festgestellten Werte diese Schwelle, dann sind MaBnahmen erforderlich. 
Die Indikatorfunktion ist dann: 
/(*.*)-{ '„ wenn%\xa)>^ 0 sonst 
Der folgende Abschnitt beschreibt das Vorgehen des Wahrscheinlichkeitskrigens. 
Zur weiteren Lektiire werden Sullivan (1984) und Joumel (1984) empfohlen. Das 
Wahrscheinlichkeitskrigen kann als Verbesserung des Indikatorkrigens betrachtet 
werden. Das Indikatorkrigen wurde von Journel (1983) beschrieben; es macht nicht 
von alien verfugbaren Informationen iiber die einzuschatzende Variable Gebrauch. 
Die Indikatorwerte anderer Cutoff-Werte korrelieren auch mit den Werten, die 
geschatzt werden miissen, so daB auch sie im Rahmen der Einschatzung niitzlich 
sein konnen. Zu diesem Zweck ware die Anwendung des klassischen Koindikator-
krigens mit Hilfe eines Cross-Indiktorvariogrammes niitzlich; allerdings ware dieses 
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Vorgehen eher schwerfallig. Aus diesem Grund werden beim Wahrscheinlich-
keitskrigen nebst den Indikatorwerten auch die tatsachlichen Proben-Werte beniitzt, 
um die Funktion der kumulativen Dichte der Konzentrationen in Bezug auf die 
Cutoff-Werte einzuschatzen. Die Werte Z(xa) und I(xa,%) sind aber normalerweise 
nicht in derselben GroGenordnung, deshalb, wird eine Umwandlung der Proben-
werte 
U(xq) = F(tfxq)) 
Der Schatzungswert folgt dann aus: 
<p'(V,X) = ±Za I(xa>Z) + ±va U(xJ 
1=1 i=i 
Die Wichtungen Xa und va folgen aus einem Standard-Kokrige-System: 
n n 
YuK P,(Xa-Xfi>Z)+Y,VaP,.(Xa ~ X fi > Z )+ M1 = Pi(xf,V,Z) 
i=i .=1 
n n 
2 X PJXa-Xfi'ZJ + TiVaPJXa-Xe'ZJ + M; =PJxfi,V,Z) 
i=l 1=1 







Das Studien-Gelande ist ein Wohnquartier, das eine Flache von ca. 17 Hektare 
einnimmt; es befindet sich in Zentrumsnahe einer der alteren Stadte der Niederlande. 
Zu Beginn dieses Jahrhunderts befand sich im osdichen Teil des Gebietes eine 
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Baumwollspinnerei. Die benotigte Energie bezog die Spinnerei aus dem betrieb-
seigenen Gaswerk. 
Nach der SchlieCung der Spinnerei wurden am friiheren Betriebsstandort 
Wohnhauser gebaut Als im Verlauf der Bauarbeiten in Wegen und Garten Farbreste 
vorgefunden wurden, sah sich der Bezirk Kennemerland veranlaGt, die 
Kontamination untersuchen zu lassen. 
Abbildung 4.6. Lage der Bohrlocher 
Die Farbriickstande entstammen dem Verfahren, mit dem die Baumwolle gefarbt 
wurde. Chemische Analysen ergaben, daB das Gebiet mit Schwermetallen - vor allem 
Cadmium und Blei - kontaminiert war; die Untersuchung wurde ausgedehnt Eine 
andere Art der Kontamination - mit Polyzyklischen Aromatischen Kohlenwasser-
stoffen - war durch das betriebseigene Gaswerk verursacht worden. Insgesamt 
wurden 285 Bohrungen niedergebracht (Abbildung 4.6). Aus Tiefen bis zu 3.5 m 
unter der Erdoberflache wurden 719 Bodenproben entnommen. Alle Proben 
wurden analysiert, so daB ihr Gehalt an Schwermetallen und Polyzyklischen 
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Aromatischen Kohlenwasserstoffen festgestellt werden konnte. Fur die vorliegende 
Einzelfallstudie wollen wir ausschlielMich den Cadmiumgehalt betrachten. 
Statistische Charakteristik 
Die statistische Analyse, die Ausgangspunkt jeder geostatistischen Studie sein sollte, 
erlaubt uns einen ersten Eindruck der Variabilitat der zu untersuchenden Variablen. 
Tabelle 4.4 zeigt die wichtigsten statistischen Parameter. 


























Der hohe Wert des Variationskoeffizienten (5.57) zeigt die sehr hohe Variabilitat des 
Cadmiumgehaltes auf dem Gelande. Es wird ein Hochstwert von 460 mg.kg1 
erreicht. Das bedeutet, daB der Boden lokal extrem verunreinigt ist, wodurch eine 
unverziigliche Bodensanierung unumganglich ist. Das Frequenz-Histogramm 
(Abbildung 4.7) zeigt eine sehr asymetrische Verteilung, eine Tatsache, die sich auch 
im hohen Schiefen-Wert (9.9) ausdriickt. Offensichtlich folgt die Verteilung des 
Cadmium-Gehaltes keinem gaussischen oder lognormalen Gesetz, was im Fall von 
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Abbildung 4.7 Haufigkeitsverteilung des Cadmiumgehaltes 
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Analyse und Resu/tate 
Der erste Schritt im Wahrscheinlichkeitskrigen ist das Festlegen einer Anzahl von 
Cutoffs. Unterschiedliche Cutoffs entstehen durch den Einbezug folgender 
Randbedingungen: 
- Risikoeinschatzung 
- technische Moglichkeiten 
- wirtschaftlicher Kontext 
- politischer Kontext 
In diesem Fall sind die Cutoffs auf 2.5 mg.kg1, 5.0 mg.kg'1 und 10.0 mg.kg"1 
Cadmium bestimmt worden. Tabelle 4.5 zeigt eine Reihe von Cutoffs (zci) und ihre 
jeweilige Transformationen (U(%J). Diese L/^-Werte stimmen mit den relativen 
kumulativen Frequenzen der Distributionsfunktion iiberein (FfcfxJ). 
Tabelle 4.5. Cut-offs ^ und ubereinstimmende Transformationen (U(%J) 
cut-off (mg.kg1) Z„ 2.5 5.0 10.0 
U(ZJ 0.873 0.919 0.946 
In Tabelle 4.6 sind die Modellparameter der drei Indikatorvariogramme, des 
Variogramms der umgewandelten Probenwerte und der drei Crossvariogramme. 

































Diese Modell-Parameter wurden im Rahmen des dreidimensionalen Wahrscheinlich-
keitskrigens verwendet, was zu einem dreidimensionalen Raster fuhrte, welches 
durch die Wahrscheinlichkeit gefullt ist, daB der fragliche Cutoff uberschritten wird. 
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Abbildung4.8. Bedingte Wahrscheinlichkeiten, mit denen der Cadmiumgehalt 
den Schwellwert von 2.5 mg.kg"1 iiberschreitet 
Abbildung 4.9. Bedingte Wahrscheinlichkeiten, mit denen der Cadmiumgehalt 
den Schwellwert von 5.0 mg.kg"1 iiberschreitet 
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Abbildung4.10. Bedingte Wahrscheinlichkeiten, mit denen der Cadmiumgehalt 
den Schwellwert von 10.0 mg.kg1 iiberschreitet 
Abbildung4.11. 
20 40 60 80 
JCritisches Wahrscheinlichkeitslevel 
100 
Volumen an verunreinigtem Boden als Funktion von Cutoff und 
kritischem Wahrscheinlichkeitslevel 
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Die Abbildungen 4.8 bis 4.10 zeigen einen zweidimensionalen Ausschnitt der obers-
ten Schicht fiit drei verschiedene Cutoffs. 
Indem wir die Moglichkeiten eines geographischen Informationssystems nutzen, 
konnen wir mit Leichtigkeit die Konsequenzen berechnen, d.h. bestimmen, welches 
Volumen an Bodenmaterial entfernt werden muB, und zwar fur jede mogliche Kom-
bination von Cutoffs und kritischen Wahrscheinlichkeitslevels. Abbildung 4.11 zeigt 
das Resultat einer solchen Berechnung. 
4.8 Diskussion 
Die Resultate des Wahrscheinlichkeitskrigens konnen im Rahmen eines 
Kostenkalkulationsmodells verwendet werden. Traditionellerweise kombinieren diese 
Modelle einzelne Punkt-Variablen (Volumen, Einheitspreis etc.) miteinander, um den 
Preis einschatzen zu konnen. In Tat und Wahrheit kann das Volumen aber grofier 
sein, als es eingeschatzt wurde. Das Wahrscheinlichkeitskrigen liefert auch die 
Grundelemente fur die Entwicklung und Evaluation von Sanierungsszenarien. 
Dies kann sowohl fur finanzielle als auch logistische Planungszwecke sehr vorteilhaft 
sein. Wenn es mehrere unsichere Faktoren im Kostenberechnungsmodell gibt, 
konnen wir die Monte Carlo Simulation anwenden, um die Kostenfrequenz-
verteilung zu errechnen. 
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Chapter 5 
AN EXPERT SUPPORT MODEL FOR 
EX SITU SOIL REMEDIATION 
This chapter presents an expert support model recombining knowledge and 
experiences obtained during ex situ soil remediations. To solve soil remediation 
problems, an interdisciplinary approach is required. Responsibilities during the soil 
remediation process, however, are increasingly decentralised, which results in 
dispersed knowledge. The aim of this model is to optimise knowledge transfer 
among the various parties involved in contaminated site management. Structured 
Knowledge Engineering (SKE) has been used as a framework for model 
development. The model was applied to a petrol pollution underneath a fuel station 
and to a complex PAH and CN pollution at a former gasworks site. The structured 
approach requires scrutinising all relevant data in order to answer the questions 
related to an ex situ soil remediation operation. Moreover, it clarifies the roles of the 
different disciplines involved in the process. 
This chapter is submitted for publication in: 
Soil Technology. Okx, J.P., Frankhuizen, E.M., Wit, J.C. de, Pijls, C.G.J.M. and Stein,A. 
... Maarik ben overtuigd dat ook wij nog %oover van het absolute df^j/'n, dat we voelen of 
bemerken ah we een absolute vorm maken de^e vorm iets dogmatisch heeft: om kort tegaan, het 
absolute moet in betrekkelijkheid vooralsnoggebeeld warden ... 6 
5.1 Introduction 
When dealing with land use plans, environmental problems are often encountered, 
mostly caused by contaminated soils. These problems require an interdisciplinary 
approach, involving land users and owners, scientists - such as toxicologists, 
economists and engineers - and the decision makers in society (Bouma and 
Hoosbeek, 1994). As a result of an increasing decentralisation of knowledge and 
responsibilities many people are involved in solving soil remediation problems. 
Often, communication has lost much of its efficiency and effectiveness, as has the 
transfer of knowledge and expertise (Hammer and Champy, 1993). Consequently, 
the whole process of soil investigation and remediation is at present far from ideal in 
many ways. Efforts have been made to arrive at a standardised approach (EPA, 
1988; Lame and Bosman, 1993). These efforts are generally aimed at optimisation of 
national programs and neglect the location specific factors of the individual sites. All 
of these circumstances - inadequate standardised approaches, shattered 
responsibilities and lack of communication - are important reasons for the large 
discrepancy between estimated and actual cost of many remediation projects (Dutch 
Auditor's Office, 1993). 
Many scientists and engineers agree that environmental problems such as soil 
remediation require an interdisciplinary approach (Verkuijlen, 1989; Salomons and 
Forstner, 1988; De Groot, 1992). The objective .of this study is to better understand 
the process of ex situ soil remediation design, to identify when and by whom 
decisions are taken and to identify the necessary amount of data. For that purpose, a 
start has been made to collect, examine and categorise all existing knowledge and 
experience on ex situ soil remediations. On the basis of the collected information a 
decision model was developed, aimed at facilitating communications between the 
various parties involved in remedial investigations. Moreover, transfer of knowledge 
will lead to an overall increase of efficiency appraisal. Experiences, which would have 
been lost, can now serve to expand and develop the soil scientist's knowledge base. 
In order to develop the model in this chapter the Structured Knowledge Engineering 
(SKE) (Bolesian, 1991) method has been used. The model was furthermore tested in 
6
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practice: for a simple petrol pollution underneath a fuel station and for a complex 
PAH and CN pollution at a former gasworks. 
5.2 Methods 
Decision-making 
The process of soil investigation and remediation is divided into various phases 
(EPA, 1988; Holtkamp and Gravesteyn, 1993; Gotoh and Udoguchi, 1993). During 
the first phase, the orientation phase, the necessity for further investigation is 
determined. During the second, further investigation phase, the remediation urgency 
is assessed. During the third phase, the remediation investigation, various remedial 
options are compared. One option is selected and worked out in detail in a 
remediation plan. 
Risk assessment to determine priorities for what should be cleaned up, when it 
should be cleaned up and how much it should be cleaned up is discussed extensively 
nowadays. Four key elements are necessary to arrive at an optimal remediation 
strategy (Blacker and Goodman, 1994). First the risk-goal policy is separated from 
negotiable technical factors. Second, regulatory policy decisions are translated into 
measurable criteria to determine the extent of the required cleanup. Third, 
agreements on critical requirements should be recorded. Finally, technical 
optimisation is used to develop the most efficient strategy for remediation. In this 
study we will focus in particular on technical optimisation of ex situ soil remediation. 
The determining factors, such as soil type and ground water table, are considered as 
the design criteria. 
After reaching an agreement on the requirements, technical and financial factors are 
decisive for the selection of a technical option. There are several possibilities: the soil 
can be excavated and treated by several techniques, it can be temporarily stored until 
better treatment techniques become available or it can be disposed on a landfill site 
assigned to this purpose. 
Knowledge engineering 
We will now discuss the development of the decision model. At the heart of a 
decision model lies the concept of a system. Every system is a construction based on 
experience (Klir, 1991). Experience, in turn, is expressed as purposeful distinctions 
either made in the real or in the ideal world, which allows decision models to be 
distinguished according to the nature of the information. In our study, we focus on 
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real world decision models, for which knowledge and experiences of senior soil 
remediation experts are used. 
Models can also be distinguished according to the purpose for which they are 
designed. A decision model can present facts and statistics; it can play a supporting 
role for making decisions or it can be a tool to make interpretations. The model 
developed by us presents the necessary steps in an ex situ remediation design. To 
develop such a model we used the model-directed approach "Structured Knowledge 
Engineering - SKE" which is a standard approach for knowledge system 
development (Bolesian, 1991). 
When building a model according to the SKE-approach several phases are 
distinguished. The first phase is a preliminary investigation. The objective of this 
phase is to conceive a knowledge model and a co-operation model, describing how 
users co-operate with each other and how they co-operate in the future system. The 
second phase is the initiation. The feasibility of the project and the consequences for 
an organisation are the subject of this phase. The third phase describes the intended 
system by integrating the various models created in the preliminary investigation. 
The fourth phase is the design phase, consisting of the functional implementation 
and the technical design. During this phase, a distinction is made between system 
tasks and user tasks. The next phase is the building phase. Since we consider our 
model as a first prototype which will have to be adjusted in many ways, we present it 
as a manual and not as a computer model. The last phase is implementation. Once 
the model has been built, the user needs to be instructed to be able to make full use 
of its functionality and to avoid unskilful use. 
The model is illustrated by means of decision-trees. This was done to show the 
relation between the initial situation and possible measures. Starting from a specific 
initial situation and then, following a decision path, one arrives at the exact measure 
or combination of measures to be taken (Pottjegort, 1992). 
5.3 A decision support system 
The design of ex situ soil remediation options involves several subprocesses: 
1) existing lots of polluted soil have to be identified and characterised; 
2) a decision is to be made on the treatment of these lots; 
3) if treatments are similar lots should be joined and 
4) finally an excavation strategy must be worked out 
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Figure 5.1. Identification of lots 
The first process diagram (Figure 5.1) describes identification of the existing lots of 
polluted soil. Both the heterogeneity of the pollution and the heterogeneity of the 
soil are considered. Separate excavation of lots polluted with different pollutants may 
be required to optimise treatment In a multiple-pollutant case both lots with a single 
pollutant and lots with multiple pollutants are identified, the latter is a mixture of 
existing single pollutants. If separate excavation of each lot is possible a decision 
must be made on the treatment and excavation of each lot If separate excavation is 
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Figure 5.2. Treatment of excavated soil 
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not possible we automatically arrive at one multiple-pollutant lot The next question 
refers to the contamination degree. Sometimes it is possible to distinguish non-
contaminated, lightly contaminated, moderately contaminated and heavily conta-
minated zones. The contamination degree is an important factor for both the 
treatment and excavation strategy. Again a decision has to be made whether separate 
excavation of these lots is possible. The next question relates to the heterogeneity of 
the soil. For future treatment of the soil the question has to be answered whether the 
soil consists of several soil types and again a decision is to make on separate 
excavation of these soil texture types. At the end we arrive at a number of different 
lots characterised by pollutant, level of contamination and soil texture. These lots will 
be as homogeneous as possible, which will simplify answering the succeeding 
questions. 
The second process diagram deals with the treatment of the soil (Figure 5.2). If the 
lot is contaminated a further characterisation is needed. The soil type should be 
specified on the basis of clay % (< 2 um), silt % (2 - 63 um), sand % (63 - 2000 urn) 
and humus % (organic matter) (see Table 5.1). The fraction < 32 to 63 um is 
important for cost calculations and for the appropriate treatment method. If this 
fraction is > 20 % extraction and biological treatment is difficult, yielding thermal 
treatment as the only alternative, otherwise extraction, biological treatment and 
thermal treatment are possible. 
Debris (bricks, slags, coal particles, etc.) must be separated from the lot by passing 
the material over a 32 mm sieve, if possible, or over an 80 mm sieve. If separation of 
debris is impossible this is likely to affect the costs. The variability of the 
contaminant concentrations may reduce the efficiency of the treatment and should 
therefore be known. The presence of Hg, EOC1 or heavy metals are also important 
when choosing a particular treatment In case of a single-pollutant contamination Ta-
ble 5.1 must be used to determine whether a lot can be treated or not. If treatment is 
not possible alternatives like re-using the material with restrictions or waste disposal 
should be considered. In multiple-pollutant cases or if a successful treatment is 
uncertain (see Table 5.1) experts should be consulted. A process diagram for these 
cases is not feasible. With growing experience it might be possible to extend the 
reach of the decision model. If treatment is technically possible, the question arises 
whether the proposed solutions are financially sound. It should be noted that the 
answer of this question depends on the chosen policy. After purification the material 
should be characterised in order to determine whether it can be used with or without 
restrictions. 
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Table 5.1. Treatability of polluted soil (SCG, 1995) 
Soil texture class 
Clay % (m/m) 
(<2|Jin) 
Sat % (m/m) 
(2-63nm) 
Sand % (m/m) 
(63-2000um) 
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The third decision three specifies the excavation strategy (Figure 5.3). If the depth of 
the excavation is limited (< lm) or if slope is not steeper then indicated in Table 5.2 
no technical measures (TM) are necessary. If else then measures become necessary to 
assure the stability. The next question addresses the position of the contamination 





Figure 5.3. Measures related to excavation 
zone no problems with the existing groundwater occurs. Otherwise two options are 
considered: excavation after lowering the groundwater table or excavation below the 
groundwater table (wet excavation). 
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Table 5.2. Acceptable slopes 
Soil type 






Very firm, undisturbed 
Very firm, undisturbed 



















Slope not steeper than 
3.00 : 1 
1.50 : 1 
1.25 : 1 
1.00:1 
vertical 
2.00 : 1 





1.00 : 1 
The next question addresses problems related to existing buildings and 
infrastructure. If the existing buildings will be dismantled prior to the remedial 
actions no technical measures (TM) will be necessary. However if the buildings are 
not dismanded and if the foundations and/or the buildings are in bad shape 
technical measures must be worked out. If necessary roads have to be closed down 
or rerouting cables and lines may be necessary, leading to more technical measures. 
If the worker in charge has answered all the questions all the information relevant for 
the first conceptual design of the remediation has been processed. Moreover this 
approach clarifies the position of the different experts and their disciplines in the 
process. The process rules the disciplines and not the other way around. 
5.4 Case studies 
A former fuel station 
The first study focuses on relatively simple mineral oil pollution in the Netherlands. 
From 1952 to 1988 a fuel station was situated on a 0.01 ha area. The groundwater 
table is approximately 3.5 m below the surface. On the basis of an investigation it 
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was concluded that the layer up to 2 m below surface is lightly polluted with poly-
cyclic aromatic hydrocarbons (PAH) and mineral oil. The layer from 2 m till 3.5 m 
below surface is heavily polluted with mineral oil, petrol and aromatics. The pollution 
extends to 6 m below the soil surface. Therefore, pollution occurs partly in the 
saturated zone and partly underneath the existing buildings. The top layer consists of 
coarse to very coarse (gravely) sand or gravel. Since the site is situated within a 
groundwater protection zone a multifunctional solution was prescribed. 





Depth below surface (m) 
0.0-2.0 
2.0 - 3.5 







Petrol is considered as a single-pollutant, although it is a mix of several hydrocarbons 
(Figure 5.1), because separate excavation of the different hydrocarbons is impossible. 
A non-contaminated, a lightly contaminated and a heavily contaminated zone are 
identified (Table 5.3). Separate excavation of the soil for each zone is possible. No 
distinct soil texture types are identified. Hence it is concluded that the different lots 
A, B and C differ from each other only in terms of their level of contamination. 
Before answering the questions on treatment it is determined whether the lots are 
contaminated (Figure 5.2). For lot A no treatment is necessary and the soil may be 
used without limitations whereas lots B and C need to be treated. Separate 
excavation is necessary to reduce the treatment cost. All lots are classified as sand. 
The fraction < 32 to 63 (Jm is less than 20 % and extraction, biological and thermal 
treatment are possible options. The lots do not contain any debris. The variability of 
the concentrations of the pollutants in both lot B and C is low and no impact on the 
efficiency of the treatment is expected Heavy metals and EOC1 were not detected. 
Table 5.1 indicates that lots B and C can be treated. The next question asks whether 
the proposed solutions are financially sound. Lightly contaminated soil in 
Netherlands must be cleaned for less than 45 ECU/ton and heavily contaminated 
soil for less than 115 ECU/ton. Using thermal treatment as the best available 
technique this is feasible. 
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The third process diagram (Figure 5.3) highlights in the excavation strategy. The 
contamination to be excavated extends to a depth of 6 m below surface and the 
slope is not steeper then indicated in Table 5.2 (Figure 5.4). Therefore technical 
measures for stability are necessary (TM 3a). The next question deals with the 
position of the contamination relative to the groundwater table. If the contamination 
is situated in the unsaturated zone no problems occur with the existing groundwater. 
However for contamination in saturated zones two options are considered: 
excavation after lowering the groundwater table and excavation below the 
groundwater table. The last questions of the excavation tree deal with problems 
related to existing buildings and infrastructure. The existing buildings will not be 
dismantled prior to the remedial actions. The foundations and the buildings require 
technical measures (TM). During the excavation the roads will be closed down. 
Rerouting cables and lines are necessary to perform the work, so technical measures 
are worked out. 
• ^ ^ ^ ^ asphait 
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~^—- / H* 
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Figure 5.4. Excavation plan for the former fuel station 
The application of the decision model to relatively small and simple mineral oil 
pollution is without problems. The identification of more or less homogeneous lots 
in relation to the excavation strategy is crucial. Homogeneous lots will not only 
simplify the answering the questions on future treatment but it will also simplify 
treatment itself. 
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A former gasworks 
The former gasworks Geislingen is situated northeast of the city of Geislingen in 
Baden-Wurttemberg in the Federal Republic Germany. The site measures 
approximately 0.7 ha. The site is bounded on the south by an ICE-embankment (the 
German high-speed train), on the southeast by a parking-space, on the north by a 
road and on the northeast by houses. The gasworks was operational from 1890 to 
1965 and a number of typical gasworks pollutants (PAH, CN and phenol) have 
caused a considerable and complex contamination. The site is owned by the city of 
Geislingen and two private owners. Several buildings are located on the site: some 
office buildings, two large gasholders, a shed, a storage tank, some cables and 
remainders of the old gasworks foundation (Figure 5.5). A large part of the site is 
used as a parking-space. The anthropogenic layer ranges from 0 - 3 m below surface. 
Underneath this layer the WeiBjura is situated (3 - 8 m below surface). The texture of 
the WeiBjura ranges from loam to coarse (gravely) sands and gravel and thus the 
layer is characterised as an aquifer. The fraction > 32 mm consists of limestone from 
the WeiBjura. Underneath the WeiBjura the impermeable Braunjura is situated, which 
is characterised as an aquitard. For mapping of the contamination the indicator 
conditioned estimation was used (Zhu and Journel, 1990). 
Figure 5.5. Plan of the former gasworks site 
A multifunctional solution was not considered, because excavation to a depth of 8 to 
1 1 m below surface alongside the ICE-embankment was not permitted. A possible 
solution was a partial excavation followed by in situ treatment of the remaining 
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contamination. To arrive at this solution we have followed the process diagrams. The 
solution involved the excavation of the upper anthropogeneous layer (0 - 3 m below 
surface) which contains large amounts of debris and the excavation of a number of 
hot spots (up to 8 -11 m below surface). Seven lots are identified (Table 5.4). Lots A 
to D indicate the hot spots, lot F the upper layer and lots E and G are non-
contaminated lots which should be excavated in order to reach the contaminated 
lots. 































PAH, heavy metals 
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The upper anthropogeneous layer is highly heterogeneous in respect of pollutants, 
concentrations and debris. PAH, CN, phenols and heavy metals were detected and 
thus the layer is classified as a multiple-pollutant case (Figure 5.1). Separate 
excavation within the upper layer however is impossible. Hot spots which can be 
separated from the upper layer are contaminated with tar oil (mainly PAH). Separate 
mapping of lighter (2- and 3-rings) and heavier (4- and 5-rings) PAH, shows that the 
lighter, mobile PAH reaches the deepest contaminated layers. Separate excavation of 
the different pollutants within the hot spots is however impossible. Both the upper 
layer and the hot spots contain extremely heterogeneous concentrations. Separate 
excavation of the lots A to G is possible. The lots (hot spots) A to D are situated 
within the WeiBjura. Below the WeiBjura the clayey Braunjura is situated. 
Before answering the questions on how to treat this site it should be determined 
whether the lot is contaminated (Figure 5.2). Lots E and G are not contaminated and 
therefore no treatment is necessary. Lots A, B, C, D and F are contaminated and 
treatment is necessary (Table 5.4). Table 5.1 indicates that lots A to D can be treated. 
Lot F is considered as non-treatable because of heavy metals and other secondary 
pollutants. Therefore, lot F will be disposed on a suitable waste dump. For lots A to 
D the large fraction < 32 to 63 jxm excludes extraction as a feasible option. Thermal 
treatment is considered as feasible. For lots A to D the question should be asked 
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whether the proposed solutions are financially sound. The cost for pyrolysis in 
Germany is approximately 235 ECU/ton, which is acceptable in Germany. 
The third process diagram (Figure 5.3) highlights the excavation strategy. The 
excavations of lot A, B, C, D and F is considered as deep. The slopes of the excavati-
on of lots A, B and C are steep and technical measures are necessary to ensure slope 
stability. For excavation of lots D and F no technical measures are required. Lots A 
to C are partly situated in the saturated zone and the groundwater will be lowered 
locally. Subsidence, effects on the surrounding area, problems related to the dischar-
ge of the groundwater are not expected and no technical measures are required. All 
existing buildings will be dismantled prior to the remedial actions and no technical 
measures will be necessary. The bitumen covering the parking place will be removed. 
The majority of the cables and lines will be removed, but for some technical 
measures are worked out to avoid damage. 
Application of the decision model for this complex case worked as well as it did for 
the simple case. The identification of lots in relation to the excavation strategy, 
however, is a crucial but a difficult task. In complex cases a quantitative 3D-model of 
soil and pollution is a necessity. Without such models the successful application of 
the decision model becomes doubtful. 
5.5 Discussion and conclusions 
In this chapter we addressed improvement of knowledge transfer and expert's 
appraisal by an expert support model. Decision-making differs from processing of 
well-structured intellectual knowledge, analytical reports, abstracted facts and figures, 
as it is also a matter of personal knowledge and experience and intimate 
understanding of the business. The system we conceptually developed therefore aims 
at supporting the expert, rather than replacing him (Okx et al., in press). The decision 
model is based upon experience within Tauw Milieu b.v., a consultancy processing 
approximately 1500 soil investigation and remediation projects every year. Testing on 
two exemplary cases showed that the model forces the user to answer all the crucial 
questions for an ex situ soil remediation operation and it clarifies the position of the 
different disciplines in the process. 
We performed 3D-visualization of both soil pollution and soil structure since it is the 
most important starting point for identification of lots of polluted soil. However, the 
relation between the quality of such a visualisation and the quality of the decisions 
made within the ex situ soil remediation process is not yet established. Future 
developments should focus on clarifying these relations, for example by using 
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geostatistics to quantify the uncertainties (Leenaers et al., 1988; Staritsky et al., 1992; 
Okx et al., 1993). Decision making for treatment of contaminated sites is mainly 
based on expert judgement and experiences for the existing theory on decision 
making under risk has not yet been implemented in the practice of soil remediation. 
Future developments should be aimed at the implementation of the existing theory. 
Furthermore we expect that separate excavation of identified homogeneous lots will 
simplify not only the answering of questions on future treatment but it also will 
simplify treatment itself. 
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Chapter 6 
AN EXPERT SUPPORT MODEL FOR 
IN SITU SOIL REMEDIATION 
This chapter presents an expert support model for in situ soil remediation. It 
combines knowledge and experiences obtained from previous in situ soil 
remediations. The aim of this model is to optimise knowledge transfer among the 
various parties involved in contaminated site management. Structured Knowledge 
Engineering (SKE) has been used as a framework for model development. This 
approach requires scrutinising of all relevant data to answer questions related to an in 
situ soil remediation operation. Moreover, it clarifies the roles of the different 
involved parties. The approach was applied to a chlorinated hydrocarbon pollution at 
a dry cleaner's. Use of the expert support model resulted in the development and 
selection of a new remediation technique. 
This chapter is submitted for publication in: 
Water, Air and Soil Pollution: Okx, J.P. and Stein,A. 
Rien ne seperd, rien ne se are, tout se transforme.7 
6.1 Introduction 
Suppose a dry cleaner's is confronted with a contamination of soil and groundwater 
with tetrachloroethene (PCE) as result of their washing process. What are the 
questions that should be answered? What data should be collected? What are the 
decisions that should be made? They are the kind of questions subject to the 
development of an expert support model for soil remediation. This study presents an 
expert support system to answer such questions for in situ soil remediation. 
The traditional approach to contaminated land problems is a remedial action aiming 
at multifunctionality (Robberse and Denneman, 1993). Thus all the functions the soil 
can possess, given its natural characteristics, are to be re-established. Within the 
multifunctional framework, in situ techniques aim at reaching threshold values 
(VROM, 1991 and 1992) in the shortest possible time. This single-perspective view is 
just one of several possibilities to face the problem. Multi-perspective views, as 
expressed by Wolf (1993), Selke (1993), van Hattem (1993) and Beinat et al. (1998), 
include other elements than soil protection and have caused a shift of attention from 
ex situ remediation to in situ remediation. For example, the triple-perspective REC-
framework (Beinat et al., 1998; Okx et al., 1998), takes risks, environmental merits and 
costs into account simultaneously, and hence aim at optimising a three-fold criterion. 
Decision-making, necessary to reach an optimal solution for both frameworks, 
requires knowledge. Traditional knowledge was general, whereas present knowledge 
is highly specialised (Drucker, 1994). Consequently, the required interdisciplinary 
approach to soil remediation yields dispersed and partial knowledge (Okx et al., 
1995). In an organisation dispersion or diversification means splintering (Hamel and 
Prahalad, 1994). It destroys the decision performance capacity of any organisation. If 
the organisation is composed of specialists with specialised knowledge, the task to 
perform must be clear, otherwise its members will be confused and will follow their 
speciality rather than applying their contribution to the common task (Drucker, 
1994). 
The objective of this study is to clarify the decision making process to the involved 
specialists by means of an expert support model. The approach is similar to that for 
ex situ soil remediations (Okx et al., 1995) and to the approach for the design of soil 
survey schemes (Domburg, 1994). We have collected, examined and categorised 
knowledge and experiences on in situ remediations described by experts and in the 
7
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literature. On this basis a decision model was developed and applied to a PCE-
problem in the Dutch city of Breda. 
6.2 Soil remediation techniques 
During the last decade many techniques have been developed for soil remediation. 
Two major strategies exist: removal or containment. Successful remediation 
techniques for ex situ remediation are thermal treatment, extraction/classification 
and bioremediation, whereas those for in situ remediation include biorestoration, soil 
washing or extraction and soil venting (Rulkens et al., 1993). Successful containment 
techniques which prevent contamination to migrate include the application of 
bentonite screens (Jefferis et al., 1995; Tedd et al., 1995) and soil vapour extraction 
(Otten et al., 1995). In this chapter we will focus on in situ remediation techniques. 
Rulkens et al. (1993) distinguishes three major groups of techniques: soil washing, 
soil venting and biorestoration. Because biorestoration is rather a desired process 
than a technique, we propose three slightly different groups: soil washing, soil 
venting and air sparging. Soil washing uses the solubility of a contaminant. By soil 
washing the contaminant will dissolve in the percolate and by means of a special 
withdrawal system the percolate is pumped up and treated. Soil venting (Wehrle, 
1993) aims at volatilisation and biodegradation of the contaminant in the unsaturated 
zone. A vapour treatment system will remove the contaminants from the vapour. Air 
sparging (Gudemann and Hiller, 1988; Eddy et al., 1991; Johnson et al., 1993), an 
increasingly popular method, involves the injection of air into the saturated zone for 
the dual purpose of volatilising organic components and enhancing biodegradation 
(Parsons Engineering Science, Inc., 1995). Overviews of existing technologies are 
given in Rulkens et al. (1993), Porta et al. (1994), Kovalick and Kingscott (1995), 
Corver and Versluijs (1995) and Kobus et al. (1996). Detailed information on many 
remedial techniques can be found in Arendt et al. (1993), Hinchee et al. (1994) and 
van den Brink et al. (1995). 
6.3 Methods 
Decision-making 
Arriving at the best in situ soil remediation technique involves a decision process. A 
general model for decision processes (Figure 6.1) is given in Mintzberg et al. (1976). 
The seven central routines in the figure can be linked to the three main phases of 
decision-making: problem identification, development of problem solving 
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alternatives and selection of the best alternative. The identification phase consists 
of the central routines: recognition, in which the problem is recognised and evokes 
decisional activity and diagnosis, in which the decision makers seek to comprehend the 
evoking stimuli and determine the cause-effect relations for the decision situation. 
The development phase contains a search routine to find ready-made solutions and a 
design routine to develop tailor-made solutions. The selection phase contains a screen 
routine to reduce the number of generated ready-made solutions, an evaluation/choice 
routine, which operates in three different modes - judgement, bargaining and analysis 
- and an authorisation routine to obtain approval. The phases and routines can easily 
be identified in most guidelines for contaminated soil (Gotoh and Udoguchi, 1993; 
Dreschmann, 1992; Eikelboom and von Meijenfeldt, 1985). 
IDENTIFICATION DEVELOPMENT 



















Figure 6.1. A general model for decision processes (Mintzberg et al., 1976) 
Interrupts may occur in the process, originating from the decision environment, and 
can delay, accelerate, stop or restart the decision process. Internal and external 
interrupts are common in soil remediation and are related to the need and nature of 
the strategic decision respectively. New option interrupts are less common, but may 
occur in cases of considerable timelag between authorisation and the final realisation 
of a project. 
Seven types of decision processes according the path taken through the Mintzberg's 
model are identified (Mintzberg et al., 1976; Nutt, 1984; Janssen, 1992). Only three 
of these are relevant for soil remediation processes: 
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1. Basic search decision processes involving development routines consisting of 
finding the best ready-made solution (Figure 6.2a). 
2. Modified search decision processes consisting of finding and modifying ready-
made solutions (Figure 6.2b). 
3. Dynamic design decision processes, involving complex search and design cycles. 
These are the most complex decision processes (Figure 6.2c). 
Janssen (1992) describes the selection of a technology to clean up a polluted site as a 
basic search decision process. For in situ remediation techniques, however, ready-
made solutions do not exist at present. Therefore, the search and screen routines are 
always followed by a design routine in which ready-made in situ concepts are 
modified into solutions. Thus, selection of a remedial technology then should be 
considered as a modified search decision process, characterised by a development 
routine in which in situ concepts are modified into tailor-made solutions. In some 
cases the development routine involves complex search and design cycles and 
encounters multiple interrupts. This corresponds to a dynamic design process. 
Knowledge 
Before we will describe engineering a knowledge based decision model, we will give 
some answers to the question, "What is knowledge?". The inquiry of knowledge has 
been the central question of philosophy. At one hand rationalism argues that true 
knowledge is not the product of sensory experience but some ideal mental process. 
At the other hand empiricism claims that no a priori knowledge exists and that the 
only source of knowledge is sensory experience. Later philosophers, like Kant and 
Hegel, attempted at a synthesis between the two streams. 
Nonaka and Takeuchi (1995) divide knowledge into explicit knowledge and tacit 
knowledge. Explicit knowledge can be articulated in formal language including 
grammatical statements, mathematical expressions, specifications and manuals. This 
type of knowledge thus can be transmitted across individuals formally and easily. 
Tacit knowledge, on the other hand, is difficult to articulate with formal language. It 
is personal knowledge embedded in individual experience and involves intangible 
factors such as personal belief, perception and value system. Acquisition of explicit 
knowledge is relatively easy; acquisition of tacit knowledge however requires a more 
intensive approach. Tacit or personal knowledge can be converted to explicit 
knowledge through dialogue, discussion, experience sharing, and observation. 
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Figure 6.2 a) A basic search decision process 
b) A modified search decision process 
Following the rationalist tradition, soil remediation experts attain knowledge 
deductively by applying mental constructs such as deterministic models to predict 
multiphase flows. Following the empirical tradition they derive knowledge 
inductively by interpreting sensory experiences such as soil samples or on-line 
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monitoring data. Soil remediation experts, however, do not only use explicit 
knowledge. Although the experts may not even be aware of it, they also use deep-
rooted tacit knowledge like an image of reality (what is or can be) or some vision of 
the future (what ought to be) and they act accordingly. 
search screen 
Figure 6.2 c) A dynamic design decision process 
Knowledge engineering 
For the development of this expert support system we have adapted the framework 
described by Sol (1990). This framework distinguishes between a way of thinking, a 
way of modelling, a way of working and a way of control. 
The way of thinking addresses the perspectives from which a problem, such as in 
situ soil remediation, is considered. Sol (1990) distinguishes the micro-, the meso- and 
the macro-perspective. From the micro perspective, the objective is to improve the 
performance of an expert The meso perspective aims at improving the performance of 
an organisation. Thus the co-ordination and the design of the problem solving 
process is focal. Finally the macro perspective concerns the common objective of an 
interorganisational system and thus aims at improving its performance. In soil 
remediation such an interorganisational system consists of problem owners, policy 
makers, universities, consultants and contractors. In this chapter we focus on a 
synthetic point of view, corresponding to the meso and the macro perspective. Too 
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much emphasis on the meso and macro perspective, however, obstruct synthesis. 
Therefore the three perspectives can not be regarded in isolation from each other. 
The way of modelling refers to making appropriate use of information technology 
and it usually subdivided into systelogical, infological, datalogical vnd technologicalproblems 
(Welke, 1977). The systelogical problem is addressed when a designer considers the 
problems an expert solves. It is common to define (part of) the organisation that 
employs the expert of interest. One can continue by determining and assigning 
suitable values to its objective and its performance (van Weelderen, 1991). The 
infolqgical problem is addressed when considering which information is processed. 
The datalogical problem is addressed when considering how information is processed 
and grouped. Finally the technological problem is addressed when considering the 
technology to process information. We used the detailed process schemes of the 
administrative organisation module of the System Development Workbench of Cap 
Gemini (1993) to model the workprocess. Such schemes give an overview of actions, 
documents, archives, choices and decisions related to a workprocess. 
The way of working covers the phasing, and the methods followed and the 
techniques applied to construct and represent models. To develop our decision 
model we have chosen the model-directed approach "Structured Knowledge 
Engineering - SKE" (Bolesian, 1991) which has its origins in "Knowledge 
Acquisition Documentation Structuring - KADS" (Schreiber et al., 1988). In SKE 
the following phases are distinguished: (1) preliminary investigation, (2) initiation, (3) 
knowledge acquisition, (4) technical design, (5) building, (6) testing and acceptation 
and (7) maintenance. The objective of (1) is to develop a knowledge model and a co-
operation model, describing how users interact and how they will have to interact in 
the future decision model. The objective of (2) is to address feasibility of the project 
and consequences for the organisation. In (3) information is collected from the 
various parties involved in the in situ soil remediation process. During (4) distinction 
is made between system tasks and user tasks. The fifth phase is the building phase. 
Once the model has been built, the program needs to be tested and accepted by its 
users. Finally, since it is safe to assume that anyone with any knowledge will have to 
acquire new knowledge every four or five years (Drucker, 1994), maintenance of the 
system is of the greatest importance. 
Just as other methodologies SKE, as a way of control, addresses efficiency and 
effectiveness of the design process. After each phase considerations can be made if 
and how the process should be continued. 
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6.4 A decision support system 
The design of a decision support system for in situ remediation involves five 
subprocesses: 
1) existing lots of polluted soil have to be identified and characterised; 
2) a decision is to be made whether in situ treatment of these lots is possible (Figure 
6.3); 
3) an in situ remedial action technique must be chosen for each lot (Figure 6.4); 
4) if techniques are similar lots should be combined and 
5) the chosen solution should be worked out in detail (Figure 6.5). 
(in situ remediation \ not possible J 
Figure 6.3. Process diagram on the feasibility of in situ treatment 
The first subprocess considers the heterogeneity of the pollution and the 
heterogeneity of the soil. A process diagram for this process is similar to the first step 
for the design of ex situ soil remediation strategies (Okx et al., 1995). Using the 
process diagram we arrive at a fixed number of different lots characterised by pollu-
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tant, level of contamination and soil texture. These lots will be as homogeneous as 
possible, which simplifies answering the succeeding questions. 
Table 6.1. Contaminant information on in situ treatment 
Contamination 
Hydrocarbons 
Gasoline (CU - C12) 
Kerosene (C* - C15) 
Gasoil (G> - C26) 
Domestic fuel (G> - C24) 
Lubricants (C15 - C40) 
Aromatics (BTEX) 
PAH 
Light (2-3 rings) 
Heavy (4-5 rings) 
Chlorinated Hydrocarbons 































































* Solubility can be enhanced by detergents (for hydrocarbons) 
or by acidification (heavy metals) 
The second subprocess addresses three questions that answers decide whether in situ 
treatment is feasible (Figure 6.3). The three questions can be answered with Tables 
6.1 to 6.3. The Tables are filled with state of the art knowledge and experience on in 
situ remediations. Table 6.1 answers the question whether contaminants prohibit in 
situ remediation. Table 6.2 gives an answer to the question whether the soil type is a 
limiting factor for in situ remediation, just as Table 6.3 answers the question whether 
the organic matter content is a limiting factor. 
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Table 6.2. Geohydrological information on in situ treatment 
Soil type 
Gravel 









5 - 1 0 












Table 6.3. Information related to organic matter content 
Organic matter content in % In situ possibilities 
0-1 low Yes 
1-5 medium adsorption can give problems 
> 5 high No 
The third subprocess addresses the choice of an in situ remediation technique 
(Figure 6.4), which is strongly related to the question whether the contamination 
occurs within the saturated zone or not If the contamination is situated in the 
saturated zone, presence of light non-aqueous-phase liquids (LNAPL's) should be 
checked. If LNAPL is present it should be removed before ground water treatment. 
In case of volatile or biodegradable LNAPL's venting or sparging are possible 
alternatives. Else, in case of non-volatile or non-degradable LNAPL's, pumping and 
possibly treating is an alternative. However, removal LNAPL by pumping is a slow 
process and feasibility thus depends on the time available. When time is not 
available, then in situ removal of LNAPL's is not possible and excavation of the layer 
must be considered. If LNAPL removal is not possible by either of the methods, a 
successful in situ remediation is unlikely. 
When working in the saturated zone without LNAPL, we have to consider lowering 
the ground water table, because, generally speaking, experience shows that soil 
venting is a good method of supplying oxygen to the soil. To stimulate the aeration 
of the soil pores, the soil needs to be unsaturated. Lowering the ground water table 
increases the efficiency and the speed of the remediation. The choice of lowering the 
ground water table depends on the following factors: 
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technical and financial feasibility, required treatment of the ground water, sewer or 
infiltration capacity and desirability. If lowering of the ground water table is possible 
and desirable then venting is an appropriate solution, else, we should consider 
sparging. Finally, if the contamination is not situated in the saturated zone, we can 
decide to use a washing or venting technique to stimulate volatilisation, solubilisation 
and/or degradation. 
Figure 6.4. Process diagram of the selection of an in situ remediation technique 
For the fourth step, combination of different lots, no clear explicit rules emerged 
from the interviews and therefore no process diagram is given. An experienced soil 
remediation expert typically performs this step. In this step he has to combine the 
technical alternatives which emerged from step three into one technically feasible 
concept. 
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Figure 6.5. Design and engineering tree 
The final process diagram (Figure 6.5) addresses step five, design and engineering, of 
the remedial concept The first question to answer is whether the contamination in 
the saturated zone has penetrated any low permeable layers (aquitards). Remediation 
of these kind of layers is difficult the emission characteristics of low permeable layers 
cause very long remediation times. Filters on the boundaries of such layers are a 
possible technical measure. The contamination released by slow diffusion can be 
captured and removed by pumping. The next question deals with the presence of a 
dense non-aqueous phase liquid (DNAPL). Chlorinated hydrocarbons or polycyclic 
aromatics are typical contaminations related to DNAPL's. DNAPL's are hard to 
remove and in most cases measures will be taken to avoid further spreading of the 
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contaminant. The next question relates to the heterogeneity of the soil. If 
permeability is varying technical measures will be necessary. Differences in 
permeability can be caused by differences in texture or by differences in compaction. 
If a permeable layer contains small layers or lenses with a lower permeability there is 
the risk of recontamination from these layers and lenses. To enhance vertical flow a 
number of possibilities exist 
- in case of venting, filters should be set just above the ground water table. Using 
more than one filter influence the extraction pattern; 
- if the position of the layer is known injection of oxygen or nutrients stimulates 
degradation; 
- hydraulic fracturing, to break the lower permeable layers. 
If the permeable layer contains layers or lenses with a higher permeability the risk 
exists of preferential flow pattern, causing the measures to be less effective than 
predicted. In case of ground water withdrawal the filters must be situated as shallow 
as possible. 
Soil heterogeneity can also be caused by differences in organic matter content. A 
high organic matter content will decrease the desorption speed, which will cause 
longer remediation times. 
6.5 Case study 
Identification of existing lots 
A dry cleaner's (approximately 0.2 ha) is situated in the city of Breda in the 
Netherlands since the early 70's. A contamination of soil and ground water with 
tetrachloroethene (PCE) as a result of the washing process used till 1993 was 
detected in 1988. Although the situation was known since 1988 it took almost five 
years before remedial action was considered and thus the decision process 
encountered a first internal interrupt. The contamination down to the impermeable 
layer at a depth of 10 m below soil surface mainly consists of PCE. The soil contains 
medium to fine sand and the organic matter content is low (<1%). The highest PCE 
concentration in the groundwater is approximately 50.000 iJg.l"1 (Alphenaar et al., 
1996). Although we could identify zones with low PCE concentrations and with high 
PCE concentrations, separate treatment of these zones is not possible. No distinct 
soil texture types are identified. Therefore we dealt with a single, relatively 
homogeneous lot 
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Feasibility of in situ remediation 
For research purpose the central question of the second process diagram was 
modified into "Is in situ biodegradation of chloroethenes feasible?". Central in 
answering this question is Table 6.1, which decides whether PCE prohibits in situ 
remediation. Although PCE is persistent under aerobic conditions, anaerobic 
bacteria however are able to dechlorinate it stepwise to trichloroethene (TCE), cis-
1,2-dichloroethene (c-DCE) and vinylchloride (VQ to ethene (ETH). Unfortunately 
dechlorination of c-DCE and VC are the rate-determining steps under anaerobic 
conditions, and thus these toxic compounds frequently accumulate in practice. In 
contrast to PCE, the less-chlorinated ethenes (TCE, c-DCE and VC) can be co-
metabolically transformed by aerobic bacteria (Hopkins et al., 1993; Alphenaar et al., 
1996). Theoretically a two-step biodegradation of chloroethenes should therefore be 
considered as feasible. Experimental evidence, however, was lacking and to reduce 
uncertainty we decided to put up a series of laboratory experiments to identify the 
most suitable (co-) substrates for anaerobic and aerobic degradation. This caused a 
new option interrupt in the decision process. On the basis of the experiments we 
concluded that by using the specific metabolic abilities of both anaerobes and co-
metabolic aerobes, complete biodegradation of chlorinated ethenes could be 
obtained. As a result we concluded that complete biodegradation of chloroethenes is 
possible. 
To answer the question whether soil type or organic matter content are limiting 
factors experimental evidence was again lacking. To answer this question we 
performed a series of soil-column experiments and thus a second new option 
interrupt was encountered. On the basis of these experiments we concluded that 
neither soil type nor organic matter content act as a limiting factor and therefore in 
situ biodegradation should be considered as feasible. 
Choosing a remedial action technique 
The contamination is situated in the saturated zone, since chlorinated hydrocarbons 
are heavier than water the question on floating layers is irrelevant and has to be 
denied. Lowering the ground water table from the start is not desirable since the 
remediation should begin with an anaerobic phase. This leads immediately to the 
conclusion that sparging or washing techniques are suitable for our problem. Since 
adding carbon- and electron-donors in the anaerobic phase and a co-substrate in the 
aerobic phase is necessary a washing technique is the most appropriate technique. To 
establish aerobic conditions in the second phase we decided to apply sparging 
techniques, for this is a much more local technique than lowering the goundwater. 
Because the chosen solution is rather unorthodox we decided to discuss the solution 
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with the responsible authorities. Although the authorities had a positive attitude 
towards the experiment, it caused an external interrupt. 
Detailing the chosen solution 
On the basis of the results of the previous steps we have chosen a technological 
concept in which the microbial processes involved are stimulated in spatially 
separated zones. The PCE contamination present in the spot is anaerobically 
degraded to TCE and c-DCE. Downstream from this zone, these biodegradation 
products will be degraded to COz and H 2 0 in an aerobic environment through co-
metabolic processes (Figure 6.6). 
Soil and ground water sampling and consequent analysis proved that the 
contamination has not penetrated the low permeable layer nor did we found any 
DNAPL's and the contamination is situated in a homogeneous soil. In that context 
the design and engineering was relatively straight forward, so we could focus on 
making the biodegradation process work. 
The concept basically consists of three aspects (Figure 6.6): 
- operation of an anaerobic loop, where extracted ground water (± 250 m3.day"1) is 
infiltrated after addition of methanol and nutrient without any further treatment. 
In the loop adding methanol stimulates the autogeneous microorganisms. 
Extended reaction times and intensified contact between bacteria, substrate and 
contaminants are feasible due to geohydrological isolation of a closed anaerobic 
loop; 
- creation of an aerobic zone downstream of the anaerobic loop, in which the 
mobile degradation products (mainly TCE, cDCE) migrating from the anaerobic 
loop are co-metabolically degraded. In this area several infiltration wells are 
situated where phenol, the co-substrate for the chloroethene degrading micro-
organisms, is infiltrated. Four air infiltration filters will create the aerobic 
environment The air injection also facilitates the necessary mixing of the 
substrate and the contamination. 
- prevention of spreading of contaminants, products and substrates in the 
environment To be sure that none of the infiltrated products spread in the 
environment and to create a direct flow from the infiltration wells through the 
system, an extraction well is situated downstream. 150 m3 /d is extracted, one third 
of which is applied for infiltration of the phenol. The residence time in the 
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Figure 6.6. Diagram of the planned pilot plant 
The soil vapour will be extracted with a continuous flow of approx. 250 m 3 /h above 
the anaerobic and the aerobic sector. If necessary both the extracted ground water 
and the soil vapour will be treated biologically using a BIOPUR® treatment system. 
This system was added to the concept in order to obtain the necessary permissions 
from the authorities. After a final external interrupt permission was given to start the 
remedial action. 
6.6 Discussion and conclusions 
In this chapter we addressed improvement of knowledge transfer and appraisal of 
experts to optimise decision making for in situ soil remediation. Ready-made in situ 
solutions are barely exist, and hence selection of an in situ technology to clean up a 
polluted site is not a basic search process. Soil washing, soil venting and air sparging 
are in situ concepts. Therefore, each time a soil pollution problem is addressed, a 
search routine selects a concept and a design routine yields a tailor-made solution. 
Hence, selection of an in situ remedial technology is a modified search process. In 
some cases the knowledge base is too small for quick decisions and complex search 
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and design cycles are necessary, resulting in many interrupts. In such cases a dynamic 
design decision process occurs. 
The explicit knowledge needed to support decisions was collected during SKE's 
knowledge acquisition phase. We encountered some reluctance when trying to 
collect knowledge from the soil remediation experts. This may be caused by our 
educational system, which focuses on individual knowledge accumulation rather then 
on developing interpersonal skills needed to disseminate knowledge. To avoid an 
incomplete knowledge base, the reluctance's were dealt with by making the experts 
part of the developing team for the expert support model. Although we successfully 
collected explicit knowledge, the system does not contain all present expert 
knowledge. Tacit knowledge is not included and therefore the experts and the model 
are complementary. 
The present model is a framework for decision-making processes. It should be noted 
that the outcome of the experiments described in our case study were added to the 
knowledge base immediately and will be used the next time a similar problem is 
encountered. Thus maintenance of the model requires constant attention. 
The model as presented here was applied to a chlorinated hydrocarbon pollution at a 
dry cleaner's. The central question of the second process diagram was modified into 
"Is in situ biodegradation of chloroethenes feasible?". On the basis of existing 
knowledge we concluded that theoretically biodegradation of chloroethenes was 
feasible. A series of experiments showed that the theory was applicable to our 
problem and thus a washing technique was chosen as the remediation concept. In 
the following phase the solution was worked out in detail. The test showed that the 
model forces the user to answer a number of crucial questions necessary for making 
decisions regarding in situ soil remediation. 
Implementation of the model requires continuous cycling through four different 
modes of knowledge conversion (Nonaka and Takeuchi, 1995). First of all it requires 
socialisation, the process of sharing experience and creating tacit knowledge. 
Individuals can acquire tacit knowledge direcdy from others without using language. 
Young fieldworkers learn their skills through observation and hence adapt another's 
individual thinking process. The second mode is externalisation, in which thoughts 
are formalised into explicit knowledge. Writing this article in order to share our 
beliefs with others is an example of externalisation. The third mode, combination, is 
a process of systemising concepts into a knowledge system. It involves combination 
and reconfiguration of different bodies of explicit knowledge through sorting, 
adding, combining, and categorising, such as the combination of chemical reactor 
models with transport models to understand in situ soil remediation. The fourth 
mode, internalisation, embodies explicit knowledge into tacit knowledge. It is closely 
related to learning by doing'. Once experiences are internalised into individuals' tacit 
knowledge bases, they become valuable assets (Nonaka and Takeuchi, 1995) and the 
implementation process can be considered as successful. 
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Chapter 7 
MULTIOBJECTIVE DECISION MAKING 
FOR SOIL REMEDIATION PROBLEMS 
After deciding whether or not a soil cleanup operation is necessary, the question 
remains which remedial strategy and technique should be applied. Traditionally, 
remediation techniques aim at reaching environmental threshold values within the 
shortest possible time. There is, however, a growing awareness that other aspects 
should be included when assessing remedial actions. Striving for optimal soil quality 
at a polluted site may result in the transfer of contamination to other compartments 
and a considerable use of economic and natural resources. The triple-perspective 
REC framework simultaneously takes into account risk reduction, environmental 
performance and costs, and aims at increasing the effectiveness and efficiency of 
cleanup operations. Within the REC framework, the risk reduction perspective aims 
at minimising the effects of contamination and remediation on objects at the site. 
The environmental merit perspective, which stems from an LCI approach, aims at 
minimising the use of scarce commodities and the contamination of other 
compartments due to remedial activities. Finally, the cost perspective aims at 
minimising the total costs in terms of net present value. This chapter shows the 
method and illustrates an application 
This chapter is submitted to: 
Int. J. LCA: J.P. Okx, E. Beinat and L. Hordijk 
Voorde Gouden Muuris het een geimproviseerdejanboel, daarkrioelt het volk in de luidruchtige 
chaos van het dagelijks /even, en dat daar niet alles in het honderd loopt is te danken aan de 
wereld achter de Gouden Muur. Als het oog van de cycloon ligt daar de wereld van de macht, in 
mysterieu^e stilte, beheerst, betrouwbaar, ovengchtelijk als een schaakbord: een soort gelouterde 
wereld van platoonse Ideeen. Dat althans is het beeld dat de machtelo^en voor de Gouden Muur 
er van hebben. Met wordt bevestigd door de donkere pakken, de geruislo^e limousines, de 
bewaking, het protocol, de perfecte organisatie, de fluwelen rust in de palei^en en ministeries. 
Maar me werkelijk achter de Gouden Muur is geweest, %oals u en ik, die weet dat dat alleen 
schijn is en dat het daar in de besluitvorming net %o 'n geimproviseerdejanboel is als er voor, bij de 
mensen thuis, op de universiteit, in %iekenhuis of bij bedrijven. 8 
7.1 Introduction 
Soil remediation is traditionally concerned with the restoration of soil quality. In the 
Netherlands, for instance, an almost traditional approach to the remediation of 
contaminated land is that in which remedial actions aim at multifunctionality, i.e. at 
reducing concentrations to levels below specific standards (Robberse and 
Denneman, 1993). The multifunctional framework is based on a single perspective; 
that is, achieving environmental threshold values within the shortest possible time. 
There is, however, a growing awareness that other criteria should be included when 
assessing remediation concepts. One of the reasons for this is that the costs 
involved in multifunctional operations are no longer politically acceptable. There is 
also growing recognition that cleanup operations do not necessarily lead to a 
positive environmental balance. Soil remediation requires the use of resources (such 
as energy and clean water) and may lead to a net transfer of contamination to other 
compartments (due to, for instance, air emissions). Therefore, the single 
perspective implied by the multifunctionality may result in an approach that 
disregards many relevant concerns for soil remediation. 
Decision-making concerning the most suitable remedial action follows a process 
similar to the mineral exploration and mine valuation process as described in Rendu 
(1976). This process can be divided into several successive investigation phases. At 
the beginning of each phase, a decision must be made whether or not to continue 
the investigation, and if so, which investigation strategy to apply. During each 
investigation phase, information is obtained on the presence and extent of 
contamination. As soon as possible a decision has to be made whether or not a 
remedial action is necessary. If remediation is not necessary, then the investigations 
8
 Taken from Harry Mulisch, "De ontdekking van de hemel" (1996), Uitgeverij De Bezige Bij, 
Amsterdam 
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can be stopped. If it is necessary, however, the investigations should be focused on 
the screening of the suitable remedial strategies. The criteria that will influence this 
last decision are: 
• the total impact of remediation strategy on the total risk for humans, ecosystem 
and infrastructures; 
• the total impact of the remediation strategy on scarce commodities, such as soil, 
groundwater, drinking water, space and energy, and on the quality of the 
environment as a whole; 
• the total impact of the remediation strategy and method on the financial assets 
of the problem owner (Beinat et al., 1998). 
These days, remedial actions are more and more risk driven (ASTM, 1995; 
CONCAWE, 1997). Risk modelling aims at assessing the risks for humans, 
ecosystems and physical objects due to exposure to soil contamination. The use of 
such physico-chemical models as CSOIL (van den Berg, 1991 and 1993; van den 
Berg and Denneman, 1993), HESP (ECETOC, 1990) and CLEA (Ferguson and 
Denner, 1993) for human exposure assessment is widespread. Models for 
ecosystem exposure assessment are available (Van Straalen and Denneman, 1989; 
Denneman and Van Gestel, 1991), but their use is limited. 
The impact of remedial actions on such scarce commodities as soil, groundwater, 
drinking water, space and energy has not been a real issue and is thus seldom 
addressed. Although it is generally assumed that a cleanup operation must have an 
overall positive impact on the environment, some authors (Van der Laar et al., 
1997; Volkwein et al., 1997) found evidence to the contrary. In their studies they 
have used Life Cycle Analysis (Heijungs et al., 1992) to assess all positive and 
negative effects to the above-mentioned scarce commodities caused by remedial 
actions. 
The impact of remedial actions on the financial assets of the problem owner is 
generally addressed with detail and precision. Cost estimates are based on robust 
methodologies and reflect a primary concern of the problem owner: minimising the 
remediation costs. 
The REC framework (Okx et al., 1998; Beinat et al., 1998) takes risks, environmental 
merits and costs into account simultaneously, and hence aims at optimising a 
threefold criterion. This article describes the foundations of the approach, shows 
the main R, E and C components, and illustrates how the framework acts as a 
decision support tool by means of a case study. 
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7.2 Decision support 
General 
In order to develop a decision support tool we need to have a closer look at 
decision processes. A general model for decision processes by Mintzberg et al. 
(1976) consists of three main phases of decision making: problem identification, 
development of problem solving alternatives, and selection of the best alternative. 
These phases can easily be identified in most guidelines for contaminated soil. 
Although usually these phases are dynamically linked and do not follow a strict 
one-way sequence, the process can be conveniently described as a sequential 
multiphase process. During the first phase, the necessity for further investigation 
and the urgency for remediation are determined. During the second phase, a 
number of remedial alternatives are developed. During the third phase (the reme-
diation investigation), various remedial options are compared. Finally, one option is 
selected and worked out in detail in a remediation plan. This chapter deals with the 
selection of the best remedial alternative. 
Structuring decisions 
Creating a decision model requires identification and structuring of the decision 
objectives within a logical framework and the precise definition of all the objectives 
considered. The identification and structuring of objectives is the first step in the 
decision support process. Objectives refer to those issues that matter to the decisi-
on maker(s). Simply listing the objectives, however, is not enough: they should be 
separated into fundamental objectives (the reason why decision makers are 
interested in the decision situation, such as the minimisation of health effects) and 
means objectives (the measures to achieve the objectives, such as minimising 
emissions.) (Clemen, 1996). Fundamental objectives can be organised into 
hierarchies, with the upper level representing a general objective and objectives at 
lower levels referring to more specific ones (Keeney, 1992). 
A further step is to identify a set of attributes in order to measure the success of a 
decision in terms of matching the objectives (Beinat, 1997). If a decision involves a 
single objective (such as reaching threshold values within the shortest possible 
time), the degree to which the objective is met is often easily identified. With many 
other decisions (such as those addressed within the REC framework), the choice is 
made by balancing out multiple conflicting objectives. 
The choice of attributes is the result of an interactive refinement process. During 
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the initial stages, attributes are loosely defined. For example, when the REC 
methodology considers the improvement of soil quality, soil quality plays the role 
of a decision attribute as it provides a measurement scale on which to express and 
order decision alternatives. However, how is soil quality measured? In 
concentrations? In relation to soil quality standards? Such questions have to be 
answered before the model can be used in practice. 
Multiobjective decisions 
The majority of decision situations in soil remediation share important similarities. 
First, decision-makers evaluate a set of remedial alternatives, which represent the 
possible choices. The objectives to be achieved drive the design (or screening) of 
alternatives and determine their overall evaluation. Attributes are the measurement 
rods for the objectives and specify the degree to which each remedial alternative 
matches the objectives. Finally, factual information and value judgements jointly 
establish the overall merits of each option and highlight the best compromise 
solution (Beinat, 1997). Figure 7.1 summarises the information that plays a role in a 
multiattribute model. The information items are the multiattribute profiles 
(Ap-.yA^) allowing measurement of the achievements of the (remedial) alternatives, 
the value functions (*>,-, ;— /,..,«) representing human judgements, the weights (»>,., 
/=/,..,«), and the multiattribute value function that associates an overall value with 
each alternative (v(Aj),J—1,..,n). 








v(Aj)=w1v1(xlj)+..+ wnvn(xnj),j=l ..m 
Figure 7.1. Information items in a multiattribute model (Beinat, 1997) 
In this example, the overall merit of a decision alternative is computed as a 
weighted sum of single-attribute performances regarding all attributes. Although 
this evaluation scheme is very common and widely used, it is important to stress 
that it can be applied only under very precise conditions. Without going into this 
topic (see Beinat 1997 for an overview), it is sufficient to say that the additive rule 
can be applied only if independence conditions across attributes are met. This, in 
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turn, calls for a careful structuring of the decision problems and a careful choice of 
the attributes. 
7.3 The REC framework 
General 
Decision support systems aim at 0anssen, 1992): 
• assisting individuals or groups of individuals in their decision processes; 
• supporting rather than replacing the judgements of these individuals; and, 
• improving the effectiveness rather than the efficiency of a decision process. 
REC is a decision support system using information related to risk reduction, 
environmental merits, and costs and results (indices R, E and Q for every remedial 
alternative. Figure 7.2 shows the three perspectives within the framework. 
Environmental merit concerns quality and scarcity, rather than the actual 
environmental effects. The following sections describe in some detail procedures to 















for people and 
ecosystems 
reduce exposure 
for people and 
ecosystems 
depletion of scarce 
resources 
costs 
minimise risk for 
people and 
ecosystems 







g > I s I \ 
\ 8. 
S t 
Figure 7.2. The R, E and C perspectives within the framework 
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Risk reduction 
Within the risk reduction perspective, we aim at minimising the negative effects of 
contamination and remedial action on objects at a specific site. In other words: we 
aim at maximising risk reduction. This is reflected in the definition of risk as used 
within the REC framework: Risk: the nature and probability of occurrence of an 
unwanted, adverse effect on individuals using the contaminated area, local 
ecosystems and other relevant objects caused by exposure to soil contamination, 
either directly by the contamination itself or indirectly by the remedial action 
(CONCAWE, 1997). Risk reduction addresses both the effects of the 
contamination itself and the effects caused by handling the contaminated material 
during remedial actions related to objects at a specific site. Both human and 
ecotoxicity are aspects included in LCA assessment schemes. However, risk 
assessment tools as CSOIL, HESP and CLEA, are much more dedicated and 
widely accepted tools for performing this task for soil remediation. The main 
advantage is that they address risks at a local scale. Although site-oriented 
approaches within the LCA framework are promoted by some authors 
(Grieshammer et al., 1991; Fava et al., 1991), there is a lively debate on the actual 
suitability of LCA for this type of evaluation, and some authors maintain that LCA 
is not suitable for such an approach (Heijungs et al., 1992). Risk assessment in 
present soil remediation practices addresses human risks, and thus is predominantly 
anthropocentric. Within the REC framework, besides human risks, all relevant 
individuals, species and ecosystems are included in risk assessment, thus giving the 
process a more biocentric nature (Beltrani, 1997). Once the objects and targets are 
identified, the effects of contamination exposure x{ should be quantified. In 
principle there are two strategies which can be followed: direct measurement (e.g. 
bioassays) or indirect estimates (e.g. samples of contact media) or physico-chemical 
modelling. Direct measurements provide the most reliable information, but they are 
expensive and can only be applied to past exposures. Therefore, modelling is the 
only practical alternative. In the Netherlands, CSOIL and HESP are widely 
accepted models, and are used within the REC framework. However, the 
framework is suitable for and can accommodate other risk assessment models. 
From the assessment models we obtain the calculated exposure (xj) for each of the 
possible remedial actions i=0,1,..,n where 0 signifies a maintaining of the status quo 
and 1,..,n the remedial alternatives under evaluation. If d signifies a toxicological 
threshold and m the number of exposed objects, then 
Ji -mxjd 
signifies the normalised exposure for remedial alternative i. For the calculation of 
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the normalised exposure for humans, the Total Daily Intake (TDI) is used as the 
toxicological threshold value, whereas for ecosystems the concentration where 50% 
of the species are at risk (HC50) is the adequate threshold. When the risk index for 
humans is 1, then the level equals the Maximum Tolerable Risk (MTR). When the 
risk index for the ecosystem is 1, then 50% of the species is expected to be 
affected. Once the normalised exposure is determined for all relevant objects, the 
total normalised exposure can be calculated by simply adding the different 
normalised exposures. If the time is represented by t, then the total risk R for 
remedial alternative / can be calculated by 
After that the risk reduction can be calculated. It is defined as: 
In cases where exposure also takes place during remedial action, time is being 
subdivided in time before the remedial action tg, time during remedial action tj, and 
time after remedial action tt The reason why the time before the remediation is 
considered is that some techniques have an immediate impact, while others show a 
delayed effect. Thus, risk reduction in that case can be defined as 
R _R = Jo(h +h+ti)- (Joh + J A + Mi ) 
This formula can be applied to each remedial alternative /. From a risk reduction 
perspective, the higher the score, the better the performance of the alternative. 
Environmental merit 
Risk reduction only addresses the adverse effects on individuals, local ecosystems 
and other relevant objects. Therefore we turn to the concept of environmental 
merit (EM) through which we can include environmental costs and benefits beyond 
those encompassed by the risk assessment. A cleanup operation may result in the 
use of scarce resources (e.g. energy), transfer the pollution to other compartments 
(e.g. emissions to surface water during operations), and to secondary effects (e.g. 
the emission of greenhouse gasses due to combustion of fossil fuels). 
The evaluation of cleanup operations in terms of environmental merit is based on 
an Environmental Merit Index (EMI). This index is constructed by rating the 
performances of cleanup options against a list of measurable aspects and by 
aggregating these performances with a weighting scheme. The main steps for 
122 
constructing an EMI are based on a traditional multicriteria analysis (cf. Beinat, 
1997) and can be described as follows: 
1. Select a list of measurable variables that determine the environmental quality of a 
remedial option. 
2. Quantify the performances of each remedial alternative for each of these aspects. 
The results are organised in a Performance Table. 
3. Establish a normalisation function for each aspect. This serves to transform 
performance scores into a comparable scale. The results are organised into a 
Normalised Performance Table. 
4. Establish the weights for each aspect. Weights represent the relative contribution 
of each aspect to the EMI. Intuitively, a weight indicates how important an 
aspect is compared to another. 
5. Calculate the weighted sum of the normalised scores resulting in the EMI index 
for an alternative. 
The aspects which are considered in environmental merit are a cross section of the 
typical Life-Cycle Inventory aspects (ISO, 1996) and of the specific aspects relevant 
to soil remediation. The reasons for going beyond the usual LCI indications can be 
summarised in two points: 
1. LCI applied to soil remediation does not cover all aspects considered relevant by 
soil remediation practitioners. The amount of space taken up by the remedial 
actions, for instance, is considered a relevant decision factor in soil management, 
especially where space is a scarce resource. 
2. The LCI provides a list of impacts with a strong emphasis on global effects 
(such as acidification, eutrophication, global warming, etc.). In soil remediation, 
not only global effects but also regional and local considerations are important. 
This calls for a more balanced selection of evaluation criteria. 
An analysis of the practice of LCI and soil remediation and interviews with expert 
panels led to the selection of the aspects listed in Table 7.1. After quantification of 
the performances of the alternatives as regards the evaluation aspects, we obtain a 
performance table (see Table 7.5). Improvement of soil and groundwater quality, 
prevention of groundwater pollution and emission to surface water are expressed in 




where, X(eq) — improvement of soil or groundwater quality, prevention 
of groundwater pollution or emission to surface water 
j — contaminant j 
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V — volume of soil, groundwater or surface water with 
concentration c, in m3 
Cj — concentration of contaminanty in mg/m3 
Sj — target value of contaminant/ in mg/m3 
e = end concentration 
b — begin concentration 
max = maximum concentration 
Nj = normalisation value for contaminant/ 
In this equation the removed freight of a contaminant^' above a fixed target value Sj 
is calculated. The target value refers to a good soil, groundwater or surface water 
quality. After that the difference between begin and end situation is divided by the 
normalisation value Nj to obtain soil, groundwater or surface water equivalents in 
m3. The normalisation value is some value above which the quality is expected to 
be problematic. Finally the contributions of the different contaminants j are 
summed. 
Table 7.1. The evaluation aspects for environmental merit 
Aspects 
Positive outcomes 
Improvement soil quality 
Improvement groundwater quality 



















[m2 x year| 
Usually it is impossible to identify the best option on the basis of the performance 
table. Normalisation and weighting are the steps necessary to reach such a 
conclusion. Normalisation serves to transform each score into a normalised, 
dimensionless score. To perform normalisation it is necessary to select 
normalisation curves and the normalisation range. The range, for each aspect, 
serves to specify two anchor points to which we attach the reference points of the 
normalised scale, usually the 0 and 1 values. In REC, these scores are linked to the 
zero alternative (i.e. the status quo) and to a reference case representing an average 
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cleanup operation. Replacing the reference case by the maximum cleanup operation 
yielded resolution problems in cases where the maximum case differed too much 
from the rest of the alternatives. However, it is important to note that the choice of 
these anchor points is arbitrary and that other anchor points could be equally 
suitable. 
The normalisation rules in REC are linear functions. Examples of normalisation 
curves are given in Figure 7.3. As an example, the energy curve attributes to each 
energy consumption a value score between 0 and a negative value. The value of -1 
is attached to the reference score selected. If a remedial alternative does not 
consume fossil fuels, its normalised score will be 0. The higher the consumption, 
the more negative the normalised score. Normalised scores are usually organised 
into a table similar to the performance table. The difference is that the normalised 
scores now represent the degree to which each aspect contributes to the 
environmental merit of each alternative. The higher the normalised score on a 










Figure 7.3. Example of value functions 
The overall quality of a remedial option is a weighted combination of the 
normalised scores. Intuitively, weights represent the relative importance of one 
attribute compared to another. The higher the weight attached to an aspect, the 
more the results of this aspect are driving the evaluation. Weights are assessed 
through interviews. Precise 'question and answer' protocols are used to ensure that 
the respondent provides weights that are a true representation of his/her decision 
strategy. It is very important to note that weights give an indication to the following 
question: "How much would you give up in a variable to achieve a given 
improvement on another?". Therefore, weights can be considered as exchange rates 
between aspects. The interpretation of weight as a concept of importance or 
priority is not sufficient in this context. We do not ask people simply 'Which 
criteria is more important?" but "How much do you want to trade-off between 
criteria?". This distinction is something far beyond a purely academic consideration. 
It actually distinguishes between an intuitive estimate of importance (linked to 
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general perceptions, feelings and attitudes of a person) and a precise statement of 
the decision strategy to be applied in practice. 
Weights should be assessed by those who have the power to evaluate the 
alternatives and to fix priorities for evaluation, and whose job is to do so. 
Environmental merit deals with non-local and public aspects. Thus, this power 
resides in some supra-local authority, for instance the provinces. Weights can be 
different for different situations. Within a certain area, for instance, high weights 
can be given to groundwater consumption. This may reflect a policy for that area, 
which aims at minimising groundwater use. Consequently, it is necessary to test the 
variability of weights for different conditions. In REC, a panel of experts, who 
have been individually interviewed, assesses the weights. The panel includes experts 
working for the provinces, city councils and the Ministry of Environment, and also 
those at the level of large companies. Table 7.2 shows the average weights obtained 
during nine interviews with Dutch experts. Note that the sum of the weights 
should always be 1. 
Table 7.2. Average weights 
Aspects 
Positive outcomes 
Improvement soil quality 
Improvement groundwater quality 




















The weighted sum of the normalised scores provides the EMI results, which can be 
used to rank the remedial options from the best to the worst in terms of the 
environmental merit perspective. 
Costs 
An important issue when evaluating remedial alternatives is the total expected costs. 
However, there is more than one reason to promote the joint presentation of risk 
reduction, environmental merit and costs. The first reason is that decision making 
without cost indication is not very likely. The second is that the relation between 
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the three perspectives may contain important information for policy makers. If, for 
instance, the correlation between cost and environmental merit is positive (low 
cost/low environmental merit and high cost/high environmental merit) then the 
problem owners will not automatically choose for the most sustainable remedial 
alternative. In this case, regulations would be useful. On the other hand, if the 
correlation is negative (low cost/high environmental merit and high cost/low 
environmental merit), then problem owners will be most happy to choose 
sustainable alternatives, and regulations become unnecessary. Within the REC 
framework costs are defined as "Cost: the amount of financial sacrifices made to enable 
remedial action." Cost estimates in the Netherlands are performed using the cost 
categories as defined in the Soil Protection Guidelines (VROM, 1997). However, 
other guidelines could also be used within the framework. The Soil Protection 
Guidelines use the following categories: 
• basic costs, e.g. preparatory work, demolition work, control system(s), 
supervision; 
• continuous costs, e.g. maintenance, post-closure measures 
• replacement costs; 
• overheads; 
• other costs, e.g. damage compensation paid to third parties. 
Cost calculations have to be made for each of the remedial alternatives. The basic 
cost figures are produced using design and engineering tools, such as the 
knowledge-based decision model for ex situ soil remediation (Okx et al., 1995) or 
the biosparging and bioventing expert support system (Okx et al., 1996). Since non-
exhaustive data sets are used to estimate cost-determining factors (such as the 
volume of polluted soil, the level of contamination, and the duration of the 
remediation), the results of these calculations are of an uncertain nature (Okx et al., 
1993a and 1993b; de Wit et al., 1995). Thus, the costs are best represented by an 
expected value (E), a standard deviation (s) and a risk avoidance factor (M). If we 
consider the expected value normally distributed with mean E and standard 
deviation s, then there will be a constant area between the mean and an ordinate k 
that signifies a given distance from the mean in terms of standard deviation units. 
In other words the larger the risk avoidance factor k, the smaller the risk that the 
costs will be higher than the given value of a remedial alternative: 
Vi; ~ Ej + k . st 
where, vt — value of remedial alternative i 
Ej = expected cost of remedial alternative i 
k = risk avoidance factor 
Sj — standard deviation of the expected cost of alternative i 
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Some alternatives involve actions in which money has to be spent within a 
relatively short period of time, while others involve actions in which the spending 
of money is distributed over a long period. 
In order to compare these alternatives, the costs should be expressed as net present 
value (NPV): 
where, NPV — net present value 
CF(t) — cash flow in year t 
i = interest rate 
Thus the framework yields net present values for all alternatives. From a cost 
perspective, the lowest value signifies the best alternative. 
Integration 
The choice between cleanup options is a multiobjective problem. Ideally, the 
alternative that maximises the risk reduction, maximises the environmental merit 
and minimises the costs would be chosen. In practice, there is no single alternative 
that is better than the others in all respects are. Therefore, the decision has to be 
made by weighing the pros and cons of each alternative. It is important to realise 
that REC provides the main information support for this purpose. The REC 
indices: 
• describe the main consequences of the cleanup process in a simple and direct 
way; 
• introduce structure to a complex decision problem; 
• provide decision-makers with a picture of the situation that brings the 
complexity of the decision within manageable proportions. 
REC provides this support in the form of three indices: risk reduction, 
environmental merit and costs. Nevertheless, selecting the best alternative depends 
on many issues. However, three particular items are relevant for understanding the 
role of REC in the decision process: 
• The degree to which REC covers all relevant concerns in the decision process. 
For instance, in a specific decision context it may be necessary to include the 
reactions of local inhabitants to noise or disturbance in addition to the REC 
indications. This may highlight some alternatives and disfavour others beyond 
the indications of REC. 
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• The decision rule or, in other words, the relative importance of R, E and C 
expressed in weighting factors. Note that these weighting factors refer to 
weighting between R, E and C, whereas those mentioned in the environmental 
merit section refer to weighting within E. Examples of decision rules are: 
select the project with the highest risk reduction and the highest 
environmental merit score within the available budget of 10 million guilders; 
select the most risk-efficient project (the one with the highest ratio between 
risk reduction and cost), provided it has a positive merit score; 
select the cheapest project, provided it has a significant risk reduction; 
select the project with the highest weighted sum of the three REC indices; 
• The degree to which the evaluation is the result of a formal analysis (such as the 
application of the decision rules mentioned above) or of negotiation and 
compromise between the actors in the decision process (such as the owners of 
the site, the authorities involved, etc.). 
7.4 Case study 
Site description and remedial alternatives 
The case study concerns a former dry-cleaner in the city of Almelo, the 
Netherlands. The contamination of soil and groundwater with chlorinated 
hydrocarbons (predominantly cis-l,2-dichloroethene (c-DCE)) is a result of the 
chemicals used in the dry-cleaning process. Besides the chlorinated hydrocarbon 
contamination, two hot spots contaminated with mineral oil resulting from an 
unknown process were found. The maximum concentration of c-DCE in the 
ground is 120 mg.kg1, whereas its maximum concentration in the groundwater is 
30000 M-g-1"1. The maximum concentration of mineral oil in the ground is 40000 
mg.kg"1, whereas its maximum concentration in the groundwater is 950 u.g-1"1. 
Three remedial alternatives are suitable for the clean-up the site: 
1. Alternative I: a multifunctional alternative with excavation of the contaminated 
ground and groundwater treatment; 
2. Alternative II: an isolation (IBC) alternative in which further spreading of the 
contamination is prevented; 
3. Alternative III: an in situ alternative combined with a complete groundwater 
remediation. 
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Application of the RECframework 
For the calculation of the normalised exposure for humans and ecosystems, the 
Total Daily Intake (TDI) and the concentration where 50% of the species are at 
risk (HC50) were used. The results of these calculations are given in Table7.3. The 
risk reduction scores of the multifunctional and the in situ alternative are almost 
identical. The slightly lower score of the in situ alternative is due to the longer 
duration of the remediation and the somewhat higher end concentrations. The risk 
reduction of the isolation (IBC) alternative is significantly lower. 
Table 7.3. Risk reduction (R), environmental merit (E) and costs (Q in million 
ECU of three different remedial alternatives 
Alternative R E C 
I Multifunctional alternative 
II IBC (isolation) alternative 










The results of the environmental merit calculations are given in Table 7.4. Although 
improvement of soil quality, energy use and occupied space are the highest 
discriminating criteria, all aspects (except prevention of groundwater pollution and 
of emissions to surface water) have some discriminating power between 
alternatives. After normalisation and applying the weights from Table 7.2, we 
obtain the overall environmental merit score (Table 7.3). 
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The cost of the alternatives given in Table 7.3 is net present values for a period of 
30 years and is expressed in ECU. 
7.5 Discussing the decision 
General 
The REC framework provides three indices: risk reduction, environmental merit, 
and costs, as shown in Table 7.3. The risk index indicates that the MF alternative 
has the best score in terms of risk reduction, and is followed closely by the in situ 
alternative; the isolation (IBC) alternative performs considerably worse. The 
environmental merit index confirms the best score for MF. However, the in situ 
alternative performs substantially worse on the M index. The isolation (IBC) 
alternative acquires a negative score, which in environmental merit terms means 
that IBC is worse than the status quo. Thus, MF is best for both risk reduction and 
environmental merit. The cost of this alternative, however, is by far the highest. 
The in situ alternative is less expensive, but the least expensive is the IBC option. 
The overall situation can thus be described by means of a ranking table as 
presented in Table 7.5. 
















Since there is no overall best option, we cannot make a straightforward decision. 
The decision depends on the weights the decision-maker attaches to the three 
perspectives. 
In other words, the overall quality of an alternative within a specific decision 
context is a function of the REC indices and of other factors besides REC. This 
function can in turn be explicitly or implicitly used for negotiations between actors. 
In formulas: 
Q(A) =f(RA, EA, C4, Other factors) 
where Q(A) is the quality of alternative A; R4, EA, CA are the REC indices for that 
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alternative; a n d / i s the decision rule, explicitly or implicitly used. O n this basis, 
there are several possible approaches to the decision o n the basis of R E C 
outcomes. They can be broadly classified as shown in Table 7.6. 
Table 7.6. Possible uses of the R E C indices 
REC outcomes are sufficient 
to make a decision 
Other factors contribute to the 
decision 
The decision rule is 
explicitly known as 
a function of R, E 
and C. 
The decision rule is 
not made explicit. 
(1) The alternatives are 
evaluated by applying the 
decision rule and are ranked 
from best to worst. 
(3) The evaluation of 
alternatives is based on REC 
outputs, but the pros and cons 
are discussed between 
decision-makers and the 
decision is reached through 
bargaining and negotiation. 
(2) The alternatives are evaluated 
by applying the decision rule and 
are ranked from best to worst. The 
decision rule can be extended to 
include other aspects (e.g. noise 
nuisance to the surroundings) or 
these aspects can be added to the 
REC results as additional 
information. 
(4) The evaluation of alternatives is 
based on REC outputs and on 
additional factors, but the pros and 
cons are discussed between 
decision-makers and the decision is 
reached through bargaining and 
negotiation. 
T h e distinction between these four cases is in practice less sharp than depicted in 
Table 7.6. For instance, part of the decision rule is explicit (e.g. maximise the risk 
reduc t ion /cos t efficiency) while leaving other factors to the negotiation (e.g. the 
role of environmental merit). The following considerations can suppor t the 
decision making process when deciding on which approach to apply in a given 
case: 
Situation 1 
This is the case w h e n the R E C results are sufficient to cover the consequences of 
cleanup and there is a clear necessity to make the decision as explicit and 
transparent as possible. By making the decision rule explicit it is also possible to 
implement a precise decision policy, for instance, by stating the weights of the R, E 
and C results. It also allows for the comparison of decisions made in different 
cases. 
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As shown above, there are several decision rules that can be applied. The choice 
depends to a large extent on the specific decision context. As an example, if the R, 
E and C indices are considered to provide independent indications of the quality of 
the alternatives, then a weighted sum of R, E and C could be appropriate. This 
would mean, first, the normalisation of R, E and C indices into a comparable scale, 
and then the assessment of their relative weights. The decision rule will look like: 
RECA= rRA + eEA - cCA 
where r, e and c are the weights attached to the R, E and C indices. 
Situation 2 
In this case, the situation is similar to that in situation 1. Again, the main reason for 
this will be the necessity of making the decision as explicit and transparent as 
possible. The additional aspects to be included can be treated in the same way as 
the REC indices, and thus be explicitly included in the decision rule. However, they 
can also be taken into account without explicit inclusion in the decision rule. 
Situation 3 
There may be good reasons to avoid selecting an explicit decision rule and to leave 
the decision to the negotiation between the actors. R, E and C provide the main 
source of information, leaving it up to the actors to make an analysis and thus the 
final choice. Typical situations where this can happen are when: 
• alternatives are very different and one or few distinctly emerge. In this case, it 
may be unnecessary to proceed to a formal evaluation; 
• several actors are involved, and they have different perspectives on the decision 
rule to be applied. In this case it may be difficult to agree on a single decision 
rule, and it may instead be convenient to negotiate direcdy on the choice to be 
made; 
• viewpoints of the actors are very different and the search for an explicit decision 
rule may enlarge these differences. Skipping the search for explicit decision rules 
may make room for negotiations and conflict resolution. 
Situation 4 
This case is similar to situation 3 above, the only difference being that here 
additional aspects play a role. The same comments can be made also in this case. 
The negotiation process, because there are more issues to argue, will necessarily be 
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more complex. However, this also leaves scope for more options to be included in 
the negotiation, for instance by including compensation measures. 
If it is considered that the REC results are sufficient to cover the consequences of 
the cleanup and the parties involved agree on explicit and transparent decision 
making (which corresponds to situation 1 in Table 7.6), then the overall quality of 
the decision alternatives can be computed on the basis of an explicit combination 
of the REC indices. 
Table 7.7. Example of three sets of weights for R, E and C and the 





















As an example, the application of the additive combination leads to the results 
shown in Figure 7.4 for the different sets of weights given in Table 7.7. 


















MF IBC In situ MF IBC In situ MF IBC In situ 
Figure 7.4. Illustration of the formal integration of R, E and C 
7.6 Conclusions 
Decision-makers in the field of soil remediation are normally confronted with a 
number of remedial alternatives representing the possible choices. The REC 
framework shows that the theory of decision analysis can be put into practice and 
help support the selection of the best cleanup option for a remedial site. The REC 
framework provides evidence concerning the risk reduction, environmental merit 
and costs of each alternative through three indices: the R, E and C indices. Ideally, 
the alternative that maximises the risk reduction, maximises the environmental 
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merit and minimises the costs would be chosen. In practice, however, there is no 
single alternative that is better than the others in all respects are. The decision on 
which option to select, therefore, has to weigh the pros and cons of each 
alternative. 
Selecting the best alternative depends on many things, but three items in particular 
are relevant to the understanding of the role of REC in the decision process: 
• the degree to which REC covers all relevant concerns in the decision process; 
• the decision rule: the relative importance of R, E and C expressed in weighting 
factors ; 
• the degree to which the evaluation is the result of a formal analysis - such as the 
application of the decision rules above - or of negotiation and compromise 
between the actors in the decision process. 
Current tests being run by soil consultants in real application settings show that the 
REC framework is relatively easy to apply and that it substantially improves the 
transparency of decision-making processes. 
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Eris een traditie dat Zenkloosters alleen onderdak verschaffen aan ywervende Zenmonniken als %ij 
een koan hebben opgelost. Zo %ou eens een monnik aan een kloosterpoort geklopt hebben. De 
monnik die open deedgroette niet maar %ei 'Toon me het ge^cht datje had voorje ouders geboren 
waren." De monnik die onderdak wilde, glimlachte, trok de sandaal van %ijn rechtervoet en sloeg 
%ijn ondervrager er mee in het ge^icht. Daarop rverd de poort geopend en hij werd vriendeBjk 
ontvangen. Na het eten ruakten gastheer en gast in gesprek en de gastheer complimenteerde %ijn gast 
met hetprachtige antwoord. 
"Weetje %etfhet antwoord op de koan dieje megaf?" vroeg degast. 
"Nee" %ei de gastheer "maar ik wist dat het antwoord dat jijgaf goed was. Het was spontaan. Je 
aar^elde geen moment. Het klopte precies met alles dat ik over Zengehoord enge/e^en heb." 
Degast %weeg en dronk thee. 
Plotseling kreeg de gastheer argwaan. Er was iets in hetge^cht van degast dat hem niet bevieL 
"Jij kent het antwoord toch we/ he?" vroeg hij. 
Degast begon te lachen en liet ^ich achterover vallen vanple^er. "Welnee" %ei hij, "maar ik heb 
ook veel over Zengehoord engele^en". 10 
8.1 Objectives revisited 
Before the final conclusions are presented, I would like to revisit the objectives of 
this thesis as presented in Chapter 1. In summary, the aim of this thesis was to foster 
soil remediation research towards a fully-fledged problem-oriented discipline in 
order to yield efficient and effective solutions for soil pollution problems. Two 
core objectives were derived from this aim. The first objective was to supply soil 
remediation research with a paradigmatic framework. The second was to facilitate 
consistent problem analysis and decision-making. 
Soil pollution problems are often investigated from different disciplinary or 
analytical perspectives (see Chapter 2). Thus, we have to deal with a myriad of 
paradigms and difficulties in achieving progress in soil remediation research are 
believed to stem from the lack of a single paradigm. System science is said to 
provide such a paradigm. The question, however, is whether this 'new paradigm' is 
replacing the paradigms of the contributing disciplines or not. In my opinion it 
does not and it should not. Instead the 'new paradigm' offers a unifying principle 
9
 Ko-an (Jap.; Chin.: Kung-an), anekdote, verhaal, dialoog, in het zenboeddhisme ontwikkeld als methode om langs 
directe, intui'tieve weg inzicht op te wekken. 
10
 Taken from Janwillem van de Wetering, "De lege spiegel" (1971), De Driehoek, Amsterdam 
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that refines the paradigms of the contributing disciplines rather then replacing them 
and as such the term 'paradigmatic framework' should be preferred to 'paradigm'. 
The benefits of a systems approach in terms of facilitation of consistent problem 
analysis and decision-making are demonstrated in three critical phases in the soil 
remediation process: 
1. Decisions regarding the identification or characterisation of the soil pollution 
problem in Chapters 3 and 4; 
2. Decisions regarding the development of ex and in situ soil remediation concepts 
in Chapters 5 and 6; 
3. Decisions regarding the selection of a remediation alternative in Chapter 7. 
Although I have chosen for a systems approach, it should be noted that some 
disciplines are more supportive than others are in a particular phase. Statistics 
(Chapter 3) and spatial statistics (Chapter 4) do play an important role in the 
identification phase of the soil remediation process, whereas soil science plays a 
dominant role in the development phase (Chapters 5 and 6). Finally, decision-making 
is the issue in the selection phase (Chapter 7). 
8.2 Decisions on characterisation 
Statistical decision theory 
Statistical decision theory, rather than (spatial) probability theory, provides the 
answer when trying to evaluate investigation strategies for soil remediation 
problems. The following steps are to be taken into account: 
• Definition of the problem. Without identification and definition of the 
problem(s), no valuing is possible; 
• Listing of options. At least two courses of actions must be available, and they 
must be unequal in ability to achieve the goal; 
• Definition of criteria. Some measure of expected value must be specified; 
• Analysis of the options. Each possible course of action must now be carefully 
studied in terms of desired outcomes; 
• Choice of a course of action. A decision is made when a particular course of 
action is chosen from among those available. 
Working with decision trees is rather straightforward and gives insight in the 
possible courses of action or decision strategies. Decision trees allow careful 
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reflection on specific probability and value inputs. To evaluate conditional 
decisions one can make use of Bayesian reasoning. 
In a number of examples I have shown that (cheap) minimal sampling does not 
always lead to the lowest costs or highest payoff. Valuing sampling schemes or 
experimental set-ups proves to be useful. In this article value is expressed in ECU, 
however, in the literature value is often referred to as a measurement of relative 
liking or preference on the part of a decision maker for particular outcomes. I have 
assumed a linear relation between ECU and value. This is not always a realistic 
assumption. Decision-makers can have three different attitudes towards risk: risk 
avoiding, neutral or risk seeking. These attitudes can be expressed in the form of 
preference or utility functions. A conversion to utility functions is possible but 
requires additional assessments and is outside the scope of this thesis. 
Estimatingprobabilities 
Statistical and geostatistical methods are important in solving the valuation 
problem, since they provide the probabilities to calculate the expected value or 
costs of a sampling strategy. Moreover, typical problems such as the determination 
of the presence of a hot spot, the estimation of a concentration or the mapping of 
locations where concentrations exceed environmental thresholds can only be 
solved when the proper (geo) statistical tools are applied. 
I have shown in two cases - a former pigment factory and a former cotton mill -
that probability kriging can yield important inputs for cost calculation models as 
they give information on the probabilities of volumes above environmental 
thresholds. 
8.3 Decisions on the development of ex and in 
situ soil remediation concepts 
Ex situ remediation 
I have addressed improvement of knowledge transfer and expert's appraisal by a 
knowledge-based decision model for ex situ remediation. Decision-making differs 
from processing of well-structured intellectual knowledge, analytical reports, 
abstracted facts and figures, as it is also a matter of personal knowledge and 
experience and intimate understanding of the business. The system I conceptually 
developed aims at supporting the expert, rather than replacing him. The decision 
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model is based upon literature and experience. Testing two exemplary cases showed 
that the model forces the user to answer all the crucial questions for an ex situ soil 
remediation operation and it clarifies the position of the different disciplines in the 
process and, finally, it yields sound remedial alternatives. 
I recommend 3D-visualisation of both soil pollution and soil structure since it is the 
most important starting point for identification of more or less homogeneous 
volumes of polluted soil. Furthermore I expect that separate excavation of identified 
homogeneous lots will simplify not only the answering of questions on future 
treatment but it also will simplify treatment itself, for heterogeneous material is 
difficult to treat. 
In situ remediation 
The explicit knowledge needed to support decisions was collected during the 
knowledge acquisition phase. I have encountered some reluctance when trying to 
collect knowledge from the soil remediation experts. This may be caused by our 
educational system, which focuses on individual knowledge accumulation rather then 
on dissemination of knowledge. Although I successfully collected explicit knowledge, 
the system does not contain all expert knowledge. Tacit knowledge is not included 
and therefore experts and model are complementary. 
The present model is a framework for in situ remediation design. The outcome of 
the experiments described in my case study were added to the knowledge base 
immediately and will be used the next time a similar problem is encountered Thus 
maintenance of the model requires constant attention. 
The model as presented was applied to chlorinated hydrocarbon pollution at a dry 
cleaner's. The central question of the second process diagram was modified into "Is 
in situ biodegradation of chloroethenes feasible?". A series of experiments showed 
that the theory was applicable to our problem and thus a washing technique was 
chosen as the remediation concept. In the following phase the solution was worked 
out in detail. The test showed that the model forces the user to answer a number of 
crucial questions necessary for making decisions regarding in situ soil remediation. 
8.4 Multiobjective decision making for soil 
remediation 
Ex and in situ remediation design is mainly about identification and development of 
problem solving alternatives. The final choice is similar to the selection phase of 
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Mintzberg's decision model. This phase consists of a screening routine to reduce the 
number of generated ready-made solutions, an evaluation/choice routine, which 
operates in three different modes - judgement, bargaining and analysis - and an 
authorisation routine to obtain approval. 
Decision-makers in soil remediation have to choose between different remedial 
alternatives. The presented REC framework puts decision theory into practice and 
supports selection of the best option. The REC framework provides evidence 
concerning risk reduction, environmental merit and costs of each alternative 
through the R, E and C indices. Ideally, the alternative that maximises the risk 
reduction, maximises the environmental merit and minimises costs would be 
chosen. In practice, however, there is no single alternative that is better than the 
others in all respects are. The decision on which option to select, therefore, has to 
weigh the pros and cons of each alternative. Selecting the best alternative depends 
to a large extent on the following three items: 
• the degree to which REC covers all relevant concerns in the decision process; 
• the decision rule: the relative importance of R, E and C expressed in weighting 
factors ; 
• the degree to which the evaluation is the result of a formal analysis - such as the 
application of the decision rules above - or of negotiation and compromise 
between the actors in the decision process. 
Current tests being run by soil consultants in real application settings show that the 
REC framework is relatively easy to apply and that it substantially improves the 
transparency of decision-making processes. 
8.5 Future developments 
General 
This study aimed at providing expert support for soil remediation problems. 
Although it should be concluded that the study succeeded in doing so, further study 
is needed to refine and extend the support. The developments are classified 
according to the three main phases of decision making. 
• Developments within the identification phase; 
• Developments within the development phase; 
• Developments within the selection phase and beyond. 
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Developments within the identification phase 
I have recommended 3D-visualisation of both soil pollution and soil structure being 
a good starting point for identification of lots of polluted soil. Spatial analysis tools, 
such as geographical information systems, support evaluation of this kind of spatial 
information. Identification of lots or classification in more or less homogeneous 
units is essential for understanding and solving the problem. As I can use spatial 
analysis tools for 3D-modelling and -visualisation, I could also use these tools for 
classification. Aiming at a goal-oriented system would involve the development of a 
set of anticipating classification rules. All remedial techniques work within margins 
and it would be highly recommendable to use these margins as classification rules, 
thus these margins need to be identified. Since performance of a remedial technique 
depends on several (dependent) properties, multivariate analysis for classification is 
needed. Since margins are not likely to represent sharp boundaries between 
applicable and not applicable, the use of fuzzy logic instead of Boolean logic should 
be considered. 
In many earth science studies, the size of each sample is important (Isaaks and 
Srivastava, 1989). There is a relation between the size or "support" of our data and 
the distribution of their values and their interpretation. I can imagine that using 
standard soil samples to predict the feasibility of a remedial technique, would result 
in much variability between these predictions and thus a lot of uncertainty regarding 
the decisions to make. One sample might lead to a "not feasible", whereas another 
might lead to "feasible". If I would use a pilot plant on a semi-technical scale, then 
more stable predictions could be expected. The mixing of high and low values, that 
is to be expected with a pilot plant, would give us less erratic values. 
The issue is to find out whether small-volume samples to predict (remedial) 
processes at a larger scale could be used (Stein, 1997). 
Developments within the development phase 
Development of technologies for treatment of contaminated sites is mainly based 
on expert judgement and experiences. Future developments should be aimed at 
trying to anticipate on the final decision, and, thus at trying to use decision criteria 
from the selection phase during the development itself. Ideally, the development of 
alternatives should be aimed at maximising risk reduction, maximising 
environmental merit and minimising the costs. Thus, this type design bears 
characteristics of Constructive Technology Assessment (Daey Ouwens et al. 1987). 
In order to improve current design practices a set of rules which links design 
actions or design modules to the decision criteria should be provided. Once such 
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design practices are implemented, the number of infeasible designs is expected to 
decrease, which in its turn will lead to increased efficiency and effectiveness. 
Developments within the selection phase and beyond 
The relation between the quality of 3D-visualisation of pollution and soil and the 
quality of the decisions made within the soil remediation process is not yet 
established. Future developments should focus on clarifying these relations. If the 
resources in terms of time and money are limited, but improvement of the 
visualisation quality is aimed at, then it is necessary to know exactly what data are 
required to make these improvements. Some decisions are sensitive to minor 
changes in input values and some others are not Sensitivity analysis could be an 
answer to establish the relation between input uncertainty and the output quality. 
The objective is to offer the decision-maker a possibility of exploring the effect of 
different input 
A tool for continuous improvement is the Plan-Do-Check-Act (PDCA) cycle 
originating from Shewhart (1986) but commonly seen in relation to Deming (1986). 
This cycle results in improvement because one first plans the activities (setting the 
norm), then carries them out, checks the result (verification) and then improves any 
deficiencies or areas that may require improvement. I found no evidence of attempts 
to close the Deming cycle in either a review concerning the contaminated land 
policies in some industrialised countries (Visser, 1993) or in the standardisation 
literature. 
This cycle or loop of cause-effect relations is a 'feedback process1. Without feedback 
there can be no improvement and the same mistakes will be made over and over 
again. The 'check-routine1 should therefore be considered as crucial and should be an 
integral part of all remedial operations. The results of remedial actions should 
undergo evaluation to see how it compares with prior expectations. If they do not 
match expectations, then actions should be reconsidered. 
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Samenvatting 
Menselijke activiteiten hebben tot gevolg gehad dat op veel plaatsen grond en 
grondwater zijn verontreinigd. In de jaren tachtig is men zich — mede door toedoen 
van wat we toen nog liefkozend milieuactivisten noemden — de omvang van de 
problematiek ten voile bewust geworden. Daarom zijn in veel landen operaties 
gestart die tot doel hebben de erfenis uit het verleden weg te nemen of te 
beheersen. 
Het inzicht omtrent de bodemonderzoeks- en bodemsaneringsproblematiek is tot 
stand gekomen door ontleding c.q. door het afbreken van complexe zaken in reeksen 
min of meer eenvoudige deelproblemen. Deze deelproblemen worden over het 
algemeen binnen een bepaalde discipline bestudeerd. Toch is vrijwel iedereen het er 
over eens dat bij het genereren van oplossingen meerdere disciplines tegelijkertijd 
dienen te worden betrokken. We hebben echter in zowel de publieke als in de private 
sector met een steeds verdergaande decentralisatie van verantwoordelijkheden te 
maken. Dit feit is eerder in het voordeel van een de klassieke monodisciplinaire 
aanpak waarin deelproblemen onafhankelijk van elkaar worden bestudeerd dan van 
een cross- of transdisciplinaire aanpak waarin juist de interactie tussen de relevante 
disciplines nadrukkelijk aan de orde komt. Hoewel de cross- of transdisciplinaire 
aanpak makkelijk met de mond beleden kan worden is het in de praktijk brengen 
ervan dus aanzienlijk moeilijker. 
In de literatuur worden op diverse plaatsen handreikingen gegeven. De 
management-science-goeroe Michael Hammer wijst er op dat het voortborduren op 
bestaande gewoonten en werkwijzen zelden leidt tot significante efficiency- en 
effectiviteitverbeteringen en onderstreept het belang van de procesorientatie. In 
concreto: niet langer de subprocessen of deelproblemen maar het proces als geheel 
dient centraal te staan. De systeemliteratuur onderscheidt een drietal verschillende 
perspectieven van waaruit de effectiviteit van een organisatie kan worden 
beschouwd: het micro perspectief, het meso perspectief en het macro perspectief. 
Wanneer het micro perspectief als uitgangspunt wordt genomen, dan beschouwen 
we vooral de werkplek van een individu binnen de organisatie en verbeteringen 
betreffen derhalve altijd de prestaties van een individu. Het meso perspectief 
beschouwd het werkproces als geheel en spitst zich toe op de coordinate tussen alle 
bij het proces betrokken individuen. Wanneer we de effectiviteit van de organisatie 
vanuit het macro perspectief beschouwen dan praten we over het gezamenlijke doel 
van meerdere organisaties. Hammer wijst dus sterk in de richting van het meso of 
macro perspectief. 
Als basis voor de modellering van het bodemonderzoeks- en bodemsaneringsproces 
heb ik voor het besluitvormingsmodel van Mintzberg, Raisinghani en Theoret 
gekozen. Het model onderscheidt een identificatiefase, een ontwikkelingsfase en een 
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selectiefase. Deze fasen kunnen overigens in verschillende volgorden worden 
doorlopen, waarbij het dus ook mogelijk is dat een fase wordt overgeslagen. 
In dit proefschrift worden de verschillende fasen van het besluitvormingsproces 
doorlopen. In de hoofdstukken 3 en 4 wordt stilgestaan bij de identificatiefase. 
Binnen het bodemonderzoeks- en bodemsaneringsproces wordt deze fase over het 
algemeen met karakteriseringsfase aangeduid en bemonstering, chemische analyse 
en data-interpretatie vormen hier de karakteristieke elementen. In hoofdstuk 3 
wordt aangegeven dat we ook binnen de identificatiefase of karakteriseringsfase te 
maken hebben met ontwikkelen en selecteren. De wijze van identificatie is 
namelijk afhankelijk van wat en waarom we wensen te identificeren. Om deze 
vragen te kunnen beantwoorden is een checklist opgesteld waarin wordt 
ge'tnformeerd naar het doel van de bemonstering, de te bemonsteren populatie, de 
te bepalen variabelen, de gewenste betrouwbaarheid, de te gebruiken 
bemonsterings- en analysemethoden en de gewenste bemonsteringsstrategie. Met 
de antwoorden kan door middel van search and screen worden gezocht naar 
bestaande en geschikte karakteriseringsoplossingen. Indien er meerdere oplossingen 
bestaan dient er voor een oplossing te worden gekozen. Om tot een keuze inzake 
de karakterisering te kunnen komen heb ik gebruik gemaakt van beslisbomen. Bij 
beslisbomen treft men vaak een aantal elkaar opvolgende beslismomenten aan. Dit 
houdt in dat het beslissingsprobleem uit een aantal stappen bestaat, waarbij na elke 
stap moet worden gewacht op het intreden van een bepaalde omstandigheid. Om te 
bepalen welke de verstandigste weg (keuze) is die moet worden ingeslagen, moet 
een overzicht gemaakt worden van de opbrengstbedragen samenhangend met de 
verschillende keuzemogelijkheden. De belangrijkste conclusie van hoofdstuk 3 is 
dat investeren in het karakteriseren wel degelijk rendement kan opleveren. De 
bewering dat nauwkeuriger karakteriseren altijd een beter rendement betekent gaat 
echter niet op. 
In hoofdstuk 4 wordt de geostatistiek als belangrijk hulpmiddel bij de data-
interpretatie ge'tntroduceerd. In de mijnbouw en petroleumwinning worden 
geostatistische methoden en technieken al enige tientallen jaren gebruikt voor 
voorraadschatting en karakterisering. Binnen het bodemonderzoeks- en bodem-
saneringsproces zijn deze methoden eveneens geschikt om de verontreinigings-
situatie in kaart te brengen. De verontreinigingssituatie vormt een eerste indicatie ten 
aanzien van de te volgen aanpak en de te verwachten kosten van de aanpak en is 
daarom essentieel voor de besluitvorming. Om deze redenen is het merkwaardig dat 
men dikwijls genoegen neemt met 'uit-de-losse-pols' getekende situatieschetsjes. Een 
nadeel van de geostatistische interpretatie is de relatief grote hoeveelheid benodigde 
data. Een voordeel van het gebruik van geostatistische methoden is het feit dat men 
ook inzicht in de onzekerheid van de schatting krijgt. Met andere woorden: 
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(financiele) risicocalculatie krijgt een fundament en is niet meer het resultaat van de 
een of andere 'natte-vinger-methode'. 
In hoofdstuk 5 en 6 heb ik mij bezig gehouden met de ontwikkelingsfase van het 
bodemonderzoeks- en bodemsaneringsproces. Er zijn verschillende technieken om 
informatie te verkrijgen en te representeren. Om het uitwerken van ex situ en in situ 
bodemsaneringsalternatieven te kunnen beschrijven, is in eerste instantie een 
literatuurstudie gedaan. Hierbij komen vakspecifieke begrippen en definities en ook 
hun onderlinge relaties aan het licht De literatuurstudie bleek een belangrijk 
hulpmiddel bij het bepalen van de kennis op domeinniveau. In tweede instantie zijn 
er interviews afgenomen met experts, met als doel die informatie te verkrijgen die 
niet was verkregen of niet kon worden verkregen uit de literatuur. Voor het 
representeren van de verkregen informatie en kennis is gebruik gemaakt van detail-
processchema's. De eerste versies van deze schema's bleken een handig hulpmiddel 
bij de daaropvolgende interviews. 
In grote lijnen kwam de informatie, verkregen uit de verschillende interviews, 
overeen. Het inzichtelijk maken van het werkproces en het formuleren van een 
uniforme werkwijze kon derhalve gemakkelijk worden gerealiseerd. Bij de realisatie 
van een kennissysteem kan worden gekozen voor een presenterend, een 
ondersteunend of een interpreterend systeem. Een presenterend systeem draagt 
kennis en informatie over aan de gebruiker. Bij keuzemomenten wordt er door de 
gebruiker zelf gekozen. In een ondersteunend systeem geeft het systeem een 
suggestie, maar de gebruiker kan — onderbouwd — hiervan afwijken. Een 
interpreterend systeem tenslotte, maakt zelf een keuze zonder dat de gebruiker deze 
keuze kan beinvloeden. 
Alvorens men overgaat tot het uitwerken van zowel ex situ als in situ sanerings-
altematieven dient men de beschikking te hebben over gegevens over bodem-
opbouw, aanwezige verontreiniging(en), het doel van de sanering en aanwezigheid 
van bebouwing en leidingen. Er is in voor zowel ex situ als in situ saneren gekozen 
voor een presenterend papieren systeem. Bij ieder keuzemoment wordt een uitleg 
gegeven, die het verschil aangeeft tussen de twee of meer alternatieven. De tekst 
motiveert dus de keuze. Als de inzichten behorende bij een bepaald keuzemoment 
niet eenduidig zijn, wordt er een beroep gedaan op de inzichten van de gebruiker. 
Het resultaat van het kennissysteem bestaat uit de constatering dat ex situ of in situ 
sanering op die lokatie niet mogelijk is, of uit een aantal uit te werken concepten. 
Er is voor het uitwerken van zowel ex situ als voor in situ saneringsaltematieven 
voldoende gedetailleerd gemodelleerd om een goede indruk te geven waar het bij het 
oplossen van het probleem om draait. Aan de andere kant is de mate van detaillering 
weer zo laag dat er geen pasklare oplossingen uit het model "rollen". Er moet dus 
nagedacht worden over de zin en onzin van de verzameling mogelijke oplossingen. 
Er wordt inmiddels in een ander verband geexperimenteerd met een geautomatiseerd 
systeem met een zelfde detailniveau, maar met een ondersteunend karakter. 
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In hoofdstuk 7 wordt de selectiefase onder de loep genomen. De aanleiding voor het 
ontwikkelen van bodemsaneringsaltematieven vormt meestal het opheffen van 
gebruiksbelemmeringen van de bodem. Veelal komt dit neer op het reduceren van 
het risico voor omwonenden en het reduceren of voorkomen van de aantasting van 
lokale ecosystemen. Deze baten gaan gewoonlijk gepaard met kosten: niet alleen in 
termen van geld, maar ook in kosten voor het (niet-lokale) milieu. Zo is voor veel 
saneringsalternatieven inzet van energie nodig, hetgeen gepaard gaat met lucht-
verontreiniging. Echter, er bleek geen goede methodiek beschikbaar te zijn voor het 
objectief beoordelen van verschillende effecten van bodemsaneringsvarianten. 
Teneinde hierin te voorzien werd de RMK-methodiek ontwikkeld. Met behulp van 
dit model kunnen de Risicoreductie, de Milieuverdienste en de Kosten van 
saneringsalternatieven worden bepaald en kunnen de verschillende alternatieven met 
elkaar worden vergeleken. 
De berekeningen ten aanzien van de risicoreductie concentreren zich op de 
gevolgen van de bodemsanering op de locatie. Bij risicoreductie is het perspectief 
'het voorkomen van negatieve effecten van de verontreiniging en de 
saneringsmaatregelen op objecten (inclusief mensen) in de omgeving van de 
verontreiniging'. In de gebruikte definitie van risico komt dit perspectief terug: 
risico betreft alle vormen van blootstelling aan de beschouwde bodem-
verontreiniging, zowel ten gevolge van de verontreiniging zelf als ook ten gevolge 
van de gebruikte saneringsvariant, die kunnen leiden tot negatieve effecten op de 
gezondheid van gebruikers van de bei'nvloede omgeving, op de gezondheid van 
personeel betrokken bij de uitvoering van de saneringsvariant, op het lokale 
ecosysteem in de door de verontreiniging beinvloede omgeving en op nader te 
definieren objecten, welke niet zijn uit te drukken in kosten. Zoals reeds eerder 
aangegeven is risicoreductie veelal de drijfveer voor saneringsoperaties. Dit 
betekent dat indien de risicoreductie bij een bepaalde saneringsvariant onvoldoende 
is, deze variant afvalt, ongeacht de prestaties voor milieuverdienste en kosten. Het 
perspectief van risicoreductie is 'lokaal'. 
Milieuverdienste concentreert zich op potentiele invloeden op het milieu van de 
verontreiniging of van de saneringsoperatie. Het uitgangspunt is dat negatieve 
gevolgen voor het milieu zo klein mogelijk moeten zijn en dat de 
grondstofvoorraden zo veel mogelijk beschikbaar moeten zijn voor toekomstige 
generaties. Milieuverdienste beoordeelt de sanering vanuit het perspectief van het 
algemem belang, dit in tegenstelling tot risicoreductie, dat zich richt op het lokaal 
belang. De definitie van milieuverdienste luidt: milieuverdienste is het resultaat van 
een ge'tntegreerde evaluatie van bovenlokale, niet-object-gerelateerde milieu-
gevolgen veroorzaakt door een verontreinigde locatie en de sanering van deze 
locatie. De verdienste voor het milieu is het verschil tussen de aanvangssituatie en 
de eindsituatie van de sanering. Uitgangspunt van de evaluatie is het streven naar 
een duurzame samenleving. Milieuverdienste wordt daarom berekend op basis van 
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het beslag dat wordt gelegd op schaarse grondstoffen en ruimte, en de verwachte 
verandering van de milieukwaliteit. Naast de primaire effecten, zoals het 
elektriciteitsgebruik van pompen en het grondwatergebruik, worden ook secundaire 
effecten meegeteld. Dit zijn bijvoorbeeld emissies van zwaveldioxide door 
elektriciteitscentrales en het elektriciteitsgebruik van pompen in rioolwater-
zuiveringsinstallaties indien afvalwater op het riool wordt geloosd. Tertiaire 
effecten, zoals energie nodig voor het maken of repareren van de pompen op de 
lokatie worden uit praktische overwegingen en omdat de verwachte effecten relatief 
klein zullen zijn buiten beschouwing gelaten. 
Wellicht het meest herkenbaar is het kostenperspectief. Het onderdeel kosten 
binnen RMK bekijkt de sanering vooral vanuit het belang van de opdrachtgever 
van een saneringsoperatie. De opdrachtgever zoekt naar de kosteneffectiefste 
maatregel. Binnen de RMK-methodiek worden de kosten van saneringsvarianten 
zodanig berekend dat de kosten per jaar, vanaf de aanvang van de sanering, 
inzichtelijk worden gemaakt. Binnen de RMK-methodiek zijn kosten gedefinieerd 
als alle kosten die vanaf het beslismoment gedurende het vervolg van de sanering 
zullen worden gemaakt. Deze kosten omvatten de stichtingskosten, de doorlopende 
kosten, vervangingskosten, overhead en overige kosten. 
De berekeningen binnen de RMK-methodiek leiden tot indices voor risicoreductie, 
milieuverdienste en kosten. Deze indices geven de prestatie van een 
saneringsalternatief op genoemde aspecten weer. Het is van belang dat effecten van 
bodemverontreiniging of -sanering niet zowel bij milieuverdienste als bij 
risicoreductie worden meegeteld. Dit soort 'dubbeltellingen' zal in theorie kunnen 
ontstaan als bij de verschillende perspectieven dezelfde doelen voorkomen. Bij het 
verwijderen van een verontreiniging telt voor risicoreductie de afname van blootstelling 
bij objecten, bij milieuverdienste telt de toename van schone grond en bij kosten tellen de 
financiele consequenties van de verwijdering. Hier is dus geen sprake van een dubbeltelling 
maar van een correlatie: elk thema kijkt vanuit zijn eigen perspectief naar de 
gevolgen van de handeling 'verwijderen van verontreiniging' 
Het eenduidig zichtbaar maken van de prestaties van saneringsalternatieven op de 
verschillende aspecten (risicoreductie, milieuverdienste en kosten) leidt tot een betere 
belangenafweging van de verschillende actoren en, daardoor, tot een efficiente 
besluitvorming. Uiteraard zijn niet alle specifieke belangen binnen de methodiek 
vertegenwoordigd. De eigenlijke beslissing blijft mensenwerk en RMK beoogt 
slechts deze beslissing te ondersteunen. 
Het kiezen tussen verschillende saneringsalternatieven is een meer-doelstellingsprobkem. 
Zo zijn voor het ideale saneringsalternatief de verdienste voor het milieu en de 
risicoreductie maximaal, en de kosten minimaal. Het besluitvormingsproces bestaat 
vaak uit het zoeken naar consensus tussen de beslissers; een beslissing die een 
evenwicht zoekt tussen de doelstellingen op basis van de relatieve kwaliteiten van 
de alternatieven en de waarderingen van de bij de beslissing betrokken individuen 
(beslissers, belanghebbenden, publieke opinie). De RMK-methodiek genereert drie 
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indexcijfers die het besluitvormingsproces kunnen ondersteunen. Een 
geintegreerde RMK-index kan worden berekend door het gewogen gemiddelde van 
de berekende R-, M- en K-indices te bepalen. Elke beslisser zal hiervoor doorgaans 
voor elke bodemsaneringscasus zijn eigen set van gewichten vaststellen. 
Concluderend kan worden gesteld dat het gebruik van het besluitvormingsmodel 
van Mintzberg, Raisinghani en Theoret voor het bodemonderzoeks- en bodem-
saneringsproces verhelderend is. Niet alleen worden de verschillende te doorlopen 
stappen beschreven en wordt aangegeven waar tijdens het proces interacties tussen 
de verschillende bijdragende disciplines moeten plaatsvinden, maar bovendien 
kunnen met behulp van het model betere keuzes ten aanzien van het toekomstige 
toegepaste onderzoek worden gemaakt. 
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